

LEVENMOUTH SUSTAINABLE TRANSPORT STUDY, OUTLINE PROGRAMME, 27 MARCH 2019

Task	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Xmas Holidays	Jan-19	Feb-19	Mar-19	Apr-19	May-19	
Inception Meeting	11-Jan																		
Initial Appraisal: Case for Change																			
Task 1: Engagement																			
Task 2: Evidence Gathering and Analysis																			
Task 3: Objective Setting																			
Task 4: Option Development and Sifting																			
Preliminary Options Appraisal																			
Task 5: TPOs																			
Task 6: STAG Criteria																			
Detailed Options Appraisal																			
Task 7: Revised Timetable Analysis																			
Task 8: Pre Modelling Arrangements																			
Task 9: Modelling Tasks																			
Task 10: Appraisal																			
Task 11: Cost Estimates																			
Task 12: Risk Analysis																			
Reporting																			
- Initial Appraisal: Case for Change Report (Draft)																			
- Initial Appraisal: Case for Change Report (Final)																			
- Preliminary Options Appraisal Report (Draft)																			
- Preliminary Options Appraisal Report (Final)																			
- Draft Final Report																			
- Final Report																			
Progress Meetings (Indicative)			✓	✓		✓		✓	✓		✓	✓		✓	✓		✓	✓	

\*The planned programme is subject to routine technical and programme risks associated with transport appraisal and transport modelling