

Schedule 3 – Priced Options			
Date of change	Reason for Change	Clauses Changed	End Date of Change
03 March 2014	Wifi access at stations, Phase 2		
<p>Franchise Agreement – Schedule 3, Priced Option: Wi-Fi access at stations – Phase 2</p> <p>This letter is a notice to vary Schedule 3, Priced Options, of the Franchise Agreement as set out under the terms of Schedule 19, Other Provisions, paragraph 1.1 (a) between First ScotRail Limited and Transport Scotland on behalf of Scottish Ministers, to include phase 2 Wi-Fi access at stations. This letter also provides notification that the Wi-Fi Priced Option is called off with effect from the date hereof.</p> <p>Funding is being provided to enable First ScotRail to carry out the necessary work to provide free Wi-Fi access at the twenty six stations agreed in Appendix A. The funding will include the following costs: survey, install and project costs, installation costs, network operational costs and support costs. Transport Scotland and ScotRail have agreed that the network operational costs and support costs will be pro rata once the station wi-fi is operational for each station up until the end of the franchise in March 2015 or such later date as advised by Transport Scotland when they serve notice to extend the franchise. Any underspend from the fund to ScotRail will be returned to Transport Scotland or utilised to deliver a project to be agreed between ScotRail and with Transport Scotland.</p> <p>Price</p> <p>The price for these works is £491,986 and will be paid by invoice in 2013/2014. In the event that the franchise is extended to May 2015, Transport Scotland will pay the additional sum of £61,330 to First ScotRail in respect of the operational and support costs payable in respect of the additional period.</p> <p>If any of the stations agreed in Appendix A cannot be delivered, a suitable alternative will be agreed between Transport Scotland and First ScotRail for an equivalent cost.</p> <p>Programme</p> <p>The programme shall commence immediately and should be delivered within the timescales agreed as set out in Appendix A. Updates on the project delivery shall be provided within the regular reports for the Station Investment meetings and further discussed at the meeting.</p>			

Appendix A

Stations

Kyle of Lochalsh
Hyndland
Inverkeithing
Croy
Motherwell
Wick
Johnstone
Airdrie
Kilwinning
East Kilbride
Bathgate (station/depot)
Oban
Rutherglen
Milngavie
Dumfries
Inverurie
Arbroath
Dalmuir
Polmont
Dyce
Troon
Balloch
North Berwick
Aviemore
Leuchars
Cambuslang

Timescales

First ScotRail shall use all reasonable endeavours to provide wifi access at stations that are ready for service by 23rd July 2014, subject to obtaining all necessary third party consents and wayleave consents.