



The timetable below sets out the next key stages of the project:

- 2006 Publication of Draft Special Road and Detrunking Orders  
Start of Statutory Consultation Process
- 2007 Publication of Draft Compulsory Purchase Orders and remaining Draft Road Orders  
Probable Public Local Inquiry (PLI)
- 2008 Decision from PLI  
Publication of Made (Final) Orders  
Start of procurement process
- 2009 Construction begins
- 2011 Aberdeen Western Peripheral Route opens to traffic