
 

 

   
 
 
 
 
 
 
Attendees:  
Maggie Paterson FRC Employer’s Delivery Team (EDT) - Chair 
Jon Moore  FRC Employer’s Delivery Team (EDT) 
Liam Soden  Forth Crossing Bridge Constructors (FCBC) 
Stuart Swainson Forth Crossing Bridge Constructors (FCBC) 
 

Apologies for Absence: 
Steven Brown  FRC Employer’s Delivery Team (EDT) 
Elizabeth Morrison FRC Employer’s Delivery Team (EDT)  
Niall Corbet  Scottish Natural Heritage (SNH) 
Rod McCullagh  Historic Scotland (HS) 
 

Item Subject Description Action 

1 Introductions and 
apologies 

EDT provided an introduction and apologies. 
  

 

2 Actions from 
previous meeting 
(ELG 25) 

EDT advised that the draft minutes from ELG meeting 25 had 
been amended to reduce the technical detail of construction 
activities. The finalised minutes have been uploaded to the 
website.   
 
EDT confirmed progress regarding actions as follows: 

 Headland’s Archaeological Watching Brief 2012 report 
to be updated by FCBC to incorporate removal of the 
entrance wall at St. Margaret's Hope Lodge. FCBC are 
awaiting LBC from Fife Council to remove remaining 
section of the wall. 

 Materials Management Plan has been updated. 
Updates to the remaining Sustainability Management 
Plan subsidiary plans by FCBC are in progress, 
following EDT comments in April 2014. 

 FCBC submitted final drawings for the design of sluice 
gates at St. Margaret’s Marsh which were approved by 
SNH 09/07/14.  

 FCBC confirmed that anecdotal evidence of marine 
mammal and other ecological activity in vicinity of 
marine foundation works and throughout the site will be 
included in FCBC’s ecological reports.   

 Following SEPA’s inspection of floating matter in the 
estuary at pier S4 on 30/04/2014, SEPA confirmed that 
the floating matter was not associated with the project 
and was an algal bloom originating upstream of the 
works.  

 EDT’s review of Sustainability Reports for M9 Junction 
1a and Fife ITS is ongoing. 

Note 
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EDT 

3 General 

3a Project update 
 
 

Installation of noise barrier and planting on noise bund at east 
Dundas completed. 
 
Seeding undertaken beside the U221 early July 2014. 

Note 
 
 

Note 
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Item Subject Description Action 

 
Following approval by SNH of FCBC’s design for sluice gates at 
St. Margaret’s Marsh, FCBC confirmed that installation is likely 
to be commenced September 2014. 
 
Roof repairs at St. Margaret’s Hope Lodge were completed late 
July 2014. 
 
Completion of Estuarine bird survey quarterly report QR12 
(March to May 2014) is imminent and will be issued to SNH and 
FCBC when completed. 

 
FCBC 

 
 
 

Note 
 
 

EDT 
 

3b Review/approval 
of environmental 
information for 
publication on 
website  

Updates to all Environmental Management Plan subsidiary 
plans were submitted by FCBC by the end of July 2014 and are 
currently under review by EDT, prior to finalisation and 
uploading to the website. 
 
Air Quality Monitoring Reports for April and May 2014 have 
been uploaded to the project website. FCBC addressed CEC’s 
comments on the Air Quality Monitoring Report June 2014 and 
submitted to EDT for final review, prior to being uploaded to the 
project website. 
 
FCBC are currently preparing Air Quality Monitoring Report for 
July 2014.  

FCBC/EDT 
 

 
 
 

Note 
 

 
 
 
 

FCBC 
 

3c Complaints/issues 
arising 
 
 

Complaints and other issues recorded in this period have 
included: 

 Dirt in driveway at Echline Farm Cottages while FCBC’s 
footpath sweeper was broken. Sweeper subsequently 
repaired and fully operational. 

 Request to have Beamer Lighthouse relocated in Rosyth. 
EDT has written to North Queensferry Heritage Trust and 
awaiting a response. 

 Request from resident of Echline for groundwater 
monitoring data from adjacent boreholes. Data has been 
provided by FCBC. 

 Complaints regarding night-time noise and delivery lorries 
have been addressed by the Noise Liaison Group and 
Traffic Management Working Group. 

Note all 
 
 
 
 

4 Principal Contract (FCBC) 

4a Programme June – July 2014  

 i) Land (north)  Construction of Ferrytoll Road/King Malcolm Drive 
realignment ongoing. 

 Construction of Ferrytoll gyratory overbridges and Ferrytoll 
viaduct ongoing.  

 Road and footpath construction works at B981 ongoing and 
verges seeded. 

 Roof repairs at St. Margaret's Lodge completed.  

 Concrete finishing works at North Abutment and earthworks 
at north launch ongoing.  

 
 
 
 
 
 
 
 

 

 ii) Land (south) 
 

 Launch of Queensferry Crossing deck progressed to pier S6 
on the south shore. 

 Painting and welding works at southern launch steelwork 
assembly area ongoing.  

 Road and footpath construction works at A904 ongoing. 

 Excavation and rock breaking at west Dundas/Echline. 

 Painting and waterproofing at Queensferry gyratory 
overbridges ongoing.  

 Construction of embankments and road formation from 
Dundas to Queensferry gyratory ongoing.  

 Construction of abutments and piers at B800 overbridge 
(ESQ04) ongoing. 

 



 

 

Item Subject Description Action 

 Installation works at gantries in vicinity of Scotstoun and M9 
spur ongoing. 

 iii) Marine 
 

 North and South towers approaching deck height and 
Central Tower now well above deck height  

 Piling works at S2 completed. This concludes all piling 
works. 

 Foundation works ongoing at piers N1, S1, S2 and S3 and 
completed at S4.  

 Pier lifts completed at S5. 

 
 
 
 
 

 iv) Other  Site-wide environmental monitoring ongoing for noise and 
vibration, air quality, met data and groundwater. 

 Monitoring of silt mitigation measures for site runoff 
ongoing. 

 Water quality monitoring at Linn Mill Burn ongoing. 

 MMO and PAM monitoring around works at S2 completed; 
no cetaceans observed. 

 [Redacted – protected species information].  

 Estuarine bird surveys ongoing by EDT. 

 Treatment of invasive species ongoing. 

 Monitoring of tern activity ongoing. 

 Appendix R process ongoing for design changes or 
changes in construction. 

  
 

4b Outline proposals 
Aug-Sept 2014  

All ongoing items detailed in 4a to be progressed.   
Note 

4c Consultation 
requirements 

None  

5 Any other 
business 

None  

6 Next meeting and 
venue 

The next meeting is scheduled for 07/10/2014 at 10.00hrs in the 
Principal Contract Project Office, Rosyth.   

All 
 

 
 
 


