
 

 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
Notes prepared by:  Ken Clark 
 
Participants & Distribution: , , or N/a 

Initials       Name Title Organisation 
In 

Attendance 
 

Apologies Distribution 

BMO Billy Minto  Employer’s Delivery Team √  √ 

RLD Bob Lind  Employer’s Delivery Team √  √ 

PME Paul Mellon  Employer’s Delivery Team √  √ 

KJN Kelly Johnston  Forth Ports Limited  √ √ 

ANN Ashley Nicholson  Forth Ports Limited √  √ 

PDS Peter Douglas   NLB √  √ 

DSN Duncan Sooman  Network Rail  √ √ 

LTS Louise Thewlis  Police Scotland   √ √ 

TRS Tony Rogers  Police Scotland  √ √ 

GGS Gary Graves  Babcock PLC  √ √ 

MGR Mick Grimmer  FRB √  √ 

JML Joe Mitchell  MCA √  √ 

DRS Doug Ross  Port Edgar YC  √ √ 

RAN Russell Aitken  Port Edgar Marina √  √ 

KCK Ken Clark  FCBC √  √ 

CCM Charlie Common  FCBC √  √ 

GCI Carlo Germani  FCBC   √ 

 
 
 

Item 
No. 

Notes Due 
Date 

Action 
by 

1 Introduction  

KCK welcomed all to the meeting and refreshed all on the safety and 

domestic arrangements.  

KCK welcomed Russell Aiken, Bosuns Locker Ltd, new owners of Port 

Edgar Marina to the meeting.  

KCK was having IT issues which prevented the meeting running normal 

course. KCK to provide printout of PPT to members with notes  
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KCK 
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2 Marine Safety  

KCK asked the meeting to note there had been 2 reportable marine 

safety occurrences associated with FCBC activity since the previous 

MLG meeting. 

 

1. FCBC contracted vessel drifted onto a mooring wire of a barge 

moored in the south exclusion zone. No damage to vessel or 

wires. – closed out. 

2. FCBC operative tripped and fell over quay wall at R-Berth, 

immediately recovered by crew boat– closed out.  

 

ANN advise that FTNS should have been informed of operative falling 

from quay wall, notwithstanding his immediate recovery. This point was 

acknowledged, reporting criteria for occurrences will be re-briefed to 

FCBC Marine staff. 

 

ANN also noted that a FCBC FRC had proceeded from the construction 

site to the vicinity of Hawes Pier without clearance from FTNS. KCK 

advised the vessel was doing conducting safety drills – boats crews 

would be reminded of reporting criteria.    
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KCK 
 
 
 
 
 

KCK 

3. Notes from Previous Meeting  

Action points were noted as completed.  

Notes were agreed by all in attendance. 

Notes to be passed to Transport Scotland web manager for publication  

 

 
 
 
 

30 May 

 
 
 

 
KCK 

4. Marine Liaison Group  

Interim actions review for meeting No 15 conducted Apr 14. 

 

Next interim action review meeting for Meeting No 16 to be arranged for 

mid July 14. 

 
 

 
 

04 Jul  

 
Note 

 
 

BMO / KCK 

5. Update on Marine Activity 
KCK updated all on the current marine activity asking the  group to note 
the following: 
 
N1 Viaduct – Pylon foundation construction  
North Tower – Tower construction. 
Central Tower –Tower construction. 
South Tower –Tower construction. 
S1 Viaduct – Pylon foundation preps. 
S2 Viaduct – Cofferdam construction - piling in progress . 
S3 Viaduct – Cofferdam excavation 
S4 Viaduct – Pylon construction. 
 
KCK updated the meeting on the progress of the towers and noted that 
the Central Tower was approaching the level of the main crossing deck. 
 

 

 

 

 

 

 
 

 

 

 

 
 
 
 
 

Note 

6. Future Programme  
KCK updated the meeting on the current 6 monthly look ahead 
programme.  The main areas of effort over the forthcoming period will see:         
Climbing on all 3 towers and S3/S4 viaducts   
Viaduct launch on south side.  
Main decking operations commencing early September. This activity will 
be covered in detail at the next meeting.  
 

 
 
 
 
 

 

 

Note 

 

 

KCK 

 

7. Marine Matters  
Offshore: 
 
Construction Exclusion Zones.  

 
 
 
 

 

 

 

 



 

 

 
There have been no zone breaches since the last meeting. 
 
Numbers of leisure craft has increased over the past weeks - Safety Boats 
had been proactive with these water users to ensure zones are not 
breached. 
 
KCK advised that FCBC had continued to pass on safety information to 
the leisure community throughout the preceding months.  
 
It was noted that the viaduct launching on the south side was now clearly 
visible from seaward. 
 
On-Shore: 
 
KCK advised the meeting that activity ashore in the Port of Rosyth had 
continued apace.  
 

 1
st
 inbound shipment currently unloading. 

 2
nd

 shipment due pm 19
th
 May 

 North Wall yard preparations for decking operations complete  

 Cruise season is underway. Forth Ports / FCBC working closely to 
ensure passenger operations are not compromised. 

 Port operations planning, cargo movements ongoing with Forth 
Ports  
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Note 

 

 

Note 

 

 

 

 

 

 

    

Note 

10.  AOCB 

 

RLD advised there was likely to be media interest around the arrival of 

the next shipment of decking – due 19
th
 May- Requested timings in 

relation to the arrival plan for the ship to be passed to the media teams. 

KCK will pass details as requested and ensure FETA are included   

 

RLD asked if the inbound naval vessels for the naming ceremony for the 

QE Carrier would impact on FCBC activity. ANN / KCK advised this 

would be unlikely and if so only whilst any vessels transited the Rosyth 

Channel to Port Babcock. 

 

The FRB 50
th
 year celebration flotilla was flagged as a potential hold on 

FCBC activity due to the closure of the river on 7th Sept. KCK advise 

more detailed FCBC planning would be required before this could be fully 

analysed and the risk to activity could be fully assessed.  KCK will 

discuss FCBC activity with Forth Ports once further information comes 

available.  

 

MGR advised that this was his last meeting as he was moving on from 

the FRB; FRB will continue to be represented by his successor. KCK 

thanked MGR for his contribution to the group and wished him well in his 

new post.  
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30 Jun 
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Note 

11. DoNM 
   
20

th
 August 2014 – 1400, Exmouth Building, Port of Rosyth. 

  

 

All 

 


