
ID Task Name Duration Start Finish Predecessors

1 Three Corridor Option - Composite Deck 1385.75 days Fri 01/07/11 Mon 20/02/17

2 Mobilisation and Site Clearance 60 days Fri 01/07/11 Thu 22/09/11

3 Mobilisation and Site Clearance 60 days Fri 01/07/11 Thu 22/09/11

4 Foundations 530 days Fri 01/07/11 Fri 23/08/13

5 Dry Dock Mobilisation 45 days Fri 01/07/11 Fri 02/09/11

6 Dry dock for CT, NT and ST 245 days Fri 01/07/11 Fri 29/06/12

7 Dry dock open 0 days Fri 06/07/12 Fri 06/07/12 6FS+5 days

8

9 Cast NT 130 days Fri 02/09/11 Fri 16/03/12 5

10 Cast ST 130 days Fri 14/10/11 Fri 04/05/12 9SS+30 days

11 Cast CT 130 days Fri 25/11/11 Fri 15/06/12 10SS+30 days

12

13 Excavation works CT 40 days Fri 27/04/12 Fri 22/06/12 14SF-15 days

14 Float CT caission 5 days Fri 13/07/12 Fri 20/07/12 7FS+5 days

15 Position and Grout CT caisson 10 days Fri 20/07/12 Fri 03/08/12 14

16

17 Early piling ST, pile plant 20 days Fri 25/05/12 Fri 22/06/12 18SF-10 days

18 Early piling ST concrete plant 20 days Fri 06/07/12 Fri 03/08/12 19SF-10 days

19 Float ST caisson 5 days Fri 17/08/12 Fri 24/08/12 15FS+10 days

20 Locate and Grout ST caisson 20 days Fri 24/08/12 Fri 21/09/12 19

21 Final 14 piles ST, pile plant 60 days Fri 21/09/12 Fri 14/12/12 20,31

22 Final 14 piles ST, concrete plant 20 days Fri 14/12/12 Fri 25/01/13 21

23

24 Early piling NT, pile plant 20 days Fri 22/06/12 Fri 20/07/12 17

25 Early piling NT, concrete plant 20 days Fri 03/08/12 Fri 31/08/12 24FS+10 days

26 Float NT caisson 5 days Fri 12/10/12 Fri 19/10/12 27SF-10 days

27 Locate and Grout NT caisson 20 days Fri 02/11/12 Fri 30/11/12 28SF-10 days

28 Final 14 piles NT, pile plant 60 days Fri 14/12/12 Fri 22/03/13 21

29 Final 14 piles NT, concrete plant 20 days Fri 22/03/13 Fri 26/04/13 28

30

31 Piling to approach spans 1 40 days Fri 20/07/12 Fri 14/09/12 24

32 Piling to approach spans 2 60 days Fri 22/03/13 Fri 21/06/13 28

33

34 Float out and grout N1 15 days Fri 30/11/12 Fri 21/12/12 27

35 Float out and grout S1-4 45 days Fri 21/06/13 Fri 23/08/13 32

36

37 Construction of S5-6 - offline 150 days Fri 14/10/11 Fri 01/06/12 5FS+30 days

38 Central Tower 410 days Fri 03/08/12 Fri 04/04/14

39 Concrete tower legs to deck level  +5m to 62.8m 96 days Fri 03/08/12 Mon 17/12/12 15

40 Erect temp tie beam between legs at deck level 28 days Mon 17/12/12 Thu 07/02/13 39

41 Concrete tower legs to apex 62.8m to 135.2m 121 days Thu 07/02/13 Fri 02/08/13 40

42 Modify climbing forms for tower head 35 days Fri 02/08/13 Fri 20/09/13 41

43 Concrete tower head including stay boxes 130 days Fri 20/09/13 Fri 04/04/14 42

44

45 South Flanking Tower 398 days Fri 25/01/13 Wed 03/09/14

46 Concrete tower legs to deck level  +5m to +55.3m 84 days Fri 25/01/13 Thu 30/05/13 22

47 Erect temp tie beam between legs at deck level 28 days Thu 30/05/13 Tue 09/07/13 46

48 Concrete tower legs from deck level to apex 55.3m to 127.7m 121 days Tue 09/07/13 Wed 08/01/14 47

49 Modify climbing forms for tower head 35 days Wed 08/01/14 Wed 26/02/14 48

50 Concrete tower head including stay boxes 130 days Wed 26/02/14 Wed 03/09/14 49

51

52 North Flanking Tower 398 days Fri 26/04/13 Wed 26/11/14

53 Concrete tower legs to deck level +5m to +55.3m 84 days Fri 26/04/13 Thu 22/08/13 29

54 Erect temp tie beam between legs at deck level 28 days Thu 22/08/13 Tue 01/10/13 53

55 Concrete tower legs from deck level to apex  55.3m to 127.7m 121 days Tue 01/10/13 Wed 02/04/14 54

56 Modify climbing forms for tower head 35 days Wed 02/04/14 Wed 28/05/14 55

57 Concrete tower head including stay boxes 130 days Wed 28/05/14 Wed 26/11/14 56

58

59 Main Span - Central Tower  Fan 280 days Fri 20/12/13 Fri 20/02/15

60 Erect deck unit at central tower 56 days Fri 20/12/13 Mon 24/03/14 43FS-65 days

61 Erect north cantilever deck lifting gantry 21 days Mon 24/03/14 Tue 29/04/14 60

62 Erect Deck Segment CN1 21 days Tue 29/04/14 Wed 28/05/14 61

63 Erect south cantilever deck lifting gantry 14 days Wed 28/05/14 Tue 17/06/14 62

64 Erect Deck Segment CS1 14 days Tue 17/06/14 Mon 07/07/14 63

65 Erect Deck Segments 154 days Mon 07/07/14 Fri 20/02/15 64

66

67 Main Span - South Tower Fan 280 days Wed 04/06/14 Wed 22/07/15

68 Erect deck unit at central tower 56 days Wed 04/06/14 Thu 21/08/14 50FS-65 days

69 Erect north cantilever deck lifting gantry 21 days Thu 21/08/14 Fri 19/09/14 68

70 Erect Deck Segment SN1 21 days Fri 19/09/14 Mon 20/10/14 69

71 Erect south cantilever deck lifting gantry 14 days Mon 20/10/14 Fri 07/11/14 70

72 Erect Deck Segment SS1 14 days Fri 07/11/14 Thu 27/11/14 71

73 Erect Deck Segments 154 days Thu 27/11/14 Wed 22/07/15 72

74

75 Main Span - North Tower Fan 280 days Fri 17/04/15 Mon 06/06/16

76 Erect deck unit at central tower 56 days Fri 17/04/15 Mon 06/07/15 65FS+35 days

77 Erect north cantilever deck lifting gantry 21 days Mon 06/07/15 Tue 04/08/15 76

78 Erect Deck Segment NN1 21 days Tue 04/08/15 Wed 02/09/15 77

79 Erect south cantilever deck lifting gantry 14 days Wed 02/09/15 Tue 22/09/15 78

80 Erect Deck Segment NS1 14 days Tue 22/09/15 Mon 12/10/15 79

81 Erect Deck Segments 154 days Mon 12/10/15 Mon 06/06/16 80

82

83 Main Span Closure 254 days Wed 22/07/15 Wed 03/08/16

84 Central to South Fan 21 days Wed 22/07/15 Thu 20/08/15 73

85 Central to North Fan 42 days Mon 06/06/16 Wed 03/08/16 81

86

87 Finishes 200 days Mon 02/05/16 Mon 20/02/17

88 Finishes 200 days Mon 02/05/16 Mon 20/02/17 85FS-67 days

89

90 Piers and Approach Viaducts 900 days Fri 21/06/13 Mon 20/02/17

91 Piers and Approach Viaducts 900 days Fri 21/06/13 Mon 20/02/17 88FF
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