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temporary access points to the site to facilitate the construction of the project. It also 
shows the permitted access routes to the site. No parking will be permitted by any 
personnel involved in the M9 Junction 1a project. Parking will be provided for 
personnel at the main site compound. If any additional parking is required, then 
parking areas will be constructed within the site, adjacent to a site access point to 
eliminate on street parking. 
 

8.0 TEMPORARY AND PERMANENT ACCESS TO THE WORKS 
The current proposal for site access points is shown on drawing numbered 
17867/H/CO/003, Rev. C. (Copy in Appendix C). Further access points will be 
required from the motorway during subsequent traffic management phases. These 
access points will be shown on the detailed design traffic management drawings and 
agreed with the TMWG and the relevant authorities. 
All access and egress points to the site will be kept clear at all times, and all access 
points and adjacent roads shall be kept clean and clear of all mud and dirt. 
All plant crossings of public roads shall be traffic signal controlled in accordance with 
the requirements of Chapter 8 of the traffic signs manual and be authorised by the 
relevant authorities. These plant crossings shall be kept in a safe and good condition 
as the adjacent road surface. 
 

9.0 PERMITTED ACCESS ROUTES FOR CONSTRUCTION TRAFFIC 
Permitted access routes to and from the site will be in accordance with Appendix 
1/19. In particular the prohibited access routes will not be used for any vehicle over 3 
tonnes unladen weight as described in the appendix. A drawing showing the 
permitted access routes to the site is shown in Appendix C. This drawing will be 
distributed to all suppliers and sub-contractors for the project and these access routes 
will also be part of the site induction for delivery drivers to the site. 
 

10.0 MONITORING REQUIREMENTS IN RELATION TO THE PLAN 
The TSCO shall be responsible for all monitoring of temporary traffic management 
schemes. 
The TSCO shall liaise with Traffic Scotland as required and shall inform the Traffic 
Scotland Control Centre (“TSCC”), AA Roadwatch, RAC, Radio Scotland, local radio 
and the local press at least two weeks in advance of any planned major changes to 
the traffic management layouts, including any plans to reduce the number of lanes. 
Method statements for traffic management shall include procedures to inform the 
motoring public of delays and queues on the approaches to and within the Site. 
The following organisations shall also be informed about the occurrence of delays 
and queues together with any extraneous reasons for delay: 
TSCC; 
AA Roadwatch; 
Radio Scotland; 
Local Radio Networks; 
Traffic Link; and 
any other organisations as specified by the Employer. 
Records of all TTMS and road traffic accidents within the Site shall be kept for a 
period of five years. 
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A copy of the record for each monthly period shall be forwarded monthly to the 
Employer.  
In the event of a traffic accident occurring in or adjacent to the Site, the TSCO shall 
immediately contact the emergency services as appropriate and the Employer 
informing them of the following: 

(a) the location of the accident; 

(b) the seriousness of the accident and whether any persons are trapped;  

(c) whether the incident involves vehicles carrying inflammable, corrosive or 
hazardous substances; and 

(d) whether there is a possibility of ignition from leaking fuel or chemicals. 

Attendance at accidents shall be in accordance with the requirements for recovery set 
out in Appendix 1/20 to the Specification.  
Within the Site or a TTMS, any debris shall be removed from the road and the road 
surface restored to a serviceable condition and any interim repairs or reinstatement 
carried out that is required to reinstate the traffic control to its original layout.  In any 
event complete reinstatement shall be made within 24 hours of the accident.  
Sufficient personnel and a sufficient stock of spare signs and cones etc. will be 
available at all times to make good damage to any traffic control layout. 
 

11.0 PROCEDURES TO FACILITATE THE MOVEMENT OF EMERGENCY SERVICES 
THROUGH ANY TTMS, INCLUDING THE IDENTIFICATION OF SUITABLE SITES 
FOR THE TRTANSFER OF PATIENTS FROM AMBULANCE TO HELICOPTER 
Regular consultation will be held with the emergency services through the TMWG. 
Before any TTMS is implemented all emergency services will be informed about the 
details and programme for these TTMS works. A contact telephone list for the TCSO, 
deputy TSCO and site management personnel will be prepared and distributed to the 
emergency services as part of each TTMS.  
The majority of the TTMS schemes facilitate the movement of at least one line of 
traffic in all directions, with expected delays no greater than currently on the road 
network. If any accident occurs, recovery vehicles are located at the site compound 
and will clear any incident as sson as possible. If any incident occurs that impacts on 
journey times, all emergency sevices will be notified immediately by the TSCO. It may 
be possible to provide an alternative route through the site for an emergecny vehicle. 
Where this is possible the TSCO can, in co-ordination with the emergency services 
make this route available for the emergency vehicle. 
The location of any suitable site for transfer of patients from ambulance to helicopter 
will be identified at the detailed design of each stage of traffic management. 
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Appendix A 
 
 
 
 
 

  



Forth Replacement Crossing  
DMRB Stage 3 Environmental Statement 
Chapter 23: Schedule of Environmental Commitments 
 

 
 

 

 
    Page 33 of Chapter 23 

Mitigation 
Item 

Approximate 
chainage/location 

Timing of Measure Description  

Pedestrians, Cyclists, Equestrians and Community Effects  

DC27 Throughout scheme Pre-construction/ 
Construction 

The construction works will be programmed in such a manner to reduce the length of closures and access restrictions as far as 
practicable.  Any diversion routes must be safe for NMUs and be DDA compliant.   

DC28 Throughout scheme Pre-construction/ 
Construction 

The construction site will be fenced and access by non-authorised personnel will not be permitted. 

DC29 Throughout scheme Construction Temporary diversion routes will be provided to maintain access for NMUs throughout the works, and any closure or re-routing of routes 
used by pedestrians and others will be agreed in advance with the local authorities and in consultation with SUSTRANS where 
applicable (i.e. for NCR 1 and 76). 

DC30 Throughout scheme Construction Where necessary, bus stops will be relocated safely with a safe access route provided for NMUs.  

DC31 Throughout scheme Construction Best practicable means will be employed to avoid the creation of statutory nuisance associated with noise, dust and air pollution (refer to 
mitigation measures DC13-24). 

DC32 Throughout scheme Construction Reasonable precautions will be undertaken to reduce the visual impact of the construction works where practicable (refer to mitigation 
measures DC9-12). 

Vehicle Travellers   

DC33 Throughout scheme Pre-construction/ 
Construction 

Reasonable precautions will be undertaken to avoid/reduce disruption to the road traffic, including consideration of the timing of works 
vehicles using public roads and delivery/removal of site materials. 

DC34 Throughout scheme Construction Reasonable precautions will be undertaken to reduce the amount of imported/exported material required.  

DC35 Throughout scheme Construction Reasonable precautions will be undertaken to avoid/reduce road closures. No lane closures of the A90/M90 or M9 are to be permitted 
during peak hours except in exceptional circumstances that are approved by Transport Scotland. 

DC36 Throughout scheme Construction Temporary traffic management schemes will take reasonable precautions to reduce disruption and delays.    

DC37 Throughout scheme Construction Road diversions will be clearly indicated with road markings and signage as appropriate.  Closures will be notified in advance and 
signage provided.   

DC38 Throughout scheme Construction Appropriate lighting will be provided during night-time working.   
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M9 Junction 1a 
Traffic Management Plan 

 
Route:     Phase     
 
TTMS Duration From:     to     

 
Measures to provide for the safety of traffic, the public and construction staff during traffic 
management works and temporary traffic control measures 
See drawings xxx showing layouts for proposed TM 

Procedures to be followed for the temporary or permanent closure of diversion roads or 
accesses 
 

Temporary Traffic Restrictions Orders (TTROs) – In place 
 

Procedures To Be Followed To Obtain Consent To Work On Or Over Railways 
 

Pedestrian, Equestrian And Cyclists Routes 
 

Maintaining Bus Routes And Private Accesses 

 

Measures To Be Implemented To Reduce Construction Traffic Impacts Or Impacts Associated 
With Over-Parking On Residential Streets 
See section 6.0 of the Overall Traffic Management Plan 

Temporary And Permanent Access To The Works 
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SHEET 2:  FORM FOR ‘RECOVERY VEHICLE DAILY CHECK SHEET’ 
RECOVERY VEHICLE DAILY CHECK SHEET 

Week Commencing: ..........................................................................................................  

Driver’s Name: Vehicle Type / Registration Number: Mileage:

Driver to initial against check list below: 

 Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

OIL LEVEL  

WATER  

ENGINE  

CLEANLINESS-
interior 

 

CLEANLINESS-
exterior 

 

WIPER/WASHERS  

TYRES  

LIGHTS  

Driver’s Report (detail any problems): 

Action Taken (to solve above problems): 

Date: Supervisor’s Signature:

COMPLETED SHEET TO BE RETURNED TO EMPLOYER EACH WEEK
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SHEET 4:  Information to be provided by the Contractor  
VEHICLE RECOVERY LOGSHEET (1 of 2) 

Forth Replacement Crossing: M9 Junction 1a 

Recovery Vehicle: 
……………… Week Ending: ………………….. Sheet Number: ……………………… 

Date Time Where? Dir. Lanes Closed Police etc 
Present* 

Incident Recovery Vehicle 
Type# Q’ing 

Weather Road 
Surface 

Remarks 

 

C
al

l O
ut

 

A
rr

iv
al

 a
t 

Sc
en

e 

R
oa

d 
C

le
ar

 

M
ar

ke
r 

Po
st

 
N

um
be

r. H
S 

1 2 3 4 Ac
c 

B/d 

Tow?**

Y/N 

Y/N Dry Wet  

      

      

      

      

      

      

      

      

      

      

      

      

*P-Police  **Y-Tow/Lift  #C-Car   A-Ambulance  F-False Call  V-Van 

F-Fire Service  R-Restart  M/C-Motorcycle HGV-Heavy Goods Vehicle 
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SHEET 4 (Continued) 
VEHICLE RECOVERY LOGSHEET (2 of 2) 

Forth Replacement Crossing: M9 Junction 1a 

Recovery Vehicle: ……………… Week Ending:…../…../….. Sheet Number:……………

Date and 
Time 

Type of 
Vehicle 

Registration 
Number. 

Name and Address of 
Driver or Firm 

Location of Breakdown Nature of Breakdown Recovery Operator’s 
Name 
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Forth Replacement Crossing: M9 Junction 1a 

Vehicle Recovery Service 

 

Explanatory Leaflet authorised by Transport Scotland for issue to drivers of broken‐down 
and accident‐damaged motor vehicles within the above works. 

 

Break down removal services are provided free of charge for any vehicles broken down along 
the extent of the roadworks. The road works extent where this service is provided is defined 
as the area commencing at the ‘Roadworks Ahead – 3 miles’ sign and ending at the 
‘Roadworks End’ sign. 

 

If you break down within the extent of the roadworks, we will : 

• recover your vehicle from the roadworks; and  
• move your vehicle to a safe location on the local road network, unless otherwise 

directed by the Police.  

Thereafter, it will be at your discretion to arrange for any further assistance or removal of 
your vehicle to a garage.  

The operators of this free recovery service within the extents of the road works cannot make 
any further arrangements. 

 

Some useful contact numbers are listed alphabetically below: 

 

AA  0800 887 766 

Greenflag  0800 051 0636 

Local garage (Frank Mc Mullan)  0131 333 5320 

RAC  0800 197 7815 

 

Assistance will also be given by telephoning (breakdown Service Number to be inserted here). 

 

If you use a motorway emergency telephone, the police will assist. 

 

This leaflet is being provided to you by the recovery vehicle operative from the appointed 
recovery company, on behalf of Transport Scotland. 

 




