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  

Alex Stewart 
Port Development Manager 
Ardersier Port 
Clowes Developments (Scotland) Ltd 
Moray House  
16-18 Bank St  
Inverness 
IV1 1QY 
 
By email to 
 

 
 
Date: 12 June 
2019 

 

 
 
Port of Ardersier Harbour Revision Order 2014 
 
Dear Alex, 
 

1. I refer to your letter of 22 November 2018 seeking an extension of the period for 
completion of works under article 16 of the Port of Ardersier Harbour Revision order 2014 
(the 2014 order).  This letter conveys Scottish Ministers’ decision following their 
consideration of the application and representations made on it. 

 
2. Ardersier Port Ltd assumed the powers as harbour authority by means of the Port of 

Ardersier Harbour Revision (Transfer) Order 2017 and you have confirmed the intention 
to undertake the works authorised by the 2014 order for which you have also applied for 
new Marine Licences and planning consent.  You have supplied an update Environmental 
Impact Assessment Report to Marine Scotland and provided me with a copy with your 
application for the time extension. 

 
3. Section 16 of the 2014 order makes provision for an application for an extension of time 

to complete the works authorised by the order to be made to Scottish Ministers.  It also 
provides for a consent in response to such an application to be given unconditionally or 
subject to terms and conditions. 

 
4. We have consulted with Scottish Natural Heritage, Scottish Environment Protection 

Agency, Highland Council, Maritime and Coastguard Agency, Northern Lighthouse Board, 
UK Chamber of Shipping and The Royal Yachting Association, all of whom were 
consulted on the 2014 order.  No objection to the extension was received. 

 
5. Scottish Ministers have therefore agreed to grant an extension of 5 years for the 

completion of the works.  The extended period for completion, in terms of article 16 of the 
2014 order, will now expire on 19 August 2024. 

 
6. The extension is conditional upon Ardersier Port Ltd obtaining all necessary Marine 

Licences and planning consent prior to carrying out the works and upon compliance with 
any conditions imposed under these licenses or consents. 
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7. In compliance with article 16 of the 2014 order you are now required to arrange for a 

notice to be published in the Edinburgh Gazette and in a local newspaper circulating in 
the area where the port is situated and the notice shall contain a concise summary of this 
consent.  

 
8. During the period of one month beginning with the date on which the notice is published 

in a local newspaper a copy of the consent shall be kept by the Company at the offices of 
the Company situated at the port and shall at reasonable hours be open to public 
inspection without payment. 

 
9. Please provide me with copies of the notices in due course. 

 
Yours sincerely 
 
 
 
Val Ferguson 
Ports Policy Co-ordinator 
 
 
 
 


