

Motorway and Trunk Road Programme Schemes			
Route	Scheme	Estimated Scheme Cost	Status & Notes
M90	Forth Replacement Crossing (Main Contract)	A	Under Construction
A75	Dunragit Bypass	B	Under Construction
A75	Hardgrove to Kinmount	C	Under Construction
A77	Symington and Bogend Toll	C	Under Construction
A82	Pulpit Rock	C	Under Construction
M8/M74	M8M73M74 Motorway Improvements	A	In procurement
A90	AWPR/ Balmedie to Tippetty	A	In procurement
A82	Crianlarich Bypass	C	In procurement
A68	Pathhead to Tynehead Junction	C	Statutory procedures complete
A702	Candymill Bend and Edmonstone Brae	C	Statutory procedures complete
A876	Kincardine Bridge Refurbishment	B	Statutory procedures complete
A95	Lackgie	C	Statutory procedures complete
A96	Threapland junction	C	Statutory procedures complete
A96	Inveramsay Bridge	C	In preparation
A96	Dualling Inverness to Aberdeen programme	A	In preparation
A737	Dalry Bypass	B	In preparation
A737	The Den, Dalry	C	In preparation
A737	Road Improvements at Beith	C	In preparation
A77	Maybole Bypass	B	In preparation
A9	Dualling Perth to Inverness programme	A	In preparation
A82	Tarbert to Inverarnan	A	In preparation
A96/A90	Haudagain Improvement	C	In preparation
A9	Berriedale Braes	C	In preparation
A95	Gaich to Craggan	C	In preparation
Cost Bands: A > £100M; B £20M - £100M; C <£20M.			