



**Forth Replacement Crossing
Environmental Liaison Group
Meeting 19 – 4 June 2013
Project Office, Rosyth
1000 – 1200 hrs**

Agenda

1. Introductions and apologies
2. Actions from previous meeting
3. General
 - Project update (EDT)
 - Review / Approval of environmental information for publication on website
 - Complaints / issues arising
4. Principal Contract (FCBC)
 - Programme
 - Outline proposals
 - Consultation requirements
5. Any other business
6. Next meetings and venues