



**Forth Replacement Crossing
Traffic Management Working Group Meeting Number 69
11 July 2017**

**Principal Contract – Project Offices, Rosyth
1000 – 1200 hrs**

Agenda

1. Introductions and apologies
 - Contact List Review
2. Safety Procedures
3. Notes of Traffic Management Working Group Meeting Number 68 of 13 June 2017
4. General
 - Monthly Traffic Monitoring update
 - Average Speed Camera System
 - Hadecs 3 update
 - Wide Load Management
 - Third Party Roadwork Restrictions
 - FBOC
 - National Operating Companies
 - Transport Scotland
 - City of Edinburgh Council
 - West Lothian Council
 - Fife Council
5. Principal Contract (FCBC) - Presentation
 - Report of Incidents in previous period (including recovery Statistics)
 - Complaints Received
 - TM Events
6. Overall Project Review
 - Review of current TTMS:
 - SRWR Status
 - Required Orders
 - Recent or Required Advertising
7. Review of Events Calendar in relation to look-ahead Programme
8. Project Opening
 - Current situation
 - Sequence of events
 - Motorway Regs.
9. TMWG Project Inspection
10. Any other business
11. Next TMWG meeting Number 70 – 08 August 2017 – 10am, Principal Contract – Project Offices