



**Forth Replacement Crossing
Traffic Management Working Group Meeting Number 63
10 January 2017**

**Principal Contract – Project Offices, Rosyth
1000 – 1200 hrs**

Agenda

1. Introductions and apologies
 - Contact List Review
2. Safety Procedures
3. Notes of Traffic Management Working Group Meeting Number 62 of 13 December 2016
4. General
 - Monthly Traffic Monitoring update (EDT)
 - Average Speed Camera System
 - Wide Load Management
 - Third Party Roadwork Restrictions
 - FBOC
 - National Operating Companies
 - Transport Scotland
 - City of Edinburgh Council
 - West Lothian Council
 - Fife Council
5. Principal Contract (FCBC) - Presentation
 - Report of Incidents in previous period (including recovery Statistics)
 - Complaints Received
 - TM look ahead Programme:
 - A90 Welldean temporary alignment
 - Review of Northbound alignment
 - Switch of Southbound traffic
 - Implications for Abnormal Load Management
 - Outline TM arrangements for new crossing
 - Practical aspects of main transfer
 - Management strategy / speed control
6. Overall Project Review
 - Review of current TTMS:
 - A90
 - A904 / B924 / U221.
 - B800 including pedestrian routes / temporary bus stops
 - B980 including pedestrian route
 - B981 including pedestrian routes.
 - King Malcolm Drive / Ferry Toll Road.
 - B981 Hope Street.

- Ferrytoll Junction and National Cycle Route
- Road Area Cleanliness
- Maintenance of Schemes

- Winter Maintenance
- SRWR Status
- Required Orders
 -
- Recent or Required Advertising

7. Review of Events Calendar in relation to look-ahead Programme

8. Any other business

-

9. Next TMWG meeting Number 64 – 14 February 2017 – 10am, Principal Contract – Project Offices