

M8 M73 M74 MOTORWAY IMPROVEMENTS

DBFO AGREEMENT

Schedule 2 - New Works Requirements

Part 5: Certification

TS/MTRIPS/WKS/2011/04



THIS PAGE IS BLANK

SCHEDULE 2 - NEW WORKS REQUIREMENTS

PART 5: CERTIFICATION

CONTENTS

PART 1: GENERAL REQUIREMENTS

PART 2: SPECIFIC REQUIREMENTS

PART 3 SPECIFIC REQUIREMENTS

TRAFFIC SCOTLAND EQUIPMENT

PART 4: SPECIFICATION

PART 5: CERTIFICATION

PART 6: REPORTS, INFORMATION AND RECORDS

PART 7: THIRD PARTIES

PART 8: LIAISON PROCEDURES

SCHEDULE 2 - NEW WORKS REQUIREMENTS

PART 5: CERTIFICATION

CO	VIENIS	e Number
1.	Introduction	5
2.	Design Certificates and Design Check Certificates	6
3.	Design Interim Certificates and Design Check Interim Certificates: Staged Pro	ocedure.7
4.	Interim Construction Certificates	9
5.	Final Construction Certificates	9
6.	Interim Defect Correction Certificates	10
7.	Final Defect Correction Certificates	10
8.	Consultation Certificates	10
9.	Road Safety Audit Certificates	11
10.	Trunk Road Cycle Audit Certificates	13
11.	Departures	13
12.	Company Notice of Change	15
13.	Substantial Completion Certificate	15
14.	Restricted Services Readiness Certificate and Full Services Readiness Certificate	ficate 15
15.	Final Completion Certificate	15
16.	Temporary New Works Certificates	15
17.	Traffic Scotland Site Acceptance Test Certificates	15
18.	Provenance Certificates	16
Арр	endix 1 : Certificates	18

1. Introduction

- 1.1. The Company shall provide to the Scottish Ministers, certification to cover the Design or Design Elements, construction and completion of the New Works.
 - Compliance with these procedures shall not relieve the Company of its responsibilities under the terms of this Agreement.
- 1.2. Models of certificates are given in Appendix 1.
 - The Scottish Ministers shall not accept modifications or qualifications to these certificates other than those agreed in writing by the Scottish Ministers.
- 1.3. The Certification Procedure associated with a part of the Design or Design Element shall be deemed to cover all aspects of the part of the Design or Design Element and as described in sections 2 to 16 inclusive.
- 1.4. The Company shall maintain and provide to the Scottish Ministers a register recording names and original signatures of individuals authorised to carry out the various functions of the Designer(s) and Design Checker(s) set out below.
 - The only person authorised to delegate the various functions of the respective Designer(s) and Design Checker(s) shall be a Director of the respective organisation.
 - The Company shall maintain and provide to the Scottish Ministers a register recording name(s) and original signature(s) of the individuals authorised to sign certificates in accordance with this Certification Procedure on behalf of the New Works Contractor.
- 1.5. The Company shall ensure that the Company's Representative:
 - 1.5.1. is at all relevant times appointed to carry out the procedures referred to in the Certification Procedure; and
 - 1.5.2. shall at all times comply with the Certification Procedure.
- 1.6. The Company shall ensure that the checking procedures referred to in the Certification Procedure are complied with by the Company's Representative.
- 1.7. The Company shall maintain and provide to the Scottish Ministers a register recording the current status of all certificates set out below.
- 1.8. Subject to requirements of this Certification Procedure, construction of any part of the New Works requiring certification shall not commence until the relevant certification required by the Certification Procedure shall have been completed and shall have been acknowledged by the Scottish Ministers.
- 1.9. Design Data, which is the subject of any part of this Certification Procedure, shall not be amended until the relevant certification in respect of such amendment shall have been submitted to the Scottish Ministers in accordance with the Certification Procedure.

2. Design Certificates and Design Check Certificates

- 2.1. Separate Design Certificates and Design Check Certificates shall be required where applicable for all parts of the Design or Design Elements including but not limited to:
 - 2.1.1. fencing and environmental barriers;
 - 2.1.2. road restraint systems;
 - 2.1.3. drainage;
 - 2.1.4. earthworks:
 - (i) earthworks (site clearance);
 - (ii) earthworks (bulk);
 - (iii) grouting;
 - (iv) piling;
 - 2.1.5. road pavements;
 - 2.1.6. road layout;
 - 2.1.7. kerb, footways and paved areas;
 - 2.1.8. signs and road markings;
 - 2.1.9. lighting;
 - 2.1.10. electrical installations;
 - 2.1.11. Structures;
 - 2.1.12. environment and landscaping;
 - 2.1.13. Undertakers;
 - 2.1.14. Accommodation Works:
 - 2.1.15. Traffic Scotland equipment; and
 - 2.1.16. otherwise.

Separate Design Certificates and Design Check Certificates shall be required for each Structure Design.

- 2.2. Notwithstanding any other requirements of this Agreement, the Design check for each part of the Design or Design Elements shall be carried out by a Design Checker who shall be technically independent of:
 - 2.2.1. the Designer;
 - 2.2.2. the New Works Contractor; and
 - 2.2.3. their associated companies.
- 2.3. The Company shall submit two copies of the details of the proposed Design Checker for approval by the Scottish Ministers.

The Scottish Ministers shall consider the proposed Design Checker and shall issue written approval of or comment on such to the Company.

2.4. The requirements for earthworks certification detailed herein shall supersede those of the DMRB.

A Geotechnical Design Report shall be prepared for all earthworks, foundations and other geotechnical design elements and shall accompany each Earthworks and Structures Design Statement as detailed in Schedule 2: Part 2.

The relevant part(s) of the Geotechnical Design Report(s) shall be submitted to accompany each Earthworks and Structures Design Statement and each Earthworks and Structures Design Certificate. The final report(s) shall be submitted prior to submittal of the relevant Construction Certificate(s).

- 2.5. Each Design Certificate submitted by the Company shall be signed by:
 - 2.5.1. the Designer;
 - 2.5.2. the New Works Contractor; and
 - 2.5.3. the Company.

Each Design Check Certificate submitted by the Company shall be signed by:

- 2.5.4. the Design Checker;
- 2.5.5. the New Works Contractor; and
- 2.5.6. the Company.
- 2.6. The Company shall submit to the Scottish Ministers two copies of each signed certificate, with original signatures, along with four copies of all relevant drawings, schedules, appendices and otherwise requiring to accompany each certificate.
 - One copy of each certificate shall be returned to the Company within 7 days of receipt, signed in acknowledgement by the Scottish Ministers.
- 2.7. A system whereby faxed copies of signed certificates, followed up by originals, may be adopted subject to the prior written approval of the Scottish Ministers.
- 2.8. The Company shall provide with each Design Certificate and Design Check Certificate the relevant drawings, schedules and appendices as detailed in paragraph 3.2.6.

3. Design Interim Certificates and Design Check Interim Certificates: Staged Procedure

- 3.1. The parts of the Design or Design Elements identified in paragraph 2.1 requiring Design Certificates and Design Check Certificates may each be further divided to:
 - 3.1.1. accommodate the Company's phasing of the New Works; and
 - 3.1.2. enable construction of the further divided part of the Design or Design Elements to proceed.
- 3.2. Where this method of certification shall be adopted the following procedure shall apply:
 - 3.2.1. For each further divided part of the Design or Design Element, the Company shall submit to the Scottish Ministers two copies of a schedule of such further divided parts of the Design or Design Element which it proposes to certify.
 - One copy of the schedule shall be returned to the Company within 7 days of receipt, signed in acknowledgement of receipt by the Scottish Ministers.
 - This process shall be completed prior to the implementation of the staged procedure and the schedule incorporated into the Design register referred to in paragraph 1.8.
 - 3.2.2. The Company shall submit to the Scottish Ministers two copies of each Design Interim Certificate and Design Check Interim Certificate for each further divided part of the Design or Design Element, with original signatures, along with four copies of all relevant drawings, schedules, appendices and otherwise requiring to accompany each certificate.

One copy of each Interim Certificate shall be returned to the Company within 7 days of receipt, signed in acknowledgement of receipt by the Scottish Ministers.

- 3.2.3. Construction for any part of the New Works for each of the further divided parts of the Design or Design Element requiring certification shall not commence until this procedure shall have been completed.
- 3.2.4. Once all Design Interim Certificates and Design Check Interim Certificates for a part of the Design or Design Element identified in paragraph 2.1 have been completed, the Company shall submit to the Scottish Ministers two copies of the Design Certificates and Design Check Certificates for each part of the Design or Design Elements with original signatures along with one copy of all relevant drawings, schedules, appendices and otherwise.

One copy of each certificate shall be returned to the Company within 7 days of receipt, signed in acknowledgement of receipt by the Scottish Ministers.

- 3.2.5. Each Design Interim Certificate submitted by the Company shall be signed by:
 - (i) the Designer;
 - (ii) the New Works Contractor; and
 - (iii) the Company.

Each Design Check Interim Certificate submitted by the Company shall be signed by:

- (iv) the Design Checker;
- (v) the New Works Contractor; and
- (vi) the Company.
- 3.2.6. The Company shall provide with each Design Certificate, Design Check Certificate, Design Interim Certificate and Design Check Interim Certificate the relevant drawings, schedules and appendices including, but not limited to:
 - (i) plans to a scale of not less than 1:500 of the road layout showing the
 - (a) Motorway;
 - (b) Side Road(s):
 - (c) Access Tracks. New Means of Access and otherwise:
 - (d) Accommodation Works Access Tracks; and
 - (e) otherwise;
 - (ii) drawings of the road construction giving typical cross-sections;
 - (iii) drawings to a scale of not less than 1:500 showing all:
 - (a) drains;
 - (b) underground pipes;
 - (c) boundary fences;
 - (d) road restraint systems;
 - (e) environmental barriers;
 - (f) kerbs;
 - (g) footways;

- (h) footpaths;
- (i) paved areas;
- (j) electrical equipment;
- (k) signs;
- (I) road markings;
- (m) environmental and landscape;
- (n) Traffic Scotland equipment; and
- (o) otherwise;
- (iv) drawings to a scale not less than 1:200 showing all relevant aspects of the Structures including but not limited to reinforcement details and schedules; and
- (v) any other schedules or supporting information which are listed in the Numbered Appendices within the Specification.

4. Interim Construction Certificates

- 4.1. An Interim Construction Certificate signed by:
 - 4.1.1. the Designer;
 - 4.1.2. the New Works Contractor; and
 - 4.1.3. the Company;

shall be provided by the Company at the end of each calendar month prior to the date of Substantial Completion of each Phase of the New Works.

- 4.2. An Interim Construction Certificate shall be completed in respect of parts of the New Works constructed during that month.
- 4.3. The Company shall submit to the Scottish Ministers two copies of each certificate with original signatures.

One copy of each certificate shall be returned to the Company within 7 days of receipt signed in acknowledgement by the Scottish Ministers.

5. Final Construction Certificates

- 5.1. A Final Construction Certificate signed by:
 - 5.1.1. the Designer;
 - 5.1.2. the New Works Contractor; and
 - 5.1.3. the Company

shall be provided by the Company on completion of the construction of each certified part of the Design or Design Element as identified in paragraph 2.1.

- 5.2. Upon Substantial Completion of the last Phase of the New Works the Company shall supply a Final Construction Certificate in respect of the whole of the New Works in addition to an Interim Construction Certificate in respect of the final month of construction.
- 5.3. The Company shall submit to the Scottish Ministers two copies of each certificate with original signatures.

One copy of each certificate shall be returned to the Company within 28 days of receipt signed in acknowledgement by the Scottish Ministers.

6. Interim Defect Correction Certificates

- 6.1. During the period identified in Clause 12.1, Interim Defect Correction Certificates shall be required for Site Roads, which shall not form the New Roads.
- 6.2. An Interim Defect Correction Certificate signed by:
 - 6.2.1. the Designer;
 - 6.2.2. the New Works Contractor; and
 - 6.2.3. the Company;

shall be provided by the Company at the end of each calendar month during the Defects Liability Period.

6.3. The Company shall submit to the Scottish Ministers two copies of each certificate with original signatures.

One copy of each certificate shall be returned to the Company within 7 days of receipt signed in acknowledgement by the Scottish Ministers.

7. Final Defect Correction Certificate

- 7.1. A Final Defect Correction Certificate shall be required for Site Roads, which shall not form the New Roads which are subject to the remedy of Defects as detailed in Clause 12.1.
- 7.2. A Final Defect Correction Certificate signed by:
 - 7.2.1. the Designer;
 - 7.2.2. the New Works Contractor; and
 - 7.2.3. the Company;

shall be provided by the Company at the end of the period identified in Clause 12.1 for each part of the certified Design or Design Element as identified in paragraph 2.1.

7.3. The Company shall submit to the Scottish Ministers two copies of each certificate with original signatures.

One copy of each certificate shall be returned to the Company within 28 days of receipt signed in acknowledgement by the Scottish Ministers.

8. Consultation Certificates

8.1. Where within these New Works Requirements there shall be a requirement to consult and comply with a third party, the Company shall provide a completed Consultation Certificate to the Scottish Ministers.

Subject to the other provisions of this Agreement, the Company shall comply with the special requirements relating to third parties which are listed in Part 7 of these New Works Requirements.

Following consultation, the Company shall provide Consultation Certificates signed by:

- 8.1.1. the Designer;
- 8.1.2. the New Works Contractor;

- 8.1.3. the Company; and
- 8.1.4. the relevant third parties.
- 8.2. The Company shall submit to the Scottish Ministers two copies of each certificate, with original signatures together with four copies of all relevant documentation including drawings, other information and associated correspondence between the Company and the relevant third party.
 - One copy of each certificate shall be returned to the Company within 7 days of receipt, signed in acknowledgement by the Scottish Ministers.
- 8.3. The Company shall not commence any works which affect the interests of any relevant third party until this procedure is completed.
- 8.4. If following such consultation, a relevant third party refuses or unreasonably delays in signing the Consultation Certificate the Company may provide to the Scottish Ministers:
 - 8.4.1. full details of the consultation undertaken with such third party;
 - 8.4.2. full details of the best endeavours the Company has made to obtain the signed Consultation Certificate;
 - 8.4.3. full details of the Company's reasons and justification for allowing the Company to commence the New Works in question without such Consultation Certificate:

and the Scottish Ministers, having considered such information, may at his discretion dispense with the requirement to provide the signed Consultation Certificate in question.

- 8.5. Notwithstanding the other provisions of this Agreement, where there is a requirement to consult there shall be an equivalent requirement to provide a certificate of such consultation to the Scottish Ministers in accordance with this paragraph 8.
- 8.6. Notwithstanding the requirement to consult and comply within these New Works Requirements, where, as a result of such consultation or otherwise any part of the Design or Design Element proposed does not meet the requirements of these New Works Requirements it shall remain the responsibility of the Company to Design and construct the New Works in accordance with the Agreement.

For the avoidance of doubt, these New Works Requirements shall take precedence over any changes that may be proposed by the Company following consultation unless agreed in writing by the Scottish Ministers in accordance with this Certification Procedure and the Agreement.

9. Road Safety Audit Certificates

- 9.1. Safety Audit Team
 - 9.1.1. The Company shall submit two copies of the names and curricula vitae of the proposed Safety Audit Team members for approval by the Scottish Ministers.

The Safety Audit Team shall be independent of:

- (i) the Company;
- (ii) the New Works Contractor;
- (iii) the Designer(s);
- (iv) the Design Checker(s); and
- (v) any of their associated companies.

- 9.1.2. The Scottish Ministers shall consider the proposed Safety Audit Team and shall issue written approval of or comment on such to the Company.
- 9.1.3. The Scottish Ministers may object to such proposal only for the reason that:
 - (i) the proposed Safety Audit Team is not independent of:
 - (a) the Company;
 - (b) the New Works Contractor;
 - (c) the Designer(s);
 - (d) the Design Checker(s); and
 - (e) any of their associated companies; or
 - (ii) the proposed Safety Audit Team does not have, in the opinion of the Scottish Ministers, sufficient training or experience of road safety and accident investigation and prevention appropriate to the Road Safety Audit to be undertaken.
- 9.2. Road Safety Audits shall be carried out in accordance with the requirements of Part 1 of these New Works Requirements.
- 9.3. The Company shall submit to the Scottish Ministers, two copies of the relevant Road Safety Audit Certificates for each stage of the Road Safety Audit procedure with original signatures together with four copies of all relevant documentation including drawings, other information and associated correspondence.
 - One copy of each certificate shall be returned to the Company within 7 days of receipt signed in acknowledgement of receipt by the Scottish Ministers.
- 9.4. The Road Safety Audit Certificates shall be issued once the following procedure has been completed:

Either:

- 9.4.1. The Designer(s) and Design Checker(s) accepts the Safety Audit Team recommendations; or
- 9.4.2. The Designer(s) submits alternative solutions/proposals to the Safety Audit Team and these are accepted by the Safety Audit Team; or
- 9.4.3. The Designer(s) submits alternative solutions/proposals to the Safety Audit Team and because these are not accepted by the Safety Audit Team, submits an Exception Report to the Director for arbitration (as defined in DMRB).
 - In this case the decision of the Director shall be binding on the Company.
- 9.5. Road Safety Audits for Temporary Traffic Management Schemes
 - 9.5.1. The Company shall submit to the Scottish Ministers, two copies of a Stage 2 Road Safety Audit Certificate for each audited Temporary Traffic Management Scheme with original signatures together with four copies of all relevant documentation including drawings, other information and associated correspondence not less than ten days before implementation of such Temporary Traffic Management Scheme.
 - One copy of each certificate shall be returned to the Company within 7 days of receipt signed in acknowledgement of receipt by the Scottish Ministers.
 - 9.5.2. The Company shall submit to the Scottish Ministers two copies of a Stage 3 Road Safety Audit Certificate for each audited temporary traffic management scheme with original signatures together with four copies of all relevant

documentation including drawings, other information and associated correspondence not less than one day after implementation of such temporary traffic management scheme

One copy of each certificate shall be returned to the Company within 7 days of receipt signed in acknowledgement of receipt by the Scottish Ministers.

10. Trunk Road Cycle Audit Certificates

- 10.1. Trunk Road Cycle Audits shall be carried out in accordance with the requirements of Part 1 of these New Works Requirements.
- 10.2. The Company shall submit to the Scottish Ministers, two copies of the Stage 2 Trunk Road Cycle Audit Certificates with original signatures together with four copies of all relevant documentation including drawings, other information and associated correspondence.
 - One copy of each certificate shall be returned to the Company within 7 days of receipt signed in acknowledgement of receipt by the Scottish Ministers.
- 10.3. The Trunk Road Cycle Audit Certificates shall be issued once the following procedure has been completed:

Either:

- 10.3.1. The Designer(s) and Design Checker(s) accepts the cycle audit team recommendations; or
- 10.3.2. The Designer(s) submits alternative solutions/proposals to the cycle audit team and these are accepted by the cycle audit team.

11. Departures

11.1. The Company shall submit to the Scottish Ministers five copies of each Application for Departure From Standards, with original signatures together with five copies of all relevant documentation including drawings, other information and associated correspondence.

One copy of each Departure From Standards shall be returned to the Company within 7 days of receipt, signed in acknowledgement by the Scottish Ministers.

Where Participants wish to seek a Departure on a Side Road, then written confirmation from the relevant local authority of such approval shall be included with their Departure application.

- 11.2. Each Departure submission to the Scottish Ministers shall include as a minimum the information detailed below:
 - 11.2.1. For Departure applications to Volume 6 of the DMRB (Road Geometry), the Company shall provide the information required on the 'Application for Departure From Standards DMRB Volume 6 (Road Geometry)' Proforma contained in Appendix 1.
 - 11.2.2. Departure submission excluding DMRB Volumes 1 to 3 (Structures):
 - (i) Description of Departure

1:10,000 location plan; 1:500 detailed plan; design speed of road; a statement of the strategy for the route; description of context including contiguous affected adjacent sections of routes in a 2 to 3 kilometres range; desirable minimum standard; proposed Departure including

number of steps from desirable minimum standard; details of other Departures or Relaxations affecting the same or related Design elements and otherwise and reasons for the Departure.

(ii) Safety (History of feature)

Performance of Departure feature elsewhere; a risk assessment including different user category effects.

(iii) Compensatory Measures

Proposed adjustment to the Design to mitigate the effects of the Departure, including use of upgraded materials such as high skid resistant surfacing; improved signing and lining such as warning signs/ladder markings and otherwise; need for further enforcement measures and need for further statutory measures including the introduction of speed restrictions.

(iv) Cost Consequences

A summary of the cost implications of applying the Departure, including capital cost effects; increased maintenance costs; increases in vehicle operating costs and accident costs and other user dis-benefits.

(v) Environmental Consequences

The effects, if any which the Departure may have on the Environment in terms of human, flora, fauna, soil, water, air, climate, landscape, materials assets, cultural heritage issues and otherwise.

(vi) Structural Integrity

Where applicable supply details of any possible effects the Departure may have in relation to the structural integrity/stability of earthworks, Structures and road pavements.

- (vii) Any other relevant information.
- 11.2.3. Departures from DMRB Volumes 1 to 3 (Structures)

The Company shall provide the information required on the 'Application for Departure From Standards DMRB Volumes 1 to 3 (Structures)' Proforma contained in Appendix 1.

11.3. Details of any proposed Departure shall be submitted to the Scottish Ministers prior to any necessary Road Safety Audit Stage 2 being carried out.

[In this context the Company's attention is drawn to DMRB Volume 1, Section 0, Part 1, 'The Introduction to the DMRB' paragraph 1.17.].

11.4. The relevant Overseeing Organisation staff shall consider the Company's proposed Departure and shall make a formal determination of the proposed Departure by approving or rejecting it.

Approval may be conditional or unconditional.

Such approval or rejection of a Departure submission shall be at the sole discretion of the Overseeing Organisation.

- 11.5. The relevant Overseeing Organisation staff shall inform the Scottish Ministers of the Departure determination.
- 11.6. The Scottish Ministers shall inform the Company of the Departure determination.

Notwithstanding any other provisions of this Agreement, the Company shall not commence any Works which affect the Design or Design Element of the New Works until this procedure is completed.

12. Company Notice of Change

- 12.1. Where the Company proposes to either vary the New Works Requirements or the Conceptual Design or the Design in accordance with Clause 35 of the Agreement, full details of the proposal shall be submitted to the Scottish Ministers.
- 12.2. The Company shall submit to the Scottish Ministers two copies of each Company Notice of Change Certificate with original signatures, together with four copies of all relevant documentation including drawings, other information and associated correspondence.

13. Substantial Completion Certificate

13.1. The Company shall submit two copies of the Substantial Completion Certificate with original signatures to the Scottish Ministers in accordance with Clause 25 of the Agreement.

14. Restricted Services Readiness Certificate and Full Services Readiness Certificate

14.1. The Company shall submit two copies of the Restricted Services Readiness Certificate and the Full Services Readiness Certificate with original signatures to the Scottish Ministers in accordance with Clause 24 of the Agreement.

15. Final Completion Certificate

15.1. The Company shall submit two copies of the Final Completion Certificate with original signatures to the Scottish Ministers in accordance with Clause 26 of the Agreement.

16. Temporary New Works Certificates

- 16.1. Temporary New Works Certificates shall be required for all Temporary New Works associated with any Structure and for any other Temporary New Works which have or require to have a design input.
- 16.2. The Company shall submit two copies of the Temporary New Works Certificate to the Scottish Ministers with original signatures together with four copies of all relevant drawings and documents.
 - One copy of each Certificate shall be returned to the Company within seven days of receipt, signed in acknowledgement by the Scottish Ministers.
- 16.3. Each Temporary New Works Certificate submitted by the Company shall be signed by:
 - 16.3.1. the Temporary New Works Design Checker;
 - 16.3.2. the New Works Contractor; and
 - 16.3.3. the Company.

17. Traffic Scotland Site Acceptance Test Certificates

- 17.1. Traffic Scotland test certificates shall be required for all Traffic Scotland equipment including, but not limited to:
 - 17.1.1. the passive network; and

- 17.1.2. active equipment.
- 17.2. The Company shall submit two copies of the Traffic Scotland tests certificates to the Scotlish Ministers with original signatures together with four copies of all relevant documents and drawings.
 - One copy of each Certificate shall be returned to the Company within seven days of receipt, signed in acknowledgement by the Scottish Ministers.
- 17.3. Each Traffic Scotland tests certificate submitted by the Company shall be signed by:
 - 17.3.1. the Designer;
 - 17.3.2. the New Works Contractor; and
 - 17.3.3. the Company.
- 17.4. The Operation of Traffic Scotland equipment and associated systems shall not commence until the testing and certification process for such shall have been completed satisfactorily as outlined within Part 2 of these New Works Requirements.
- 17.5. The Company shall ensure that testing and certification for Traffic Scotland equipment is completed incrementally throughout the Contract Period. The Company shall prepare a testing and certification plan for the approval of the Traffic Scotland Network Operations Manager.
- 17.6. The Company shall carry out the following tests in accordance with Part 2 of these New Works Requirements
 - 17.6.1. Pre-Issue Tests:
 - 17.6.2. Stand Alone Site Acceptance Tests;
 - 17.6.3. Pre Commissioning Site Acceptance Tests; and
 - 17.6.4. Commissioning Site Acceptance Tests.
- 17.7. The procedures for the submission of certificates for Traffic Scotland tests certificates shall follow these New Works Requirements and the Company's testing and certification plan.
- 17.8. The Equipment Manual (601) and Maintenance Manual (602) provide typical testing and certification procedure for the Traffic Scotland equipment and system. The Transport Scotland Network Operations Manager shall advise the details of testing and certification three months prior to installation of each active equipment type.
- 17.9. The Company shall carry out the required tests for the passive network and active equipment in accordance with these New Works Requirements.

18. Provenance Certificates

- 18.1. Provenance Certificates shall be required for all native plant stock required by the Design.
- 18.2. Provenance Certificates signed by:
 - 18.2.1. the Designer
 - 18.2.2. the landscape Designer; and
 - 18.2.3. the Company;
 - shall be provided by the Company for each batch of plants on delivery to the New Works Site.
- 18.3. The Company shall submit to the Scottish Ministers two copies of each Provenance Certificate with original signatures along with four copies of all relevant documents.

M8 M73 M74 MOTORWAY IMPROVEMENTS DBFO AGREEMENT

Schedule 2 - New Works Requirements Part 5: Certification

One copy of each certificate shall be returned to the Company within seven days of receipt, signed in acknowledgement by the Scottish Ministers.

18.4. The Company shall not commence the landscape planting until this procedure shall have been completed.

APPENDIX 1: CERTIFICATES

Certificates

Design Certificate: Structures	DCS
Design Check Certificate: Structures	DCCS
Design Certificate: Earthworks	DCE()
Design Check Certificate: Earthworks	DCCE()
Design Certificate: Road Restraint System	DCB
Design Check Certificate: Road Restraint System	DCCB
Design Certificate: Other Part(s) of the Design or Design Element	DC()
Design Check Certificate: Other Part(s) of the Design or Design Element	DCC()
Design Interim Certificate: Structures	DICS
Design Check Interim Certificate: Structures	DCICS
Design Interim Certificate: Earthworks	DICE()
Design Check Interim Certificate: Earthworks	DCICE()
Design Interim Certificate: Road Restraint System	DICB
Design Check Interim Certificate: Road Restraint System	DCICB
Design Interim Certificate: Other Part(s) of the Design or Design Element	DIC()
Design Check Interim Certificate: Other Part(s) of the Design or Design Element	DCIC()
Interim Construction Certificate	ICC
Final Construction Certificate	FCC
Interim Defects Correction Certificate	IDCC
Final Defects Correction Certificate	FDCC
Consultation Certificate	CC
Road Safety Audit Certificate	RSAC
Stage 2 Road Safety Audit Certificate for Temporary Traffic Management RSAG	C(TTM2)
Stage 3 Road Safety Audit Certificate for Temporary Traffic Management RSAG	C(TTM3)
Application for Departure from Standards: DMRB Volumes 1, 2 and 3 (Structures)) Proforma
Application for Departure from Standards: DMRB Volume 6 (Road Geometry) Pro	forma
Cycle Audit Certificate	CAC
Company Notice of Change Certificate	CNCC
Substantial Completion Certificate	SCC
Restricted Services Readiness Certificate	RSRC
Full Services Readiness Certificate	SRC
Final Completion Certificate	FCC
Temporary New Works Certificate	TWC
Traffic Scotland Pre-issue Tests Certificate	TSPTC

Financial Close Page 19 of 63

Traffic Scotland Stand Alone Site Acceptance Tests Certificate	TSSASATC
Traffic Scotland Pre-commissioning Site Acceptance Tests Certificate	TSPSATC
Traffic Scotland Commissioning Site Acceptance Tests Certificate	TSCSATC
Provenance Certificate	PC

DESIGN CERTIFICATE: STRUCTURES

		CERTIFICATE NO: DCS
	hereby certify to the Scottish Ministers in respe- besign Element namely	ct of the design of the following part of the Design
		(Name of Structure)
	reasonable professional skill and care has been ne Design or Design Element:	n taken by us with a view to securing that the part
i)	complies with the New Works Requirements;	
ii)	has been designed in accordance with the rebelow;	equired Design Basis documents listed and dated
iii)	has been accurately translated into the co bearing the unique numbers listed below; and	nstruction drawings and bar bending schedules
iv)	is not detrimental to the whole Design or Desi	•
	agree that the words and phrases herein, unle buted to them in the Agreement.	ess otherwise stated, have the same meaning as
Sig	gned:	Firm:
DE	SIGNER (Team Leader for Designer)	
Na	me (Block Capitals):	Date:
Sig	gned:	Firm
NE	W WORKS CONTRACTOR (Agent)	
Na	me (Block Capitals):	Date:
Sig	gned:	Firm:
CC	DMPANY (Director)	
Na	me (Block Capitals):	Date:
Rec	eipt of this certificate is acknowledged	
Sig	gned:	
on	behalf of the SCOTTISH MINISTERS	
Na	me (Block Capitals):	Date:

DESIGN CHECK CERTIFICATE: STRUCTURES

			CERTIFICATE NO: DCCS
1		hereby certify to the Scottish Ministers in respection Element namely	ct of the check of the following part of the Design of
		······································	(Name of Structure)
	chec		een taken by us in carrying out the independen n accordance with the procedures described in the esign or Design Element:
	i)	complies with the New Works Requirements;	
	ii)	has been checked in accordance with the rebelow;	equired Design Basis documents listed and dated
	iii)	has been accurately translated into the cobearing the unique numbers listed below; and	onstruction drawings and bar bending schedules I
	iv)	is not detrimental to the whole Design or Des	ign Element.
		agree that the words and phrases herein, unle outed to them in the Agreement.	ess otherwise stated, have the same meaning as
	Sig	ned:	Firm:
	DE	SIGN CHECKER (Team Leader for Design Che	ecker)
	Na	me (Block Capitals):	Date:
	Sig	gned:	Firm
	NE	W WORKS CONTRACTOR (Agent)	
	Na	me (Block Capitals):	Date:
	Sig	gned:	Firm:
	CO	DMPANY (Director)	
	Na	me (Block Capitals):	Date:
2	Rec	eipt of this certificate is acknowledged	
	Sig	gned:	
	on	behalf of the SCOTTISH MINISTERS	
	Na	me (Block Capitals):	Date:

DESIGN CERTIFICATE: EARTHWORKS

		CERTIFICATE NO: DCE()*
	hereby certify to the Scottish Ministers in responsions. Besign Element namely	ect of the design of the following part of the Design
		(Name of Earthwork's or Earthwork's Element)
	reasonable professional skill and care has been pesign or Design Element:	en taken by us with a view to securing that the par
i)	complies with the New Works Requirements;	
i)	has been designed in accordance with the rebelow;	required Design Basis documents listed and dated
ii)	has been accurately translated into the co bearing the unique numbers listed below;	nstruction drawings and other Design documents
iii)	is not detrimental to the whole Design or Des	ign Element; and
iv)	has been the subject of a Geotechnical Des have been taken into account in the further d	sign Report and that the conclusions of that reportivided part of the Design or Design Element.
We attrib	agree that the words and phrases herein, unlouted to them in the Agreement.	ess otherwise stated, have the same meaning as
Sig	ned:	Firm:
DE	SIGNER (Team Leader for Designer)	
Nai	me (Block Capitals):	Date:
-	gned: W WORKS CONTRACTOR (Agent)	Firm
Nai	me (Block Capitals):	Date:
-	gned: DMPANY (Director)	Firm:
	me (Block Capitals):	Date:
Rece	eipt of this certificate is acknowledged	
	ned:behalf of the SCOTTISH MINISTERS	
	me (Block Capitals):	Date:
nsert De	escription of part of Design or Design Element:	

M8 M73 M74 MOTORWAY IMPROVEMENTS DBFO AGREEMENT

Schedule 2 - New Works Requirements Part 5: Certification

Grouting

(G)

DESIGN CHECK CERTIFICATE: EARTHWORKS

			CERTIFICATE NO: DCCE()*
	e hereby certify to the Scottis sign Element namely	h Ministers in resp	ect of the check of the following part of the Design or
			(Name of Earthworks or Earthworks Element)
ch	eck of the Design or Design	Element (including	been taken by us in carrying out the independent g the interpretative geotechnical report referred to in the Design or Design Element:
i)	complies with the New W	orks Requirements	s;
i)	has been checked in acceptable)	cordance with the	required Design Basis documents listed and dated
ii)	has been accurately tra- bearing the unique numb		onstruction drawings and other Design documents
iii)	is not detrimental to the w	√hole Design or De	esign Element; and
iv)			esign Report and that the conclusions of that report divided part of the Design or Design Element.
	e agree that the words and ributed to them in the Agreem		nless otherwise stated, have the same meaning as
	igned:		Firm:
	ESIGN CHECKER (Team Le lame (Block Capitals):	_	Date:
11	idilie (Diock Capitals)		Date.
S	igned:		Firm
	EW WORKS CONTRACTOR	, - ,	
N	lame (Block Capitals):		Date:
S	igned:	***************************************	Firm:
	OMPANY (Director)		
N	lame (Block Capitals):		Date:
Re	eceipt of this certificate is ackr	nowledged	
s	igned:		
O	n behalf of the SCOTTISH M	INISTERS	
N	ame (Block Capitals):		Date:
Insert D	escription of part of Design o	r Design Element:	
arthwor	ks	(EW) Piling	(P)
routing	Works	(G)	

DESIGN CERTIFICATE: ROAD RESTRAINT SYSTEM

		CERTIFICATE NO: DCB
	hereby certify to the Scottish Ministers in respe esign Element namely	ect of the Design of the following part of the Design
		(Name of part of road restraint system or road restraint system Element)
	reasonable professional skill and care has bee le Design or Design Element:	en taken by us with a view to securing that the par
i)	complies with the New Works Requirements;	
ii)	has been accurately translated into the co- bearing the unique numbers listed below;	nstruction drawings and other Design documents
iii)	is not detrimental to the whole Design or Des	ign Element; and
iv)		the Design or Design Element of the road restrain oped by the use of a risk assessment approach.
	agree that the words and phrases herein, unlouted to them in the Agreement.	ess otherwise stated, have the same meaning as
Sig	ned:	Firm:
DE	SIGNER (Team Leader for the Designer)	
Na	me (Block Capitals):	Date:
Sig	ned:	Firm
NE	W WORKS CONTRACTOR (Agent)	
Na	me (Block Capitals):	Date:
Sig	ned:	Firm:
CO	MPANY (Director)	
Na	me (Block Capitals):	Date:
Rec	eipt of this certificate is acknowledged	
Sig	ned:	
on	behalf of the SCOTTISH MINISTERS	
Na	me (Block Capitals):	Date:

DESIGN CHECK CERTIFICATE: ROAD RESTRAINT SYSTEMS

		CERTIFICATE NO: DCCB
	hereby certify to the Scottish Ministers in respection Element namely	t of the check of the following part of the Design or
••••		(Name of part of road restraint system or road restraint system element)
		een taken by us in carrying out the independen ng that the part of the Design or Design Element:
i)	complies with the New Works Requirements;	
i)	has been accurately translated into the cor bearing the unique numbers listed below;	nstruction drawings and other Design documents
ii)	is not detrimental to the whole Design or Desi	gn Element; and
iv)		the Design or Design Element of the road restraint oped by the use of a risk assessment approach.
	agree that the words and phrases herein, unlebuted to them in the Agreement.	ess otherwise stated, have the same meaning as
Sig	gned:	Firm:
DE	ESIGN CHECKER (Team Leader for the Design	Checker)
Na	me (Block Capitals):	Date:
Sig	gned:	Firm
NE	W WORKS CONTRACTOR (Agent)	
Na	me (Block Capitals):	Date:
Sig	gned:	Firm:
CC	DMPANY (Director)	
	ame (Block Capitals):	Date:
Rec	ceipt of this certificate is acknowledged	
Sig	gned:	
on	behalf of the SCOTTISH MINISTERS	

SIGN CE	ERTIFICATE: OTHER PART	(S) OF T	HE DESIGN OR DESIGN ELEME	NT			
			CERTIFICATE NO: D	C()*			
	We hereby certify to the Scottish Ministers in respect of the Design of the following part of the Design Clement namely						
			(Name of part of the Design or De	esign Elemen			
	asonable professional skill and o Design or Design Element:	care has	been taken by us with a view to secu	ring that the			
i) (i) complies with the New Works Requirements;						
iii) i	is not detrimental to the whole D	esign or [Design Element.				
	We agree that the words and phrases herein, unless otherwise stated, have the same meaning a attributed to them in the Agreement.						
Signe	ed:		. Firm:				
DESI	GNER (Team Leader for the Des						
Name	e (Block Capitals):		Date:				
Signed:			. Firm				
_	WORKS CONTRACTOR (Agen						
	Name (Block Capitals):		Date:				
Signe	ed:		. Firm:				
COM	PANY (Director)						
Name	e (Block Capitals):		. Date:				
Receip	ot of this certificate is acknowledo	ged					
Signe	ed:						
on be	half of the SCOTTISH MINISTE	RS					
Name (Block Capitals):			. Date:				
ert Desc	ription of part of Design or Desig	ın Elemer	nt:				
Fencin	g and Environmental Barriers	(F)	Electrical Installation	(I)			
Draina	ge	(D)	Traffic Scotland equipment	(C)			
Road F	Pavements	(P)	Environmental and Landscape	(E)			
Road L	ayout	(R)	Undertakers	(U)			
Kerb, F	ootways and Paved Areas	(K)	Private Apparatus Owners	(O)			
Signs a	and Road Markings	(S)	Accommodation Works	(A)			
Lighting	a	(L)					

			CERTIFICATE NO: DCC	C()*
	eby certify to the Scottish Minis Element namely	sters in res	spect of the check of the following part	of the Design
			. (Name of Design Element)	
			,	tha indonena
check of			s been taken by us in carrying out on the part of the	
i) c	complies with the New Works R	equireme	nts;	
	nas been accurately translated bearing the unique numbers list		construction drawings and other De and	sign docume
iii) i:	s not detrimental to the whole D	Design or [Design Element.	
	ree that the words and phrase ed to them in the Agreement.	s herein,	unless otherwise stated, have the sa	ame meaning
Signe	d:		. Firm:	
DESIG	GN CHECKER (Team Leader fo	or the Des	ign Checker)	
Name	(Block Capitals):		Date:	
Signe	d:		Firm	
NEW	WORKS CONTRACTOR (Ager	nt)		
Name	(Block Capitals):		Date:	
Signe	d:		. Firm:	
COME	PANY (Director)			
Name	(Block Capitals):		Date:	
Receip	t of this certificate is acknowled	ged		
Signe	d:			
on bel	half of the SCOTTISH MINISTE	RS		
Name	(Block Capitals):		Date:	
ert Descr	iption of part of Design or Desig	gn Elemer	nt:	
Fencing	g and Environmental Barriers	(F)	Electrical Installation	(1)
Drainag	je	(D)	Traffic Scotland equipment	(C)
Road P	avements	(P)	Environmental and Landscape	(E)
Road L	ayout	(R)	Undertakers	(U)
Kerb, F	ootways and Paved Areas	(K)	Private Apparatus Owners	(O)
Signs a	nd Road Markings	(S)	Accommodation Works	(A)
Lighting)	(L)		

DESIGN INTERIM CERTIFICATE: STRUCTURES

		CERTIFICATE NO: DICS			
	hereby certify to the Scottish Ministers in respect e Design or Design Element namely:	ct of the Design of the following further divided pa			
		(Name of further divided part of Structure)			
		(Name of Structure)			
	reasonable professional skill and care has be er divided part of the Design or Design Element	een taken by us with a view to securing that t			
i)	complies with the New Works Requirements;				
i)	has been designed in accordance with the r below;	required Design Basis documents listed and date			
ii)	has been accurately translated into the cobearing the unique numbers listed below; and	onstruction drawings and bar bending scheduled			
iii)	is not detrimental to the whole Design or Desthe Design Certificate(s).	sign Element and shall not affect the completion			
	agree that the words and phrases herein, unless otherwise stated, have the same meaning a				
	outed to them in the Agreement.	ood outerwied outloan have the burne mounting			
Sig	ned:	Firm:			
DE	SIGNER (Team Leader for Designer)				
Nar	me (Block Capitals):	Date:			
Sig	ned:	Firm			
NE'	W WORKS CONTRACTOR (Agent)				
Nar	me (Block Capitals):	Date:			
Sig	ned:	Firm:			
	MPANY (Director)				
Nar	me (Block Capitals):	Date:			
Rece	eipt of this certificate is acknowledged				
Sig	ned:				
on l	behalf of the SCOTTISH MINISTERS				
Nar	me (Block Capitals):	Date:			

DESIGN CHECK INTERIM CERTIFICATE: STRUCTURES

		CERTIFICATE NO: DCICS
	hereby certify to the Scottish Ministers in respethe Design or Design Element namely:	ct of the check of the following further divided p
		(Name of further divided part of Structure)
		(Name of Structure)
	reasonable professional skill and care has be her divided part of the Design or Design Elemen	
i)	complies with the New Works Requirements;	
i)	has been checked in accordance with the rebelow;	equired Design Basis documents listed and da
ii)	has been accurately translated into the cobearing the unique numbers listed below and	onstruction drawings and bar bending schedu
iii)	is not detrimental to the whole Design or Desthe Check Certificate(s).	sign Element and shall not affect the completion
attril	agree that the words and phrases herein, unlebuted to them in the Agreement. gned:	Firm:
DE	ESIGN CHECKER (Team Leader for the Design	Checker)
Na	ame (Block Capitals):	Date:
Sic	gned:	Firm
	EW WORKS CONTRACTOR (Agent)	
Na	ame (Block Capitals):	Date:
Sig	gned:	Firm:
	OMPANY (Director)	
Na	ame (Block Capitals):	Date:
Rec	ceipt of this certificate is acknowledged	
Sic		
O.	gned:	
	•	

Financial Close Page 31 of 63

DESIGN INTERIM CERTIFICATE: EARTHWORKS

				CE	RTIFICATE NO: DICE()*
1		hereby certify to the Scottish Ministers e Design or Design Element namely	s in resp	ect of the Des	sign of the following further	divided part
		•••••		(Name of	further divided part of the	earthworks)
			*****	(Name o element)	f part of the earthworks or	earthworks
		reasonable professional skill and ca er divided part of the Design or Desig			y us with a view to secur	ing that the
	i)	complies with the New Works Requ	irement	s;		
	i)	has been designed in accordance below;	with the	required Des	sign Basis documents lister	and dated
	ii)	has been accurately translated in bearing the unique numbers listed to		construction d	rawings and other design	document
	iii)	is not detrimental to the whole Des the Design Certificate(s); and	ign or D	esign Elemen	t and shall not affect the co	ompletion of
	iv)	has been the subject of a Geotech have been taken into account in the				
		agree that the words and phrases houted to them in the Agreement.	erein, u	nless otherwis	se stated, have the same	meaning as
	Sig	ned:	·····	Firm:		
	DE	SIGNER (Team Leader for the Design	ner)			
	Na	me (Block Capitals):		Date:		
	•	ned:		Firm		•••••
		W WORKS CONTRACTOR (Director	•	D-4		
	ina	me (Block Capitals):		Date:	•••••••••••••••••••••••••••••••••••••••	•••••
		ned:		Firm:		•••••
	CO	MPANY (Director)				
	Na	me (Block Capitals):		Date:		•••••
2	Rec	eipt of this certificate is acknowledged	I			
	Sig	ned:				
	on	behalf of the SCOTTISH MINISTERS	,			
	Na	me (Block Capitals):		Date:		******
* 1 =	ant D =	acceptation of work of Decision on Decision I				
		scription of part of Design or Design E				(D)
	hworks	5	(EW)	Piling		(P)
Gro	uting		(G)			

DESIGN CHECK INTERIM CERTIFICATE: EARTHWORKS

				CERTIFICATE NO: DCICE()*
	hereby certify to the Scottis ne Design or Design Elemen		pect o	f the check of the following further divided pa
			(1	Name of further divided part of the earthworks
		······································		Name of part of the earthworks or earthworlement)
che	ck of the Design or Design E	Element (including	the in	taken by us in carrying out the independenterpretive geotechnical report referred to in (art of the Design or Design Element:
i)	complies with the New W	orks Requirement	s;	
i)	has been checked in according	cordance with the	requi	red Design Basis documents listed and date
ii)	has been accurately tran bearing the unique number		constru	uction drawings and other Design documen
iii)	is not detrimental to the v the Check Certificate(s); a		esign)	Element and shall not affect the completion
iv)				Report and that the conclusions of that report part of the Design or Design Element.
	agree that the words and pouted to them in the Agreem		nless	otherwise stated, have the same meaning
Sig	gned:			Firm:
DE	SIGN CHECKER (Team Le	ader for the Desig	n Che	ecker)
Na	ime (Block Capitals):			Date:
Sig	gned:			Firm
NE	W WORKS CONTRACTOR	R (Agent)		
Na	me (Block Capitals):			Date:
Sig	gned:			Firm:
	DMPANY (Director)			
	me (Block Capitals):			Date:
Rec	eipt of this certificate is ackr	nowledged		
Sig	gned:	•••••		
on	behalf of the SCOTTISH MI	INISTERS		
Na	ıme (Block Capitals):			Date:
rt De	escription of part of Design o	r Design Element	;	
work	s	(EW)	Piling	(P)
ing		(G)		

DESIGN INTERIM CERTIFICATE: ROAD RESTRAINT SYSTEMS

	CERTIFICATE NO: DIC(B)
nereby certify to the Scottish Ministers in respe e Design or Design Element namely	ct of the Design of the following further divided par
······································	(Name of further divided part of the roa- restraint system or road restraint syster element)
	(Name of part of the road restraint system of road restraint system element)
reasonable professional skill and care has b er divided part of the Design or Design Elemen	een taken by us with a view to securing that th
complies with the New Works Requirements;	
has been accurately translated into the co bearing the unique numbers listed below;	nstruction drawings and other Design documents
is not detrimental to the whole Design or De Design Certificate(s); and	esign Element shall not affect the completion of the
	the Design or Design Element of the road restrain oped by the use of a risk assessment approach.
agree that the words and phrases herein, unlouted to them in the Agreement.	ess otherwise stated, have the same meaning as
ned:	Firm:
SIGNER (Team Leader fro Designer)	
ne (Block Capitals):	Date:
ned:	Firm
W WORKS CONTRACTOR (Agent)	
ne (Block Capitals):	Date:
ned:	Firm:
MPANY (Director)	
me (Block Capitals):	Date:
eipt of this certificate is acknowledged	
ned:	
behalf of the SCOTTISH MINISTERS	
me (Block Capitals):	Date:
	reasonable professional skill and care has beer divided part of the Design or Design Element complies with the New Works Requirements; has been accurately translated into the cobearing the unique numbers listed below; is not detrimental to the whole Design or Design Certificate(s); and that all aspects of the further divided part of systems on this Agreement have been develoragee that the words and phrases herein, unluted to them in the Agreement. SIGNER (Team Leader fro Designer) me (Block Capitals): W WORKS CONTRACTOR (Agent) med: MPANY (Director) me (Block Capitals): Peipt of this certificate is acknowledged med: Design or Design

CERTIFICATE NO: DCIC(B)......

DESIGN CHECK INTERIM CERTIFICATE: ROAD RESTRAINT SYSTEMS

	ne Design or Design Element namely	
,		(Name of further divided part of the road restraint system or road restraint system element)
••••	······································	(Name of part of the road restraint system or road restraint system element)
chec		een taken by us in carrying out the independent ew to securing that the further divided part of the
i)	complies with the New Works Requirements;	
ii)	has been accurately translated into the colbearing the unique numbers listed below;	nstruction drawings and other Design documents
iii)	is not detrimental to the whole Design or Det the Check Certificate(s); and	sign Element and shall not affect the completion of
iv)		the Design or Design Element of the road restraint oped by the use of a risk assessment approach.
	agree that the words and phrases herein unl	
	buted to them in the Agreement.	ess otherwise stated, have the same meaning as
attrib		ess otherwise stated, have the same meaning as Firm:
attrib Sig	outed to them in the Agreement.	Firm:
attrib Sig DE	outed to them in the Agreement.	
Sig DE Na Sig	outed to them in the Agreement. gned: SIGN CHECKER (Team Leader for the Design	Firm:
Sig DE Na Sig NE	outed to them in the Agreement. gned:	Firm: Checker) Date:
Sig DE Na Sig NE Na	gned:	Firm:
Sig DE Na Sig NE Na Sig CO	gned: SIGN CHECKER (Team Leader for the Design me (Block Capitals): SIGN WORKS CONTRACTOR (Agent) me (Block Capitals):	Firm: Checker) Date: Firm
Sig DE Nai Sig NE Nai Sig CO	gned:	Firm:
Sig DE Na Sig NE Na Sig CO Na	couted to them in the Agreement. gned: SIGN CHECKER (Team Leader for the Design me (Block Capitals): gned: WWORKS CONTRACTOR (Agent) me (Block Capitals): gned: OMPANY (Director) me (Block Capitals): eipt of this certificate is acknowledged	Firm:
Sig DE Nai Sig NE Nai Sig CO Nai Recci	gned:	Firm:

DESIGN INTERIM CERTIFICATE: OTHER PART(S) OF THE DESIGN OR DESIGN ELEMENT CERTIFICATE NO: DIC()*..... We hereby certify to the Scottish Ministers in respect of the Design of the following further divided part 1 of the Design or Design Element namely (Name of further divided part of Design or Design Element) (Name of part of Design or Design Element) that reasonable professional skill and care has been taken by us with a view to securing that the further divided part of the Design or Design Element: i) complies with the New Works Requirements; ii) has been accurately translated into the construction drawings and other Design documents bearing the unique numbers listed below: and iii) is not detrimental to the whole Design or Design Element and shall not affect the completion c the Design Certificate(s). We agree that the words and phrases herein, unless otherwise stated, have the same meaning as attributed to them in the Agreement. Signed: Firm: DESIGNER (Team Leader for the Designer) Name (Block Capitals): Date: Firm..... Signed: **NEW WORKS CONTRACTOR (Agent)** Name (Block Capitals): Date: Signed: Firm: COMPANY (Director) Name (Block Capitals): Date: 2 Receipt of this certificate is acknowledged Signed: on behalf of the SCOTTISH MINISTERS Name (Block Capitals): Date: * Insert Description of part of Design or Design Element: Fencing and Environmental Barriers (F) Electrical Installation **(i)** Drainage (D) Traffic Scotland equipment (C) Road Pavements (P) Environmental and Landscape (E) Road Layout Undertakers (R) (U)

(K)

(S)

(L)

Private Apparatus Owners

Accommodation Works

(O)

(A)

Financial Close Page 36 of 63

Kerb, Footways and Paved Areas

Signs and Road Markings

Lighting

DESIGN CHECK INTERIM CERTIFICATE: OTHER PART(S) OF THE DESIGN OR DESIGN ELEMENT

				CERTIFICATE NO: DCIC	·()*
1		hereby certify to the Scottish Ministene Design or Design Element namely		spect of the check of the following furth	ner divided part
	****	(١	Name of	further divided part of Design or Design	n Element)
		(۱	Name of	part of Design or Design Element)	
	che			s been taken by us in carrying out the view to securing that the further divid	
	i)	complies with the New Works Rec	uiremer	nts;	
	ii)	has been accurately translated i bearing the unique numbers listed		construction drawings and other Des and	ign documents
	iii)	is not detrimental to the whole De the Check Certificate(s).	sign or	Design Element and shall not affect the	e completion of
		agree that the words and phrases outed to them in the Agreement.	herein,	unless otherwise stated, have the san	ne meaning as
	Sig	gned:	•••••	Firm:	
	DE	SIGN CHECKER (Team Leader for	the Des	ign Checker)	
	Na	ıme (Block Capitals):		Date:	
	_	gned: W WORKS CONTRACTOR (Agent)		Firm	
	Na	ıme (Block Capitals):		Date:	***************************************
	Sig	gned:		Firm:	
	_	DMPANY (Director)			
	Na	ıme (Block Capitals):		Date:	********
2	Rec	eipt of this certificate is acknowledge	ed		
	Sig	gned:			
	on	behalf of the SCOTTISH MINISTER	S		
	Na	ıme (Block Capitals):		Date:	*******
* In	sert D	escription of part of Design or De	sign Ele	ement:	
	Fen	cing and Environmental Barriers	(F)	Electrical Installation	(I)
	Drai	inage	(D)	Traffic Scotland equipment	(C)
	Roa	d Pavements	(P)	Environmental and Landscape	(E)
	Roa	d Layout	(R)	Undertakers	(U)
	Kerl	o, Footways and Paved Areas	(K)	Private Apparatus Owners	(O)
	Sigr	ns and Road Markings	(S)	Accommodation Works	(A)
	Liah	ntina	(L)		

INTERIM CONSTRUCTION CERTIFICATE

		CERTIFICATE NO: ICC
	This certificate is in respect of the period from	to
1	We hereby certify to the Scottish Ministers that we have during the period to which this certificate relates are skill and care with a view to securing that the period constructed in accordance with the requirements of	nd that we have exercised reasonable professional arts of the New Works set out below have been
	The parts of the New Works referred to in this certification	
	We agree that the words and phrases herein, unlattributed to them in the Agreement.	ess otherwise stated, have the same meaning as
	Signed:	Firm:
	DESIGNER (Team Leader for the Designer)	
	Name (Block Capitals):	Date:
	Signed:	Firm:
	NEW WORKS CONTRACTOR (Agent)	
	Name (Block Capitals):	Date:
	Signed:	Firm:
	COMPANY (Director)	
	Name (Block Capitals):	Date:
2	Receipt of this certificate is acknowledged	
	Signed:	
	on behalf of the SCOTTISH MINISTERS	
	Name (Block Capitals):	Date:

1

2

Schedule 2 - New Works Requirements Part 5: Certification

FINAL CONSTRUCTION CERTIFICATE

	CERTIFICATE NO: FCC
We hereby certify to the Scottish Ministers that we and care the construction and completion of the De	
	(Name of Design or Design Element)
with a view to securing that it has been constru Design.	ucted in accordance with the requirements of the
We agree that the words and phrases herein, unlattributed to them in the Agreement.	ess otherwise stated, have the same meaning as
Signed:	Firm:
DESIGNER (Team Leader for the Designer)	
Name (Block Capitals):	Date:
Signed:	Firm:
NEW WORKS CONTRACTOR (Agent)	
Name (Block Capitals):	Date:
Signed:	Firm:
COMPANY (Director)	
Name (Block Capitals):	Date:
Receipt of this certificate is acknowledged	
Signed:	
on behalf of the SCOTTISH MINISTERS	
Name (Block Capitals):	Date:

INTERIM DEFECT CORRECTION CERTIFICATE

	CERTIFICATE NUMBER IDCC
This certificate is in respect of the period from Liability Period.	to within the Defects
relevant parts of the New Works during the period	e have supervised the correction of defects of the d to which this certificate relates and that we have with a view to securing that parts of the New Works ne Design.
The parts of the New Works referred to in this certif	icate are:
We agree that the words and phrases herein, unlattributed to them in the Agreement. Signed:	Firm:
DESIGNER (Team Leader for the Designer)	
Name (Block Capitals):	Date:
Signed:	Firm:
NEW WORKS CONTRACTOR (Agent)	
Name (Block Capitals):	Date:
Signed:	Firm:
COMPANY (Director)	
Name (Block Capitals):	Date:
Receipt of this certificate is acknowledged	
Signed:	
on behalf of the SCOTTISH MINISTERS	
on behalf of the occit flort willylot Live	

1

2

Schedule 2 - New Works Requirements Part 5: Certification

FINAL DEFECT CORRECTION CERTIFICATE

	CERTIFICATE NUMBER FDCC
We hereby certify to the Scottish Ministers in respect of	
	(Name of part of the Design or Design Element)
that we have supervised with reasonable professional the Defects Liability Period with a view to securing the requirements of the Design.	
We agree that the words and phrases herein, unless attributed to them in the Agreement.	otherwise stated, have the same meaning as
Signed:	Firm:
DESIGNER (Team Leader for the Designer)	
Name (Block Capitals):	Date:
Signed: NEW WORKS CONTRACTOR (Agent)	Firm:
Name (Block Capitals):	Date:
Signed: COMPANY (Director)	Firm:
Name (Block Capitals):	Date:
Receipt of this certificate is acknowledged	
Signed:	
on behalf of the SCOTTISH MINISTERS	

Date:

Name (Block Capitals):

CONSULTATION CERTIFICATE

		CI	ERTIFICATE NUMBER: CC
CON	SULT	ATION WITH	(Name of Consultee)
1	Wel	nereby certify to the Scottish Ministers in respec	t of :
			(Name of part of Design or Design Element)
	that	we have consulted with	(Name of Consultee)
		have ascertained that they have no objection ribed on the documents listed in Part 2 below.	ns to the part of Design or Design Element as
	the N	New Works Requirements and or the requirem	rt of the Design or Design Element complies with ents for the Scottish Ministers' acceptance of any Requirements has been brought to the attention of ocuments listed in Part 2 below.
		agree that the words and phrases herein, unle outed to them in the Agreement.	ess otherwise stated, have the same meaning as
	Sign	ed:	Firm:
	DES	IGNER (Team Leader for Designer)	
	Nam	e (Block Capitals):	Date:
	Signe	ed:	Firm:
	NEW	WORKS CONTRACTOR (Agent)	
	Nam	e (Block Capitals):	Date:
	Signe	ed:	Firm:
	COM	IPANY (Director)	
	Nam	e (Block Capitals):	Date:
2	LIST	OF DOCUMENTS	
3	DEC	LARATION BY	(Name of Consultee)
	On b	ehalf of	l confirm that:
	i)	consultations referred to above have been co	mpleted,
	ii)		(Name of Consultee) has no objection don the documents listed in Part 2 above, and
	iii)		our overall requirements and that the Company ove named part of the Design or Design Element and the Agreement
	Signe	ed:	Date:
	Nam	e (Block Capitals):	
	(duly	authorised to sign on behalf of) (Name of Consultee)
4	Rece	eipt of this certificate is acknowledged	
	Signe	ed:	
	on be	ehalf of the SCOTTISH MINISTERS	
	Nam	e (Block Capitals):	Date:

ROAD SAFETY AUDIT CERTIFICATE

			CERTIFICATE NUMBER: RSAC
This		ate refers to the Stage** Road Sa	fety Audit applicable to zone of interest number
1		ereby certify to the Scottish Ministers that al	I the safety issues raised in the audit report have
	(i)*	incorporating all / some* of the recommer Element (Reference:	ndations of the audit report in the Design or Design***);
		and*	
	(ii)*	been incorporated in the De	been agreed with the Safety Audit Team and have esign or Design Element (Reference:
		***); and*	
	(iii)*		ement the decision of the arbitrator (as defined in s detailed in the Exception Report (Reference:
		·	ess otherwise stated, have the same meaning as
	_	: NER (Team Leader for the Designer)	Firm:
		(Block Capitals):	Date:
	Signed	·	Firm:
	NEW W	VORKS CONTRACTOR (Agent)	
	Name ((Block Capitals):	Date:
	Signed:		Firm:
	COMPA	ANY (Director)	
	Name ((Block Capitals):	Date:
2	Receip	ot of this certificate is acknowledged	
	Signed	·	
	on beha	alf of the SCOTTISH MINISTERS	
	Name ((Block Capitals):	Date:
*	delete	e as appropriate	
**		t appropriate references	
***		t report and/or associated correspondence re	eferences and report item numbers

STAGE 2 ROAD SAFETY AUDIT CERTIFICATE FOR TEMPORARY TRAFFIC MANAGEMENT SCHEMES

		CERTI	FICATE NUMBER: RSAC(TTM2)	
		te refers to the Stage 2 Road Safety Audit Drawing Number(s)**	of the Temporary Traffic Management Scheme(s)*	
1		We hereby certify to the Scottish Ministers that all the safety issues raised in the audit report have been addressed by:		
	(i)*	incorporating all / some* of the recomme Element (Reference:	ndations of the audit report in the Design or Design***);	
		and*		
	(ii)*		peen agreed with the Safety Audit Team and have esign or Design Element (Reference:	
		and*		
	(iii)*	incorporating in the Design or Design E	ement the decision of the arbitrator (as defined in s detailed in the Exception Report (Reference:	
		ree that the words and phrases herein, unled to them in the Agreement.	ess otherwise stated, have the same meaning as	
	Signed:		Firm:	
	DESIGN	NER (Team Leader for the Designer)		
	Name (Block Capitals):	Date:	
	Signed:		Firm:	
	NEW W	ORKS CONTRACTOR (Agent)		
	Name (I	Block Capitals):	Date:	
	Signed:		Firm:	
	COMPA	ANY (Director)		
	Name (Block Capitals):	Date:	
3	2 Recei	ipt of this certificate is acknowledged		
	Signed:			
	on beha	alf of the SCOTTISH MINISTERS		
	Name (Block Capitals):	Date:	
*	delete	e as appropriate		
**		t appropriate references		
***		t report and/or associated correspondence re	eferences and report item numbers	
	HISCH	croport analog abboolated correspondence to	Sicronoco ana report nem numbero	

STAGE 3 ROAD SAFETY AUDIT CERTIFICATE FOR TEMPORARY TRAFFIC MANAGEMENT SCHEMES

		CERTI	FICATE NUMBER: RSAC(TTM3)	
		ate refers to the Stage 3 Road Safety Audit n Drawing Number(s)**	of the Temporary Traffic Management Scheme(s)	
1		We hereby certify to the Scottish Ministers that all the safety issues raised in the audit report have been addressed by:		
	(i)*	incorporating all / some* of the recommer Element (Reference:	ndations of the audit report in the Design or Design***);	
		and*		
	(ii)*	· · · · · · · · · · · · · · · · · · ·	peen agreed with the Safety Audit Team and have esign or Design Element (Reference:	
		and*		
	(iii)*		ement the decision of the arbitrator (as defined in s detailed in the Exception Report (Reference:	
		ree that the words and phrases herein, unl ed to them in the Agreement.	ess otherwise stated, have the same meaning as	
	Signed	:	Firm:	
	DESIG	NER (Team Leader for the Designer)		
	Name ((Block Capitals):	Date:	
	Signed	:	Firm:	
	NEW V	VORKS CONTRACTOR (Agent)		
	Name ((Block Capitals):	Date:	
	Signed	:	Firm:	
	COMP	ANY (Director)		
	Name ((Block Capitals):	Date:	
2	Rece	eipt of this certificate is acknowledged		
	Signed	:		
	on beh	alf of the SCOTTISH MINISTERS		
	Name ((Block Capitals):	Date:	
k	delet	e as appropriate		
**	Inser	t appropriate references		
***	Inser	t report and/or associated correspondence re	eferences and report item numbers	

Application for Departure from Standards DMRB Volumes 1, 2 and 3 (Structures) Proforma

DEPARTURE FROM STANDARDS	Name of Project
(Bridges and other Highway Struct	ures) Name of Bridge or Structure
	Structure Reference Number
APPLICANT	:
PROJECT TITLE	•
DEPARTURE NUMBER	:
STRUCTURE REFERENCE	
SUBMISSION DATE	:
1. List of Supporting Docu	ımentation:
Standards:	
Drawings:	
Other:	
2. Description of Proposed	d Departure:
(Include details of DMRB Sta	andards and Clause numbers which are being departed from)
3. Designer/Assessor Just	tification:
(Include reasons why existin	g DMRB Standards are inappropriate)
	· · · · · · · · · · · · · · · · · · ·
4. Cost Implications:	
(Include an estimate of cost maintenance costs)	savings to the Scottish Ministers as well as the effect on future
4.1 Construction Costs	
4.2 Maintenance Costs	

M8 M73 M74 MOTORWAY IMPROVEMENTS DBFO AGREEMENT

Schedule 2 - New Works Requirements Part 5: Certification

DEPARTURE FROM STANDARDS		
(Bridges and other Highway Structures)	Name of Bridge or Structure	
5. Applicant Design Team Leader I	Declaration:	
I declare that reasonable professional Application for Departure from Standa		cised in the preparation of this
Signed:		
Name:		
, rame,		
Date:		
6. Transport Scotland Bridges Bra	nch Comments and Recomme	endation:
Signed:		
Name:		
Date:		
7. Transport Scotland Chief Bridge	s Engineer Recommendation	1:
The above Application for Departure t	from Standards is Approved/Rej	jected
Signed:		
Name:		
i vaine.		
Date:		

Application for Departure from Standards DMRB Volume 6 (Road Geometry) Proforma

APPLICANT:
PROJECT TITLE:
DEPARTURE NUMBER :
PROJECT DETAILS
General description of project
Route Strategy
Road Category and Type
Proposed Carriageway Cross Section
Design Speed Proposed
Future Traffic Flows and Composition
DESCRIPTION OF DEPARTURE
Location and Chainage
Departure Type
DMRB Reference
Required Standard
Standard Provided
Associated Departures or Relaxations
Drawing Numbers

M8 M73 M74 MOTORWAY IMPROVEMENTS DBFO AGREEMENT

Schedule 2 - New Works Requirements Part 5: Certification

APPLICANT :				
PROJECT TITLE :				
DEPARTURE NUMBER :				
JUSTIFICATION				
Detailed Justification				
Safety Implications				
Carety Implications				
Structural Integrity				
3 ,				
ESSENTIAL COMPENSATORY MEASURES				
Compensatory Measures				

TRUNK ROAD CYCLE AUDIT CERTIFICATE

on behalf of the SCOTTISH MINISTERS

Name (Block Capitals):

		•	CERTIFICATE NUMBER: CAC
This	certificate	refers to the Stage 2 Trunk Road Cycle Audit	
We hereby certify to the Scottish Ministers that all the issues raised in the addressed by:		he issues raised in the audit report have been	
	(i)*	incorporating all / some* of the recommendation	ations of the audit report in the Design;
		and*	
	(ii)*	adopting alternative solutions that have be incorporated in the Design;	een agreed with the audit team and have been
		e that the words and phrases herein, unles d to them in this Agreement between the Scot	s otherwise stated, have the same meaning as tish Ministers and the Company.
	Signed: .		Firm:
	DESIGN	ER (Team Leader for the Designer)	
	Name (B	lock Capitals):	Date:
	Signed: .		Firm:
	NEW WO	DRKS CONTRACTOR (Agent)	
	Name (B	lock Capitals):	Date:
	Signed: .		Firm:
	COMPA	NY (Director)	
	Name (B	lock Capitals):	Date:
4	Receipt	of this certificate is acknowledged	
	Signed: .		

* Insert report and/or associated correspondence references and report item numbers

Date:

1

Schedule 2 - New Works Requirements Part 5: Certification

COMPANY NOTICE OF CHANGE CERTIFICATE

C	ERTIFICATE NUMBER: CNCC
The following Company Change is proposed under Works Requirements / Conceptual Design / Design bearing the unique numbers listed below:	
We agree that the words and phrases herein, unles attributed to them in the Agreement.	ss otherwise stated, have the same meaning as
Signed: COMPANY (Director)	Firm:
Name (Block Capitals):	Date:
* delete as appropriate	

SUBSTANTIAL COMPLETION CERTIFICATE

		CERTIFICATE NUMBER: SCC	
1	We hereby certify to the Scottish Ministers that th comprising:	e New Works (or such Phase of the New Works)	
	(Description of New Works)		
	have been substantially completed in accordance with this Agreement and that a Stage 3 Road Safety Audit Certificate (where appropriate) in respect of the New Works [or such Phases of the New Works] has been completed.		
	We agree that the words and phrases herein, unlattributed to them in the Agreement.	ess otherwise stated, have the same meaning as	
	Signed:	Firm:	
	COMPANY (Director)		
	Name (Block Capitals):	Date:	

RESTRICTED SERVICES READINESS CERTIFICATE

CERTIFICATE NUMBER: RSRC	
--------------------------	--

- 1 We hereby certify to the Scottish Ministers that:
 - all facilities are in place in relation to all Site Roads in accordance with the list of criteria specified below to fulfil the O&M Works Requirements as specified in Schedule 4 of this Agreement and/or the O&M Manual; and
 - ii) the parts of the Quality Plan concerning the management of the O&M Works and the carrying out of the O&M Works have been completed in accordance with the requirements of Schedule 5

We agree that the words and phrases herein, unless otherwise stated, have the same meaning as attributed to them in the Agreement.

Signed:	Firm:
COMPANY (Director)	
Name (Block Capitals):	Date:

Restricted Services Readiness Certificate - List of Criteria

- The Company has contingency arrangements in place to supply winter maintenance services beyond the Restricted Services Commencement Date.
- The Company have TRBDB, SERIS and compliant RMMS systems, including inventory records and survey procedures, in place.
- 3 Connections to RMMS, TRBDB and SERIS systems for the Scottish Ministers and/or the Company as appropriate are in place.
- 4 The Company has arrangements in place with regard to superintendence of the O&M Works.
- 5 An O&M Works Contractor has been appointed.
- 6 A procedure for directing the O&M Works Contractor has been agreed.
- 7 A compliant Quality System, Quality Manual, Quality Plan(s) and O&M Manual are ready to be implemented.
- 8 A schedule of inspections, aligned with incumbent's schedule as appropriate, has been agreed.
- 9 The development of the Winter Maintenance Plan has been substantially completed.
- 10 An Emergency Response Plan has been agreed and is ready to be implemented.
- 11 An up to date schedule of liaison contacts has been agreed.
- 12 Liaison procedures with Emergency Services have been agreed.

1

COMPANY (Director)

Schedule 2 - New Works Requirements Part 5: Certification

FULL SERVICES READINESS CERTIFICATE

Signed:

Name (Block Capitals):

. OL!	KVIOLO KLADINEGO OLKIII IOATE	
	CERTIFICATE NUMBER: SRC	
We h	hereby certify to the Scottish Ministers that:	
i)	all facilities are in place on the Project Roads to fulfil the O&M Works Requirements as speceither in Schedule 4 or the O&M Works Manual; and	ified
ii)	the parts of the Quality Plan concerning the management of the O&M Works and the carr out of the O&M Works have been completed in accordance with the requirements of Sche 5.	
	agree that the words and phrases herein, unless otherwise stated, have the same meaning outed to them in the Agreement.	g as
Signe	ed:	

Date:

FINAL COMPLETION CERTIFICATE

	CERTIFICATE NUMBER: FCC
We hereby certify to the Scottish Ministers that the I	New Works comprising:
(Description of New Works)	
have achieved final completion in accordance with and Construction Certificates in respect of the Nev been issued.	
We agree that the words and phrases herein, unleastributed to them in the Agreement.	ess otherwise stated, have the same meaning as
Signed:	Firm:
COMPANY (Director)	
Name (Block Capitals):	Date:

TEMPORARY NEW WORKS CERTIFICATE

		CERTIFICATE NUMBER: TWC
	hereby certify to the Scottish Ministers that the	e preparation of the Design of the temporary New
		(Description of temporary New Works)
has	been carried out with reasonable professional s	skill and care with a view to securing that:
i)	it has been designed in accordance with the	following standards; and
ii)	the Design has been successfully translated unique numbers:	d into temporary New Works drawings bearing the
	agree that the words and phrases herein, unlouted to them in the Agreement.	less otherwise stated, have the same meaning as
3ign	ed:	Firm:
NΕΛ	V WORKS CONTRACTOR (Agent)	
Nam	ne (Block Capitals):	Date:
3ign	ed:	Firm:
CON	MPANY (Director)	
Nam	ne (Block Capitals):	Date:
orofe nis r	essional skill and care with a view to securing t	New Works Contractor's proposals with reasonable hat they are satisfactory for the proper discharge o safety of the said parts of the Works and withou
Sign	ed:	Firm:
TEM	IPORARY NEW WORKS CHECKER (Team Le	ader for the temporary New Works checker)
Nam	ne (Block Capitals):	Date
	eipt of this certificate is acknowledged	
	ed:	
on b	ehalf of the SCOTTISH MINISTERS	
Nam	ne (Block Capitals):	Date:

TRAFFIC SCOTLAND PRE-ISSUE TEST CERTIFICATE

CI	ERTIFICATE NUMBER: TSPTC
We hereby certify to the Scottish Ministers in res	spect of:
	(Name of part of Design or Design Element)
that we have witnessed and accept the pre Scotland equipment complies with the require Agreement, drawings and instation and site equi	ements of the Design as described in this
We agree that the words and phrases hereir meaning as attributed to them in the Agreement.	n, unless otherwise stated, have the same
Signed:	Firm:
DESIGNER (Team Leader for the Designer)	
Name (Block Capitals):	Date:
Signed:	Firm:
NEW WORKS CONTRACTOR (Agent)	
Name (Block Capitals):	Date:
Signed: COMPANY (Director)	Firm:
Name (Block Capitals):	Date:
LIST OF DOCUMENTATION, DRAWINGS AND	CERTIFICATES
Receipt of this certificate is acknowledged	
Signed:	
on behalf of the SCOTTISH MINISTERS	
Name (Block Capitals):	Date:
, ,	

TRAFFIC SCOTLAND STAND ALONE SITE ACCEPTANCE TESTS CERTIFICATE CERTIFICATE NUMBER: TSSASATC..... 1 We hereby certify to the Scottish Ministers in respect of: (Name of part of Design or Design Element) that we have carried out stand alone site acceptance tests to confirm that the new Traffic Scotland equipment complies with the requirements of the Design as described in this Agreement, drawings and instation and site equipment certificates listed in Part 2 below. We agree that the words and phrases herein, unless otherwise stated, have the same meaning as attributed to them in the Agreement. Signed: Firm: DESIGNER (Team Leader for the Designer) Name (Block Capitals): Date: Firm: Signed: NEW WORKS CONTRACTOR (Agent) Name (Block Capitals): Date: Signed: Firm: COMPANY (Director) Name (Block Capitals): Date: 2 LIST OF DOCUMENTATION, DRAWINGS AND CERTIFICATES 3 Receipt of this certificate is acknowledged Signed: on behalf of the SCOTTISH MINISTERS Name (Block Capitals): Date:

M8 M73 M74 MOTORWAY IMPROVEMENTS DBFO AGREEMENT

Schedule 2 - New Works Requirements Part 5: Certification

TRAFFIC SCOTLAND PRE-COMMISSIONING SITE ACCEPTANCE TESTS CERTIFICATE CERTIFICATE NUMBER: TSPSATC..... 1 We hereby certify to the Scottish Ministers in respect of: (Name of part of Design or Design Element) that we have carried out pre-commissioning site acceptance tests to confirm that the new Traffic Scotland equipment complies with the requirements of the Design as described in the Agreement, drawings and instation and site equipment certificates listed in Part 2 below. We agree that the words and phrases herein, unless otherwise stated, have the same meaning as attributed to them in the Agreement. Firm: Signed: DESIGNER (Team Leader for the Designer) Name (Block Capitals): Date: Signed: Firm: NEW WORKS CONTRACTOR (Agent) Name (Block Capitals): Date: Signed: Firm: COMPANY (Director) Name (Block Capitals): Date: 2 LIST OF DOCUMENTATION, DRAWINGS AND CERTIFICATES Receipt of this certificate is acknowledged 3 Signed: on behalf of the SCOTTISH MINISTERS

Date:

Name (Block Capitals):

TRAFFIC SCOTLAND COMMISSIONING SITE ACCEPTANCE TESTS CERTIFICATE CERTIFICATE NUMBER: TSCSATC..... 1 We hereby certify to the Scottish Ministers in respect of: (Name of part of Design or Design Element) that we have carried out commissioning site acceptance tests to confirm that the new Traffic Scotland equipment complies with the requirements of the Design as described in the Agreement, drawings and instation and site equipment certificates listed in Part 2 below. We agree that the words and phrases herein, unless otherwise stated, have the same meaning as attributed to them in the Agreement. Signed: Firm: DESIGNER (Team Leader for the Designer) Name (Block Capitals): Date: Firm: Signed: **NEW WORKS CONTRACTOR (Agent)** Name (Block Capitals): Date: Signed: Firm: COMPANY (Director) Name (Block Capitals): Date: LIST OF DOCUMENTATION, DRAWINGS AND CERTIFICATES 2 3 Receipt of this certificate is acknowledged Signed:

on behalf of the SCOTTISH MINISTERS

Name (Block Capitals):

Date:

PROVENANCE CERTIFICATE

		CERTIFICATE NO: PC
	We hereby certify that the provenance/origin of the Unit the New Works are as identified in the plant schedule con	
	We agree that the words and phrases, herein, unless attributed to them in the Agreement, including Cost Ef (Scottish Executive Publication February 1998).	
	Signed:	Firm:
	DESIGNER (Team Leader for Designer)	
	Name (Block Capitals):	Date:
	Signed:	Firm:
	LANDSCAPE DESIGNER (Team Leader for Landscape	Designer)
	Name (Block Capitals):	Date:
	Signed:	Firm:
	COMPANY (Director)	
	Name (Block Capitals):	Date:
2	Receipt of this certificate is acknowledged	
	Signed:	
	on behalf of the SCOTTISH MINISTERS	
	Name (Block Capitals):	Date:

ANNEX 1 TO PROVENANCE CERTIFICATE

CERTIFIC	ATE NO:	PC	
	~: - : 10.		

BOTANICAL NAME	QUANTITY	FORM/AGE	HEIGHT (CM)	ZONE OF PROVENANCE AND LOCATION	APPROXIMATE DATE PROPAGATION MATERIAL COLLECTED	NURSERY OR NURSERIES AT WHICH THE PLANTS HAVE BEEN GROWN
	·					

Financial Close Page 62 of 63

THIN SURFACE COURSE SYSTEM APPROVAL CERTIFICATE

Application for use of proprietary: face course system

Operating Company:		OC Project Manager:			
011		OC Project Manager e-m	ail Address:		
Contract Scheme ID number	Work Code	PMS Category	Work Year	Contract Name	
Scheme ib number	Work Code	FMS Category	Work rear	Contract Name	
Transport Scotland management	A Section and the second	Management arrangeme	nts		Contract arr
Asphalt Sub Contractor		Laying Contractor		Lane Rental ?	E FILE
		-			
Site					
Site description	Speed Limit	Works type	PSV	Distance from Plant to	o Site
System Proposal					
System name	M aintenance period	Description		Tack / Bond Coat	
Proposed production plant	production plant BBA / HAPAS Certified			Material being replace	ed
System History					
Previous use	Details of authorisation			Additional remarks	
1-					
T					
Transport Scotland scheme specific approval	Yes / No				
Signe	Comments:		To be completed by	NO ENERGY	
Signe	w.				
Dat	e:				1.781.73 N

Financial Close Page 63 of 63

