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1 Introduction 

1.1 Purpose 

This document: 

• Provides details of the process adopted and experience gleaned during Phase 1 

(2020 to 2023) and Phase 2 (2023 to 2025) of PRIME traffic signs and markings 

road trials on the Scottish trunk road network. 

• may be of interest to road safety professionals responsible for instigating schemes 

improving the road environment for motorcyclists (i.e. vulnerable road users) to 

support safe journeys, in line with the ‘Safe System’ approach set out in Scotland’s 

Road Safety Framework to 2030. 

This document is primarily aimed at those working in various areas of road safety such as 

road authorities, their supply chain, and road safety partnerships who may be interested 

in the use of PRIME measures on their road networks. It presents the practical outputs of 

Project PRIME to assist in considering replicating the design and implementation of the 

Scottish Trunk Road trials.  

1.2 Background 

Project PRIME (Perceptual Rider Information for Maximisation of Enjoyment and Expertise) 

has undertaken pioneering, world-leading and award-winning research into new traffic 

signs and road markings for motorcyclists approaching bends. Funded by Transport 

Scotland and the Road Safety Trust it has helped to deliver the research and provide the 

scientific evidence base for installing PRIME measures. 

During Phase 1 (2020 to 2022) PRIME road markings were installed as a series of 

‘gateways’ on approach to a bend to encourage safer riding. They were installed at 22 

bends on trunk roads in Scotland with either 50 mph or 60 mph speed limits. The results 

demonstrated improvements in rider behaviour in relation to speed, position and braking 

which are all key factors for safer riding. The findings also support the ‘Safe System’ 

approach to preventing and reducing motorcycle casualties. 

During Phase 2 (2023 to 2025) PRIME road markings were installed at an additional 13 

bends with either 50 mph or 60 mph speed limits, plus 5 sites previously used in Phase 1. 

The results further demonstrated improvements in rider behaviour as well as evidence of 

carry over effects to subsequent bends and long term effects following installation. 

1.3 Costs and benefits 

PRIME measures offer a low-cost and low-maintenance road engineering intervention to 

improve rider behaviour. Although there is no legal requirement for motorcyclists to use 

the PRIME road markings, the research evidence demonstrates that PRIME measures are 

readily adopted by riders and could potentially be incorporated into education initiatives 

for road safety and casualty reduction. 

Once sites have been identified and designs have been completed, the PRIME traffic sign 

and road markings can be installed in a relatively short time (typically 1 to 2 hours) with 

minimal disruption to the road network and without the need for other road engineering 

or improvement works, although this might be considered as part of a wider scheme to 

implement PRIME measures. 
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1.4 Impact  

Project PRIME has received worldwide interest for motorcycle casualty reduction and 

underpins Transport Scotland’s current ‘Road Safety Framework to 2030′ with a desired 

30% reduction in motorcycle KSIs within that timeframe. 

Project PRIME has been recognised in the following awards: 

• ‘Prince Michael International Road Safety Award’ 2023 

• Institute of Highways Engineers Highways Awards 2023 – ‘Road Safety Scheme of 

the Year’ and ‘Judges Special Merit Award’ 

• Chartered Institution of Highways and Transportation Awards 2023 – ‘Road Safety 

Award’ (highly commended) and ‘Research Initiative of the Year’ (commended) 

 

Detailed and rigorous scientific research underpins Project PRIME. This research has been 

peer-reviewed to the highest standards and published in leading international journals and 

at international conferences (see: Appendix A). 

1.5 Using this document 

This document draws together the processes followed in the research from Project PRIME 

for installing PRIME measures at specific sites for traffic driving on the left-hand side of 

the road and reflects legislation and practice in Scotland at the time of the trials. 

This document presents key information in an accessible format that readers may wish to 

use in order to replicate installations but it does not constitute specific instructions to 

follow. 

The document should not be considered as an approved standard or best practice.  It is 

also not an exhaustive description of every potential installation as it is likely PRIME 

measures will be installed in many different areas.  

Special note: PRIME traffic signs and road markings are not currently prescribed in the 

Traffic Signs Regulations and General Directions 2016 (“TSRGD”).  It is important that any 

organisation using PRIME traffic signs and road markings gains the appropriate 

authorisation before installing PRIME measures on their road network.  Consideration may 

be needed of relevant legislation and procedures pertaining to intended installations. 

The information in this document is provided in good faith and is intended to provide 

information on the PRIME trials on Scottish Trunk Roads to practitioners in other 

organisations. Nevertheless, whoever uses the information contained herein does so at 

their own risk and needs to satisfy themselves that they are competent to do so and have 

met the requirements of their Overseeing Organisation and other relevant regulations. 

Neither Transport Scotland, The Road Safety Trust or any partners on Project PRIME will 

be liable for any loss or damage sustained by any person relying on this document, 

whatever the cause of such loss or damage. 

In the following sections, this document provides details on: 

• PRIME site characteristics and behaviour change 

• PRIME site selection 

• PRIME design and installation 

• PRIME site monitoring and evaluation 
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Taken together, these points could help inform where and how PRIME measures might be 

installed for specific behavioural change, road safety and casualty reduction outcomes. 

 

1.6 Feedback 

We welcome any feedback on your experiences of using the information provided and 

installing PRIME measures in your area so that we can continue to make improvements to 

the presentation of the document in the future. Please contact: 

strategic_road_safety@gov.scot 

2 PRIME site characteristics and behaviour change 

2.1 Where have PRIME measures been trialled? 

PRIME measures were installed at 35 trunk road sites in the West Highlands of Scotland.   

Full details for each trial site are provided including information about the locations, bend 

directions, what3words, and Google Streetview links (see: Appendix B).  

Sites were defined using the following characteristics: 

• speed – taking the 85th% speed for a site, where this was below 50mph it was 

classed as a ‘slower’ approach and if it was above 50mph it was class as a ‘faster’ 

approach 

• gradient – this was classed as either ‘downhill’, ‘flat’, or ‘uphill’ towards the bend 

• approach – this was based on whether the bend for the PRIME installation was 

preceded by another bend or a straight section of road 

These characteristics provide the basis for defining 12 bend types (i.e. speed = ‘slower’ or 

‘faster’ x gradient = ‘downhill’, ‘flat’ or ‘uphill’ x approach = ‘from a bend’ or ‘from a 

straight’).  The site characteristics help refine the trial sites into overall categories that 

help with identifying suitable locations for installing PRIME measures.  The knowledge 

gained from the research provides insights that could assist with choosing sites based on 

potential behaviour change results. 

While a range of research questions have been addressed in Project PRIME there are 

specific issues that need to be considered: 

• to date the PRIME road markings have been trialled on two-lane trunk roads 

(divided by a centreline). Within the United Kingdom, 5.5m is the minimum overall 

road width for roads with centrelines. This document provides two designs for 

PRIME road markings based on different lane widths up to 3.5m and over 3.5m 

• the focus of Project PRIME has been in supporting motorcyclists before they 

navigate round a bend. As such, PRIME road markings are not envisaged to be 

installed on bends 

• Project PRIME has not installed PRIME measures on single-track or one-way roads 

and given the focus of casualty reduction specifically on rural roads which tend to 

be two-lane roads for traffic in both directions. 

• Project PRIME has not installed PRIME measures on motorways or dual-

carriageways and it is not envisaged they would be suitable for these situations.  It 

is possible that the PRIME road markings could conflict with traffic spacing chevrons 

and with bend radii being much greater the likelihood of motorcyclists losing control 

on bends is reduced  



Project PRIME: Installation toolkit for road safety practitioners and engineers 

4 
 

Details for the characteristics of each trial site is provided including information about the 

speed limits and 85th%tile speed surveys (see: Appendix C).  

2.2 Where did PRIME measures work best? 

With 47,770 motorcyclists observed, the following statistically significant results were 

observed for rider behaviour:  

• speed reductions at 23 trial sites 

• positive changes in lateral position at the final PRIME gateway marking (closest to 

the bend) at 29 trial sites 

• positive changes in lateral position at the apex of the bend at 27 trial sites 

• reductions in braking at 18 trial sites 

• increased use of PRIME road markings by motorcyclists across 35 of the trial sites 

The findings from Project PRIME provide an indication of potential behaviour change effects 

that might be observed on bends with similar characteristics (Table 1).   

Site characteristics Speed Position Braking Gateway 

Speed – Gradient - Approach 

(number of sites) 

 PRIME Apex   

Slow – downhill - from a bend (2)      

Slow – downhill - from a straight (1)      

Slow - flat - from a bend (4)      

Slow - flat - from a straight (3)      

Slow - uphill - from a bend (1)      

Slow - uphill - from a straight (2)      

Fast – downhill - from a bend (3)      

Fast – downhill - from a straight (4)      

Fast - flat - from a bend (2)      

Fast - flat - from a straight (8)      

Fast - uphill - from a bend (2)      

Fast – uphill - from a straight (3)      

Table 1: Behaviour change results across the trial sites 

Table 1 provides an overview of the results for each of the twelve site categories. The 

following legend is used: 

• bold text – indicates the sites where most behaviour change was observed 

•  – statistically significant results for behaviour change observed  

•  – trends in the data observed (i.e. not statistically significant but almost) 

• no tick – no behaviour change was observed 

These results represent the combined results across all the sites in each category. It is 

possible that where significant results are shown for measures these were not found across 

all sites in that category. For individual site results please refer to the research reports 

(see: Appendix D). 

The information above may assist anyone looking to install the PRIME traffic sign and road 

markings to consider where they might be most beneficial. 
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The results indicate that PRIME measures delivered the greatest behaviour change at the 

following sites with statistically significant results across all the measures: 

• slow – flat – from a bend 

• slow – flat – from a straight 

• fast – flat – from a straight 

• fast – uphill – from a bend 

• slow – uphill – from a straight 

At these sites a range of encouraging results were observed: 

• fast – downhill – from a bend 

• fast – downhill – from a straight 

• fast – flat – from a bend 

• fast – uphill – from a straight 

The fewest results for behaviour change were observed at the following sites: 

• slow – downhill – from a bend 

• slow – downhill - from a straight 

• slow – uphill – from a bend 

Analysis to rank site characteristics according to the proportion of outcomes that reached 

statistical significance (“Sig”), indicated that: 

• Straight alignments consistently rank highest, regardless of whether sites are 

classed as fast or slow. 

• Downhill and flat straights show the strongest statistical signals, while bends and uphill 

environments tend to dilute significance.  

It is important to emphasise that even at sites where less evidence of behaviour change 

was observed, there were no instances recorded of negative behaviours arising from the 

installation of PRIME measures. This provides evidence that PRIME measures did not have 

a detrimental effect on rider behaviour. 
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3   PRIME site selection 

3.1 Collision data analyses 

As PRIME measures are an intervention intended to positively influence rider behaviour, 

historical data regarding locations where injury motorcycle collisions have occurred may 

assist in selecting sites for their use. Routine road safety reviews may lead to the 

identification of cluster sites involving motorcycle collisions at specific bends. It may be 

the case that due to the spread-out nature of such incidents and the fact that motorcycles 

make up a small percentage of vehicles an extended reference period may have to be 

used. This was the approach adopted by Project PRIME where collisions were reviewed 

over a 10-year period. The initial review of collision data to identify potential sites can be 

conducted as a desktop activity and regarded as a strategic overview. 

Collisions where other contributory factors were recorded (e.g. overtaking or junction 

conflicts) are beyond the scope of the research conducted so far in Project PRIME. Where 

other contributory factors are apparent this may mean that PRIME measures are not best 

suited as a casualty reduction initiative. 

Collision data analyses can help to identify sites where PRIME measures may be beneficial 

to reduce collision risk. However, collision history does not need to be the only factor to 

determine suitability of a bend for PRIME application. Other considerations are useful to 

keep in mind. 

3.2 Site selection considerations 

PRIME measures may be considered as a pro-active measure for bends that motorcyclists 

may find challenging. In such situations the positive behaviour change may serve to reduce 

the risk of harm to riders. Identifying such bends could involve input from riders 

themselves. Another approach could be to use near miss data which is an acceptable 

method to identify potentially problematic sites. If riders with local knowledge report 

problems, even if these are not generating collision data, other riders (i.e. less experienced 

or not familiar using a particular road) may become involved in collision. 

Throughout Project PRIME the trial sites were identified from collision data and reviews of 

technically demanding bends for motorcyclists. In addition to the desktop reviews, this 

involved experienced motorcyclists reviewing specific locations for their suitability for the 

research programme. Motorcyclist involvement could be more significantly increased in 

bend selection by approaching local motorcycle groups or police motorcycling teams as a 

way of finding out local bends or routes that are known to riders and may in turn benefit 

from the application of PRIME measures. 

PRIME trial sites had a mixture of bend radii, but actual bend radii was not a determining 

factor in selecting them.  

During Phase 1 of the project there was no active publicity for PRIME measures. This was 

important in order to measure normal riding behaviour without 'priming' any riders as to 

how their behaviour might be changed by the PRIME road markings. Also, PRIME measures 

are meant to be intuitive so they should not need much publicity to educate riders about 

the desired behaviour change. Where there have been opportunities to engage with riders 

(i.e. the research interviews) a key message was that they appreciated PRIME measures 

are not installed using white paint on the roads which motorcyclists avoid due to expected 

increased loss of traction.
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3.3  Site appraisal and preparation 

Once the site selection process has been undertaken there are likely to be a number of 

candidate bends that may be suitable for PRIME application.  It is then important to assess 

the sites based on their readiness for installing PRIME measures either as standalone 

activities or as part of a road upgrade or engineering programme.  It is envisaged that 

PRIME measures can be installed without the need for expensive road works where the 

road condition and environment is already suitable for their installation. 

However, with sites identified, it was considered beneficial to conduct a site visit to check 

the location and its suitability for PRIME measures. Particular considerations at potential 

bend sites may include: 

• condition of carriageway surface (both in terms of defects and its ability for road 

markings to successfully adhere to it) 

• locations of any ironwork 

• locations of existing road markings, particularly “SLOW” and other markings in 

traffic lanes that may affect rider behaviour 

• locations of existing signs on approach that may distract riders from the PRIME 

measures or prevent installation of the PRIME sign at a suitable location 

• vegetation that may affect visibility 

Depending upon the issue identified then some action may need to be taken by the road 

authority prior to installation of PRIME markings and traffic signs. 

The Institute of Highways Engineers (IHE) have produced an engineering guidance 

document to assist with reducing motorcycling collisions named “Guidelines for 

Motorcycling” (https://motorcycleguidelines.org.uk/the-guidelines/introduction/). This 

guidance document provides information on key motorcycling challenges such as pot 

holes, road surface cracks, access chamber covers etc. which may also be relevant to the 

installation of PRIME measures.  Where there are such features in the line of travel for 

motorcyclists using the PRIME road markings, these ideally need to be addressed before 

PRIMEs are installed. 

Section 4 details the process for the design and installation of the PRIME road markings 

and sign. 

 

 

 

 

 

 

 

 

 

 

https://url.uk.m.mimecastprotect.com/s/Tj_lCvjMqTPWqDH8TpAg?domain=motorcycleguidelines.org.uk/
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4   PRIME design and installation  

4.1 Design overview 

Installing PRIME measures in a consistent manner using the same designs and approach 

for traffic signs and road markings as that trialled in the Project PRIME research should 

yield similar positive results to those seen in the PRIME trials. This document has been 

prepared to assist others to replicate the approach adopted so as to ensure consistent 

application.  

This will hopefully replicate the benefits of PRIME measures based on the research findings 

and also support motorcyclists from across the United Kingdom with a consistent 

understanding of PRIME measures in order to recognise their installation on approach to 

demanding bends. 

The PRIME measures consist of two engineering features: the traffic sign and road 

marking. 

The PRIME traffic sign whilst non-prescribed was designed to be consistent with features 

of the TSRGD. The shape and colour scheme is consistent with other signs providing 

information to road users and the motorcycle legend used in other sign details was 

adopted. The traffic sign design and dimensions are included in Appendix F. 

The PRIME road marking is a series of three pairs of truncated chevrons positioned on the 

approach to a bend. The intention is that the markings encourage motorcyclists to ride 

‘through the gap’ and act as a cue for riders to adjust their speed, position and braking 

behaviour.  

Two versions of the PRIME road marking were used depending on the lane width. The 

PRIME road marking design and dimensions used are included in Appendix FG.  

The distance between each of the three PRIME road markings was always set out equally. 

However, at some sites the overall distance for all three PRIME markings was decreased 

or increased based on motorcycle approach speed and any prior bends. 

Before any road trials were conducted, rider and driver interviews were undertaken to 

assess levels of acceptance of the PRIMEs concept and understanding of the traffic sign 

and road markings. The results indicated that when the traffic sign was presented before 

the road marking (as would be experienced on the road) the understanding of the road 

marking increased from 28% to 79% which was taken as good evidence for using the 

traffic sign with the road marking. It is recommended that bends treated with PRIME 

measures utilise both road markings and sign albeit that one sign may be used to precede 

a series of bends where PRIME markings are installed at each. 
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4.2 Design process 

The PRIME design process is set out in five stages covering speed surveys, establishing 

the PRIME traffic sign and road marking positions, site visit and installation. These are 

described in more detail below to assist roads authorities who wish to install PRIME 

measures.  

Step 1 – Motorcycle Speed Surveys  

Whilst not essential, it is suggested that motorcycle speed measurements are undertaken 

at potential PRIME sites as this has a direct bearing on the layout of the PRIME markings 

and signs. Ideally the speed measurement should be undertaken on the direct approach 

to the bend and within approximately 90m of the commencement of the bend (see: Figure 

1). The point 90m in advance of the bend is where the PRIME markings will be sited is 

therefore the ideal location where a speed survey can be undertaken if feasible.  

Various survey methods are available but the more inconspicuous the less they are likely 

to influence existing rider behaviour. Where possible, a true unimpeded representation of 

motorcyclist approach speed is best. 

Step 2 - Establishing the PRIME road marking position 

Identifying the position of the PRIME road marking at the bend is critical to the success of 

the PRIME measures. The initial dimension required for setting out PRIME road markings 

and the sign is the distance of the PRIME road marking from the tangent point of the bend 

(shown as ‘B’ in Figure 1). The PRIME research has identified that this distance varies 

depending upon the recorded approach speed of motorcyclists before the use of PRIME 

measures.   

Generally, where motorcyclists approach a bend at speeds less than 50mph ‘PRIME 

Marking 3’ is required to be closer to the start of the bend. Conversely where approach 

speeds generally exceed 50mph, ‘PRIME Marking 3’ should be sited further back from the 

bend. The approach speed of motorcyclists also determines the spacing between ‘PRIME 

Marking 1, 2 and 3’ (see: Table 2). 

For a lower approach speed of 50mph and less, it is recommended ‘PRIME Marking 3’ is 

sited in the range of 15m to 25m from the commencement of the bend and the spacing 

between ‘PRIME Marking 1, 2 and 3’ is between 20m to 25m. The spacing between the 

‘PRIME Marking 1, 2 and 3’ should always be equal. 

For a higher approach speed greater than 50mph it is recommended that ‘PRIME Marking 

3’ is sited in the range of 25m to 35m from the commencement of the bend and the 

spacing between ‘PRIME Marking 1, 2 and 3’ is 30m. The spacing between the ‘PRIME 

Marking 1, 2 and 3’ should always be equal. 

It is possible there will be other road markings on the road on approach to the chosen 

PRIME bend (such as ‘SLOW’). In this case the placement of the PRIME road markings can 

be adjusted as part of the design to make sure there is no overlap or conflict. Similarly 

the presence of previous bends or nearby access/junctions may require an adjustment in 

the PRIME design and/or spacing to achieve the optimal locations. In the research trials, 

the spacing was not adjusted below 20m spacings and for consistency this is considered 

the minimum. 
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Figure 1: Setting out PRIME Road Markings and Signs 

A B C D 

85th percentile speed 
of motorcycles (mph) 
on approach to bend1 

Distance from start of bend 
to closest PRIME marking. 

(PRIME Marking No. 3) 

Spacing of 
PRIME markings 

Distance of PRIME 
Marking No.1 to PRIME 

traffic sign 

Up to 50mph 15m -25m 20m – 25m To be sited in accordance 
with Traffic Signs Manual 

Chapter 4 Appendix A 
‘Sizes of Warning Signs 

and Siting Details’. Over 50mph 25m – 35m 30m 

Table 2: Setting out PRIME Road Markings and Signs 

Notes: If speed surveys are conducted, it is suggested that the 85th percentile speed be measured on the 

approach to the bend where the PRIME markings are to be installed. This would typically be up to 90m from the 

commencement of the bend (See Figure 1, distance A 

The PRIME road markings are a series of three pairs of truncated chevrons and are 

positioned towards the centreline of the approach lane to the bend for a left-hand bend. 

On the approach to a right-hand bend the PRIME markings are positioned towards the 

edge line.  

It is important to retain a gap between the PRIME road marking and the carriageway 

centre or edge line so it is clear to motorcyclists that they are approaching a PRIME 

marking and there is an area on the lane free of road marking material. 

To allow PRIME measures to be installed on narrower roads an alternative marking is 

available which conveys the same message but is a shorter length than the standard 

marking. This shorter marking is used when the lane width is 3.5m or less. 

The PRIME road marking material selected for use by Transport Scotland in Project PRIME 

was a permanent tape marking (3M Stamark A380 ESD). This material is a factory product 

which meets specifications set out in BS EN 1436. It offers a high value of skid resistance, 

has a high level of retro-reflectivity and luminance which is important for conspicuity in all 

conditions. As the product is a structured material it also allows surface water to pass over 

its profile whilst not allowing water to sit on the material where motorcyclists would be 

riding over it. Other high performance road markings may be available with similar 

characteristics and may therefore be suitable for PRIME measures application. 
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Motorcyclists are often concerned about the grip of traditional road markings (i.e. white 

paint). By using a permanent tape marking with a high grip this should reduce concerns 

from motorcyclists about riding over the tape marking.  

If a tape marking is proposed, particular care should be given to follow the manufacturer 

and supplier installation guidance to ensure the tape is secured to the road surface. This 

will reduce the possibility of premature failure of the product from taking place.  

As with all road markings, preparation of the road surface is important and a clean and 

dry surface is considered essential for installation of the tape marking. Designers and 

Clients should ensure the contractor selected for installation is competent and experienced 

in installing their chosen product.  

Step 3 – Establishing the PRIME traffic sign position  

Two factors determine the position of the PRIME traffic sign: 

• the position of the first PRIME road marking that a motorcyclist will encounter on 

approach to the bend. This is the datum point for setting out the PRIME traffic 

sign. 

• the sign should be located in advance of the first PRIME road marking in 

accordance with Traffic Signs Manual Chapter 4 Appendix A ‘Sizes of Warning 

Signs and Siting Details’ (TSM). This ensures that the sign is visible to 

approaching motorcyclists and they have sufficient time available to anticipate the 

PRIME road markings ahead. 

As shown in the TSM, the distance the PRIME traffic sign is measured from is the first 

PRIME road marking encountered by motorcyclists. The distance required is determined 

by the approach speed of motorcyclists. This information will have been determined from 

the previously detailed speed measurements.  

Local site constraints and topography may have an impact on the final location of the 

PRIME traffic sign. It is not critical that the PRIME traffic sign is situated within view of the 

PRIME road markings. It may be positioned in advance of a bend prior to the road 

markings. The most important factor is that the PRIME traffic sign has clear forward 

visibility to it.  

The PRIME traffic sign itself is a standard size, which does not vary depending upon the 

approach speed of motorcyclists or other traffic. The signposts used in the PRIME trials 

are passively safe and have been selected for conditions experienced in Scotland. It is 

recommended that the roads authority select a suitable signpost based on their own 

experience and procedures.  

 

https://assets.publishing.service.gov.uk/media/5c41d683ed915d38b0437c2d/traffic-signs-manual-chapter-4.pdf
https://assets.publishing.service.gov.uk/media/5c41d683ed915d38b0437c2d/traffic-signs-manual-chapter-4.pdf
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Step 4 – Chosen PRIME Bend Site Visit and Concluding the Design Process 

Prior to installation of the PRIME road markings and signs a site visit will allow the 

opportunity to review the chosen locations to ensure appropriateness.  

For the Transport Scotland PRIME Trials, the Design Team installed roadside wooden posts 

on the verge to mark out where the PRIME traffic sign and three PRIME road markings 

would be installed.  These were easily adjusted and enabled the Design Team to review 

the traffic sign and road marking positions for suitability and to ensure that no conflicts 

were present, such as road surface defects, visibility, etc. 

If possible, having expert/staff motorcyclists available to ride through the bends is a 

benefit as they can provide valuable feedback on the approach characteristics of the bend 

where PRIME measures are to be installed. However, if roads authorities are unable to 

arrange site rides by motorcyclists this should not preclude the use of PRIME measures.  

Once the marking up of the traffic sign and road markings is agreed, temporary spray 

markings can be applied on the verge next to the posts allowing the posts to be removed 

from the site. Measurements can then be taken of the exact layout for non-prescribed 

signs applications. 

In order to adhere to best practice the guidance contained in the General Principles and 

Scheme Governance General Information (GG119) of the Design Manual for Roads and 

Bridges (DMRB) was followed. Combined Stage 1&2 and Stage 3 Road Safety Audits were 

undertaken for each installation on the Scottish Trunk Road Network. If required, designers 

should follow the relevant Road Safety Audit procedure used by the Overseeing 

Organisation for their own PRIME installations. It may be beneficial if at least one member 

of the Road Safety Audit team has experience of motorcycling. 

As the PRIME road marking and traffic sign are not approved signs within the TSRGD, they 

required Non-Prescribed Signs (NPS) approval from the respective Overseeing 

Organisation.  

Approval for their use on the Scottish Trunk Road Network had to be sought from 

Scottish Ministers on a site-by-site basis with Non-Prescribed Signs approval gained for 

every individual PRIME site. The form is available here. Other road authorities in 

Scotland follow the same process and procedure, and submissions should be sent to: 

non-prescribedsigns@transport.gov.scot for consideration. Any deviation from the layout 

shown in a non-prescribed signs authorisation may mean the PRIME marking is not 

authorised. 

 

Outwith Scotland, designers should follow the relevant procedure for having non-

prescribed signs and road markings approved through their respective Overseeing 

Organisation. 

Once the design process is concluded, including any Road Safety Audits, Non-Prescribed 

Signs approval or any other road authorities’ specific requirements, the chosen PRIME 

bend sites can progress to the installation phase.  

mailto:non-prescribedsigns@transport.gov.scot
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Step 5 – Installation  

Installation of the PRIME traffic sign and road markings is a simple engineering measure 

which should be routine for roads authorities and their contractors.  

Experience has shown that the road markings for three or four PRIME sites can be achieved 

in a single day, but this will be determined by the geographic location of the sites. The 

installation of the PRIME traffic sign should also be achievable in a short period of time, 

typically a foundation and post installation could be completed in a single day with the 

sign erected on the post on a subsequent day. 

To aid setting out of the road markings, it may be possible to make a simple template for 

the PRIME road markings off-site, which can then be used on site to speed up the 

installation process and reduce the time required on site. This reduces road worker 

exposure to potential harm on the road and disruption to the travelling public caused by 

traffic management operation. 
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5   PRIME site monitoring and evaluation 

5.1 PRIME site monitoring 

Extensive scientific trials have been conducted during the research phases of Project 

PRIME in order to develop the knowledge and understanding upon which this document is 

based. It is not envisaged that those installing PRIME measures will be required to conduct 

their own research, although feedback on their performance is very welcome. However, it 

may be necessary to monitor sites where PRIME measures are installed in order to 

measure behaviour change. There are a range of options detailed in the scientific papers 

that have been published (see: Appendix A). 

5.2 Safety performance monitoring 

In order to monitor the effectiveness of PRIME measures authorities may wish to continue 

to monitor safety performance. Each authority will have their established processes and 

best practise for monitoring collisions which can be used to inform the success of PRIME 

measures.  

5.3  PRIME site maintenance  

PRIME signs and road markings should be subject to regular inspection, particularly before 

and during the motorcycling season in order to maximise their effectiveness. It is 

suggested that they are entered onto a formal asset register and included in routine 

maintenance surveys. Particular attention is needed for the road markings to ensure they 

remain bonded to the carriageway surface, with remedial measures carried out as soon as 

possible to repair any missing or deteriorated markings. As with all road markings, areas 

subject to higher traffic levels, or which are often subject to wet/damp conditions appear 

more likely to deteriorate quickly. 

It is important to liaise with Police to allow any issues with PRIME measures to be reported, 

particularly if collisions, near-misses or other unintended outcomes occur. 
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Appendices 

Appendix A – scientific papers reporting Project PRIME results 

Stedmon, A.W., McKenzie, D., Langham, M., McKechnie, K., Perry, R., and Wilson, S. 

(2021).  Safeguarding motorcyclists: Trialling new PRIME road markings for casualty 

reduction.  Transportation Research Part F: Psychology and Behaviour 83(2021), 333-

350 

https://www.sciencedirect.com/science/article/abs/pii/S1369847821002515  

Stedmon, A., McKenzie, D., Langham, M., McKechnie, K., Perry, R., and Wilson, S. 

(2022). Safer road users: Investigating the influence of PRIME road markings on 

motorcycle rider behaviour.  Transportation Research Part F: Psychology and Behaviour 

83(2021), 368-385 

https://www.sciencedirect.com/science/article/abs/pii/S136984782200256X 

Stedmon, A., McKenzie, D., Langham, M., McKechnie, K., Perry, R., Wilson, S., Mackay, 

M. and Geddes, S. (2023). PRIME road markings for motorcycle casualty reduction. In, 

D. Golightly, N. Balfe, and R. Charles (eds) Contemporary Ergonomics and Human 

Factors 2023, Chartered Institute of Ergonomics and Human Factors, 64-72 

https://publications.ergonomics.org.uk/uploads/PRIME-Road-Markings-for-Motorcycle-

Casualty-Reduction-in-Scotland.pdf 

Stedmon, A., McKenzie, D., Langham, M., McKechnie, K., Perry, R., Wilson, S., Mackay, 

M. and Geddes, S. (2024). Participatory ergonomics: The design of PRIME road markings 

for motorcycle casualty reduction. In, D. Golightly, N. Balfe, and R. Charles (eds) 

Contemporary Ergonomics and Human Factors 2023, Chartered Institute of Ergonomics 

and Human Factors. 

Stedmon, A., McKenzie, D., Langham, M., McKechnie, K., Perry, R., Wilson, S., Mackay, 

M. and Geddes, S. (2024). Project PRIME: Road markings for motorcycle casualty 

reduction (an overview of findings from 2020 to 2022). Ergonomics, 1-16. 

https://doi.org/10.1080/00140139.2024.2361304 

https://www.tandfonline.com/doi/full/10.1080/00140139.2024.2361304 

Stedmon, A., McKenzie, D., Langham, M., McKechnie, K., Perry, R., Geddes, S., Wilson, 

S., Mackay, M. (2025b).  Evaluating a new road sign and traffic markings for motorcycle 

safety on untreated roads. Human Factors: The Journal of the Human Factors and 

Ergonomics Society, 0(0). https://doi.org/10.1177/00187208251389489 

 

Stedmon, A., McKenzie, D., Langham, M., McKechnie, K., Perry, R., Geddes, S., Wilson, 

S., Mackay, M., and Tait, V. (2026).  Vulnerable road users: investigating the influence 

of new road markings on motorcycle rider behaviour.  Advances in Transportation 

Studies: An International Journal, 68(2026), 147-166. 

 

Stedmon, A., McKenzie, D., Langham, M., McKechnie, K., Perry, R., Wilson, S., Mackay, 

M., and Geddes, S. (2024b). Participatory Ergonomics: The Design of PRIME Road 

Markings for Motorcycle Casualty Reduction. In, D. Golightly, N. Balfe, and R. Charles 

(2024).  Contemporary Ergonomics and Human Factors 2024.  The Chartered Institute of 

Ergonomics and Human Factors: UK. 

https://www.sciencedirect.com/science/article/abs/pii/S1369847821002515
https://www.sciencedirect.com/science/article/abs/pii/S136984782200256X
https://publications.ergonomics.org.uk/uploads/PRIME-Road-Markings-for-Motorcycle-Casualty-Reduction-in-Scotland.pdf
https://publications.ergonomics.org.uk/uploads/PRIME-Road-Markings-for-Motorcycle-Casualty-Reduction-in-Scotland.pdf
https://doi.org/10.1080/00140139.2024.2361304
https://doi.org/10.1177/00187208251389489
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Appendix B – Project PRIME trial site details 

Site & Road 
Bend 

direction 
Location (What3words) Google Streetview 

2020    

Appin House (A828) Left tasks.crunching.race https://maps.app.goo.gl/ZSLsKMh5MJbkEApv6 

Appin House (A828) Left clots.fallback.warned https://maps.app.goo.gl/5NUxMLHwd6PpLvbK9 

Kingshouse (A82) Right kipper.smirking.expose https://maps.app.goo.gl/qL7yVEnmNc7atcMz7 

Kingshouse (A82) Left bound.fond.grandest https://maps.app.goo.gl/Zt5ckDpFnBrRwxT56 

Loch Lubhair (A85) Left funnels.vanish.snowstorm https://maps.app.goo.gl/cwzq73xzdfBn8VGH7 

Loch Lubhair (A85) Right stand.magic.pollution https://maps.app.goo.gl/HgMgMuKXEetc9wuj6 

Rob Roy’s Dip (A85) Right reserve.importing.liberty https://maps.app.goo.gl/DyDR8yYsE55hkNRK7 

Rob Roy’s Dip (A85) Left gates.equipment.rocks https://maps.app.goo.gl/3Th6tDsAR7w69r5g6 

Rob Roy’s Dip (A85) Right shuttle.conquests.takers https://maps.app.goo.gl/NH2pqJdNEUA71SJb8 

Rob Roy’s Dip (A85) Left lawfully.buckling.heap https://maps.app.goo.gl/NH2pqJdNEUA71SJb8 

2021    

Taynuilt (A85) Left goodbye.cherry.seeing https://maps.app.goo.gl/xNtG9vaajvEVrn9AA 

Inveruglas (A82) Left arch.admires.flashback https://maps.app.goo.gl/4dXD8tPoCMKg1RUS7 

Runacraig (A84) Left dearest.reclusive.manual https://maps.app.goo.gl/TigharPPsYTsxDUz9 

Runacraig (A84)  Left brimmed.moral.dives https://maps.app.goo.gl/xAzwcYp38nMXUWaSA 

Dunira (A85) Left finally.universes.choice https://maps.app.goo.gl/Hma2cd4CFHQZfSok6 

Bonawe (A85) Left ballots.narrowest.conveys https://maps.app.goo.gl/DoAu4mU4jNuQhpDK6 

https://maps.app.goo.gl/ZSLsKMh5MJbkEApv6
https://maps.app.goo.gl/5NUxMLHwd6PpLvbK9
https://maps.app.goo.gl/qL7yVEnmNc7atcMz7
https://maps.app.goo.gl/Zt5ckDpFnBrRwxT56
https://maps.app.goo.gl/cwzq73xzdfBn8VGH7
https://maps.app.goo.gl/HgMgMuKXEetc9wuj6
https://maps.app.goo.gl/DyDR8yYsE55hkNRK7
https://maps.app.goo.gl/3Th6tDsAR7w69r5g6
https://maps.app.goo.gl/NH2pqJdNEUA71SJb8
https://maps.app.goo.gl/NH2pqJdNEUA71SJb8
https://maps.app.goo.gl/xNtG9vaajvEVrn9AA
https://maps.app.goo.gl/4dXD8tPoCMKg1RUS7
https://maps.app.goo.gl/TigharPPsYTsxDUz9
https://maps.app.goo.gl/xAzwcYp38nMXUWaSA
https://maps.app.goo.gl/Hma2cd4CFHQZfSok6
https://maps.app.goo.gl/DoAu4mU4jNuQhpDK6
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2022    

Dailnamac (A85) Left loaf.deed.alpha https://maps.app.goo.gl/7YLif6FAV6jRGwLq9 

Pulpit Rock (A82) Left tango.regularly.robe https://maps.app.goo.gl/K769eFJ3NwmUEmp76 

Butterbridge (A83) Left puzzled.applied.novelists https://maps.app.goo.gl/6p8XhjvxppZhxKJs7 

Middle Kames (A83) Left friday.targeted.height https://maps.app.goo.gl/ZMqmd3YCXM3wA3Tf9 

Salmon Draught (A83)  Left draw.snapping.decimals https://maps.app.goo.gl/3hFweDemX92shHdf7 

Salmon Draught (A83)  Left fearfully.hike.magnets 
https://maps.app.goo.gl/GcfYQKC4rhSoCPfy7 

 

2023 
Landrick Left fruitcake.photo.tried A84 - Google Maps 

Strathyre Left thuds.massaged.delusions 5 A84 - Google Maps 

Glenogle Left young.overruns.eyeliner A85 - Google Maps 

Mid Lix Left enjoys.sits.deodorant A85 - Google Maps 

Dalkenneth Left manly.foal.bookshelf A85 - Google Maps 

West Lodge Left fluid.conspired.soaps A85 - Google Maps 

 

2024 
Dalmally Right loitering.incisions.burst 201 A85 - Google Maps 

Strone Hill Right cobbled.armed.enclosing A85 - Google Maps 

Clifton Right orbited.puff.outsiders A85 - Google Maps 

Ardveich House Right sweetener.justifies.dote A85 - Google Maps 

Dunira East Right adults.animated.cyclones A85 - Google Maps 

Dalchonzie Right ribcage.harder.chickens A85 - Google Maps 

 

2025 
Butterbridge East Right explores.stages.detonated A83 - Google Maps 

Butterbridge Left puzzled.applied.novelists https://maps.app.goo.gl/6p8XhjvxppZhxKJs7 

Loch Lubhair East Left funnels.vanish.snowstorm https://maps.app.goo.gl/cwzq73xzdfBn8VGH7 

Rob Roy’s Dip East 1 Right shuttle.conquests.takers https://maps.app.goo.gl/NH2pqJdNEUA71SJb8 

Rob Roy’s Dip East 2 Left lawfully.buckling.heap https://maps.app.goo.gl/NH2pqJdNEUA71SJb8 

Dalkenneth Left manly.foal.bookshelf A85 - Google Maps 

 

https://maps.app.goo.gl/7YLif6FAV6jRGwLq9
https://maps.app.goo.gl/K769eFJ3NwmUEmp76
https://maps.app.goo.gl/6p8XhjvxppZhxKJs7
https://maps.app.goo.gl/ZMqmd3YCXM3wA3Tf9
https://maps.app.goo.gl/3hFweDemX92shHdf7
https://maps.app.goo.gl/GcfYQKC4rhSoCPfy7
https://www.google.co.uk/maps/@56.2045513,-4.1105136,3a,75y,278.55h,90t/data=!3m7!1e1!3m5!1sqzDzffNEAXCN-DbbSoj9hA!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D0%26panoid%3DqzDzffNEAXCN-DbbSoj9hA%26yaw%3D278.5468735094187!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwMS4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/@56.3393315,-4.3255491,3a,75y,179.64h,97.82t/data=!3m7!1e1!3m5!1sWeoFqKiCoHfxQafw9yCXnw!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-7.816752863023652%26panoid%3DWeoFqKiCoHfxQafw9yCXnw%26yaw%3D179.643139287208!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwNi4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/place/Glenogle,+Crianlarich+FK19+8PZ/@56.4187441,-4.3325647,3a,75y,172.1h,98.96t/data=!3m7!1e1!3m5!1sYzQMHjDL7y7b3ITDx8rSaQ!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-8.958054570729175%26panoid%3DYzQMHjDL7y7b3ITDx8rSaQ%26yaw%3D172.09726963931007!7i16384!8i8192!4m6!3m5!1s0x4888e95853eb2533:0xf1334e646f35b853!8m2!3d56.410695!4d-4.313996!16s%2Fg%2F1hc2ywx_k?entry=ttu&g_ep=EgoyMDI2MDQwMS4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/place/Mid+Lix,+Killin+FK21+8RD/@56.4362336,-4.3432357,3a,75y,337.14h,90.14t/data=!3m7!1e1!3m5!1sqR1Q1EpqjnJNTdgHRcIL4w!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-0.14014952354176557%26panoid%3DqR1Q1EpqjnJNTdgHRcIL4w%26yaw%3D337.1444919038703!7i16384!8i8192!4m6!3m5!1s0x4888e90a9118c6cf:0xfbc5ee25de14a540!8m2!3d56.4398756!4d-4.3480847!16s%2Fg%2F1hc682bqp?entry=ttu&g_ep=EgoyMDI2MDQwMS4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/place/Dalkenneth,+Lochearnhead+FK19+8PZ/@56.3911171,-4.2115072,3a,75y,304.35h,91.52t/data=!3m7!1e1!3m5!1spN7H8w5gLcxvIt8x4tF9OA!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-1.5208534377598255%26panoid%3DpN7H8w5gLcxvIt8x4tF9OA%26yaw%3D304.35333980913384!7i16384!8i8192!4m6!3m5!1s0x4888eca3720f5c59:0x5c80f8da6dddd32d!8m2!3d56.3915525!4d-4.2109567!16s%2Fg%2F11rtc900_0?entry=ttu&g_ep=EgoyMDI2MDQwMS4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/place/Comrie,+Crieff/@56.3779797,-3.9638313,3a,75y,101.65h,97.42t/data=!3m7!1e1!3m5!1s8-V8AfDWJ9qxcujdzIqazg!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-7.4190468531274405%26panoid%3D8-V8AfDWJ9qxcujdzIqazg%26yaw%3D101.65143657070702!7i16384!8i8192!4m6!3m5!1s0x48889037c429675b:0x3b8213b4473d01d4!8m2!3d56.377967!4d-3.995171!16zL20vMDZrcng0?entry=ttu&g_ep=EgoyMDI2MDQwMS4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/@56.40402,-5.0040279,3a,75y,84.84h,89.11t/data=!3m7!1e1!3m5!1ssbWo6g5cx8sxRMwUfp1Dig!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D0.8915704044307233%26panoid%3DsbWo6g5cx8sxRMwUfp1Dig%26yaw%3D84.83908548277364!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwNi4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/@56.4030708,-4.8869892,3a,75y,270.48h,95.61t/data=!3m7!1e1!3m5!1sl1VOO_DfPE30mWsg2RSrLw!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-5.6065855155754605%26panoid%3Dl1VOO_DfPE30mWsg2RSrLw%26yaw%3D270.4785796394993!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwNi4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/@56.4408504,-4.7263289,3a,75y,100.93h,90t/data=!3m7!1e1!3m5!1ss6yJwrrmhjtdY8JrKLbHHA!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D0%26panoid%3Ds6yJwrrmhjtdY8JrKLbHHA%26yaw%3D100.925598868456!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwNi4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/@56.390614,-4.2394154,3a,75y,75.83h,85.95t/data=!3m7!1e1!3m5!1s63GfioAS0FhSi564cRMsMQ!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D4.053041459514247%26panoid%3D63GfioAS0FhSi564cRMsMQ%26yaw%3D75.82674923839379!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwNi4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/@56.384345,-4.0552739,3a,75y,56.25h,94.41t/data=!3m7!1e1!3m5!1s7vSsfM0kUrudxaMxgySRAQ!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-4.414593052691998%26panoid%3D7vSsfM0kUrudxaMxgySRAQ%26yaw%3D56.254414498375674!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwNi4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/@56.3830342,-4.0423196,3a,75y,265.06h,99.81t/data=!3m7!1e1!3m5!1sjnfqTsvy7VIyH1N34O7zsw!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-9.812818293638458%26panoid%3DjnfqTsvy7VIyH1N34O7zsw%26yaw%3D265.06160170535594!7i16384!8i8192?entry=ttu&g_ep=EgoyMDI2MDQwNi4wIKXMDSoASAFQAw%3D%3D
https://www.google.co.uk/maps/place/Butterbridge,+Cairndow+PA26+8BQ/@56.2459948,-4.8507192,3a,75y,72.9h,94.43t/data=!3m7!1e1!3m5!1sTIZfH7BMOMqaWgGO4t007Q!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-4.425311941963926%26panoid%3DTIZfH7BMOMqaWgGO4t007Q%26yaw%3D72.90362860796306!7i16384!8i8192!4m6!3m5!1s0x4889050ad5f38c51:0xfb426b02ad3e4cf!8m2!3d56.245344!4d-4.8559746!16s%2Fg%2F1vknnzfs?entry=ttu&g_ep=EgoyMDI2MDQwMS4wIKXMDSoASAFQAw%3D%3D
https://maps.app.goo.gl/6p8XhjvxppZhxKJs7
https://maps.app.goo.gl/cwzq73xzdfBn8VGH7
https://maps.app.goo.gl/NH2pqJdNEUA71SJb8
https://maps.app.goo.gl/NH2pqJdNEUA71SJb8
https://www.google.co.uk/maps/place/Dalkenneth,+Lochearnhead+FK19+8PZ/@56.3911171,-4.2115072,3a,75y,304.35h,91.52t/data=!3m7!1e1!3m5!1spN7H8w5gLcxvIt8x4tF9OA!2e0!6shttps:%2F%2Fstreetviewpixels-pa.googleapis.com%2Fv1%2Fthumbnail%3Fcb_client%3Dmaps_sv.tactile%26w%3D900%26h%3D600%26pitch%3D-1.5208534377598255%26panoid%3DpN7H8w5gLcxvIt8x4tF9OA%26yaw%3D304.35333980913384!7i16384!8i8192!4m6!3m5!1s0x4888eca3720f5c59:0x5c80f8da6dddd32d!8m2!3d56.3915525!4d-4.2109567!16s%2Fg%2F11rtc900_0?entry=ttu&g_ep=EgoyMDI2MDQwMS4wIKXMDSoASAFQAw%3D%3D
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Appendix C – Project PRIME trial site characteristics 

Site characteristics 

Speed – Gradient - Approach 
Location Speed limit 

85th% 

percentile 

speed range 

(mph) 

Slow downhill from a bend Appin House North 60 40.5 

Slow downhill from a straight Runacraig North 

 

60 41.3 

Slow flat from a bend Pulpit Rock 

Loch Lubhair West (RH) 

50 

60 

40.7 

42.7 (RH) 

 Dalkenneth 50 40.7 

Slow flat from a straight Rob Roys Dip East (RH) 

Dunira 

60 

60 

47.1 (RH) 

47.9 

Slow uphill from a bend Bonawe 60 42.9 

Slow uphill from a straight Runacraig South 

Inveruglas 

60 

50 

40.7 

40.8 

    

Fast downhill from a bend Rob Roys Dip East 

Rob Roys Dip West (RH) 

60 

60 

51.6 

53.2 (RH) 

Fast downhill from a straight Dailnamac 

Butterbridge 

 

60 

60 

49.7 

55.9 

Fast flat from a bend Loch Lubhair East 

 

60 53.7 

Fast flat from a straight Salmon Draft North 

Appin House South 

Salmon Draft South 

Kingshouse South 

60 

60 

60 

60 

52.6 

52.8 

53.7 

63.9 

 Butterbridge East 60 57.1 

Fast uphill from a bend Middle Kames 

Rob Roys Dip west 

60 

60 

50.7 

51.6 

Fast uphill from a straight Taynuilt 

Kingshouse North (RH) 

 

60 

60 

53.1 

59.7 (RH) 
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Appendix D – Project PRIME trial site results 

Site Rider Behaviour 

 
Speed 

Position at 
PRIME 

Position at 
Apex 

Braking 
Use of 

Gateway 

2020      

Appin House north  Sig   Trend 

Appin House south Sig Sig Sig Trend Sig 

Kingshouse north Trend Sig   Sig 

Kingshouse south  Sig Sig Trend  

Loch Lubhair east  Sig Sig Sig/Trend Sig 

Loch Lubhair west Sig Sig Sig Sig Sig 

Rob Roy’s Dip east 1  Sig  Trend Sig 

Rob Roy’s Dip east 2  Sig Sig Trend Sig 

Rob Roy’s Dip west 1 Sig Sig Sig Trend Sig 

Rob Roy’s Dip west 2 Sig Sig Sig Trend Sig 

2021      

Taynuilt Sig  Sig Trend Sig 

Inveruglas Trend Trend Sig Sig Trend 

Runacraig – north Sig Trend   Sig 

Runacraig – south Sig Trend  Sig Sig 

Dunira Sig Sig Sig Sig/Trend Sig 

Bonawe Sig  Trend Trend Trend 

Landrick Bends* no effect no effect no effect Trend no effect 

2022      

Dailnamac  Sig Sig Sig/Trend Sig 

Pulpit Rock   Sig Sig/Trend Sig 

Butterbridge  Sig  Trend Sig 

Middle Kames Trend Sig  Sig Sig 

Salmon Draft – north Sig   Sig/Trend Sig 

Salmon Draft – south Trend Sig Sig  Sig 

Carrick* no effect no effect no effect no effect no effect 

2023      

Landrick Sig No effect Sig No effect Sig 

Strathyre Sig Sig No effect No effect Sig 

Glenogle Sig Sig Sig Sig Sig 

Mid Lix Sig Sig Sig No effect Sig 

Dalkenneth Trend Trend Sig Trend Sig 

West Lodge Sig Sig Sig Sig Sig 
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Lawers Lodge* No effect No effect No effect No effect No effect 

2024      

Dalmally Sig Sig Sig No effect Sig 

Strone Hill Sig Sig Sig No effect Sig 

Clifton Sig Sig Sig No effect Sig 

Ardveich House Sig Sig Sig No effect Sig 

Dunira East Sig Sig Trend No effect Sig 

Dalchonzie      

Tullybannocher* No effect No effect No effect No effect No effect 

2025 (5 PRIME 
markings) 

     

Butterbridge - revisited 
from 2022 

Sig Sig No effect Sig Sig 

Butterbridge – East  Trend Sig Sig No effect Sig 

Loch Lubhair - revisited 
from 2020 

Sig Sig Sig Sig Sig 

Rob Roy’s Dip - East 1 
revisited from 2020 

No effect Sig Sig Sig** Sig 

Rob Roy’s Dip - East 2 
revisited from 2020 

Sig Sig Sig No effect Sig 

Dalkenneth – revisited 
from 2023 

Trend Trend Sig Trend Sig 

Tullybannocher* Trend*** No effect No effect No effect No effect 

 
Overall, findings indicated that the effects observed at sites with 5 pairs of PRIME markings 
did not significantly differ from the effects observed at sites with 3 PRIME markings.  
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APPENDIX E – PRIME design and installation flow chart 
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Appendix F – PRIME traffic sign design and dimensions 
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Appendix G – PRIME road marking design and dimensions 

 

 


