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1. Introduction and policy 
Aberdeen Roads Limited (ARL) is the concessionaire (the Company) for the Aberdeen Western 
Peripheral Route/Balmedie-Tipperty (AWPR/B-T) Project and has contracted Balfour Beatty 
Regional Civil Engineering (BBRCE) to undertake the role of Operation and Maintenance 
Contractor including the supply of all network management and maintenance services. 

This document represents BBRCE’s submission of its annual winter service plan (WSP) to the 
Contracting Authority, in accordance to Schedule 4, Part 2, O&M Works Requirement Section 3 
“Winter Service – Operations and Management” and Part 5 of the Specification clauses 2801AR to 
2808AR inclusive, as part of the Restricted Service requirements within Schedule 4 Part 11. 

This WSP describes the procedures for dealing with winter service activities and is designed to 
provide a planned and co-ordinated response by BBRCE and its suppliers on behalf of ARL for the 
O&M Works Site which comprises:  

 The Restricted Services Roads being those roads identified as being “Roads Subject 
to Restricted Services" in the table set out in Schedule 19 

 The O&M Roads being those roads categorised as "O&M Roads" in column C of 
Table 1 in Schedule 19, on which O&M Works are required from the date of the issue 
of the relevant Permit to Use 

The WSP has been compiled to reflect the consultations with the adjacent road authorities and 
emergency services and should be read in conjunction with the BBRCE Incident Response Plan. 

Although the WSP becomes effective during the winter service period, 1 October to 15 May, 
BBRCE has made arrangements whereby, in the unlikely event of winter service being required out 
with that period, the WSP will be invoked to deliver an appropriate service to maintain a safe and 
operational network.  

The majority and most frequent activity of winter service is the precautionary salting of roads to 
keep them free from ice and hoar frost. This is a routine activity, which is activated through a 
weather forecasting system and a computerised road weather information system. 

BBRCE’s response to frost and snow warnings is pre-planned as outlined within this document. On 
receipt of an adverse weather forecast the precautionary salting plans will be activated and put into 
operation by the Winter Service Duty Officer (WSDO) concerned. 

BBRCE’s objective is to initiate and manage procedures for dealing with winter conditions, 
enabling as far as reasonably possible the safe movement of traffic on the roads within the O&M 
Works Site. 

BBRCE is responsible for the management of winter service in the areas detailed in appendix 
WSP1. In addition to the carriageway areas, the winter service plan covers footways, cycletracks 
and laybys as defined in appendix WSP7. In accordance with Schedule 4, Part 10, BBRCE will 
provide Winter Service to new Access Roads/Tracks at an appropriate level to provide adjacent 
landowners and occupiers with vehicular access to and from the public road network during 
periods of snow when the public road and the route from the Access Road to the public road are 
open to traffic.  

Precautionary salting routes for the O&M Works Site are provided in appendix WSP2. 

It is BBRCE’s intention that a consistent and co-ordinated service is achieved along the roads 
within the O&M Works Site, ensuring that available resources are deployed in an efficient manner. 
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This will require liaison and co-ordination with the adjacent trunk road management unit1 and local 
authorities and co-operation in route planning and working across administrative boundaries. 

It is BBRCE policy to endeavour that the roads within O&M Works Site are kept open to traffic and 
minimise disruption to road users. 

BBRCE’s operatives will be available for winter services in accordance with the WSP at least one 
month prior to commencement of the winter period. 

2. Management arrangements 

2.1 Winter Service Manager 
The Operational Manager will act as the Winter Service Manager (WSM) and has the delegated 
responsibility for winter service decisions and operational actions. The nominated person for the 
role of WSM will be: 

Name:   

Qualifications: MeteoGroup Basic Road Meteorology, Vaisala Scenario Training 

Experience:  23 years experience in construction and highway works 

He has the necessary experience in delivering winter service operations to ensure competent 
supervision and responsibility for all aspects of the winter service. 

The WSM has delegated and overall responsibility for the winter service decisions, operational 
actions and ensuring compliance with the contract and the following activities: 

 Road weather information and weather forecasting service 

 Collection and management of weather data 

 Approval of daily winter service decision making 

 Plant and communications 

 De-icing material stock levels and storage 

 Staff and operative training and rosters 

 Maintaining records 

 Daily and annual reporting 

1 Currently BEAR Scotland 

BBRCE 2018  Page 10 of 73 

                       



WINTER SERVICE PLAN Reference number: AWPR_BT/OPS/003/RSP 

2.2 Winter service duty officers 
The names, qualifications and experience of the winter service duty officers (WSDOs) are shown 
below: 

WSDO 1 WSDO 2 WSDO 3  

Name:  Name:  Names:  
 

Qualifications: MeteoGroup 
weather forecast 
training  
VIASALA winter 
scenario training 

Qualifications: MeteoGroup 
weather forecast 
training  
VIASALA winter 
scenario training 

Qualifications: MeteoGroup 
weather forecast 
training (August 18) 

Experience: 23 years 
construction and 
highway works 

Experience: 18 years road 
maintenance 
experience 

Experience: Trainee winter 
service duty officer 

The WSDOs are contacted either at the operations depot or by mobile telephone during working 
hours or out with working hours. Contact details of personnel resources, including staff and 
operatives, are highlighted in appendix WSP4. If the WSDO requires to be contacted in an 
emergency situation, contact can be made through the BBRCE emergency number  

The WSDO will have relevant experience and training to be responsible for receiving weather 
information, taking decisions and initiating appropriate action for all winter events that take place 
during the period for which he or she is on duty. The WSDO will have received, as a minimum, 
basic road meteorology training, which includes the interpretation of weather forecasts to make 
informed winter maintenance decisions. Training certificates will be available for inspection. The 
WSDO will also be trained in the use of the road weather information and monitoring system. 

The WSDO will approach the implementation of the winter service plan to ensure that the best 
service is delivered at all times, with an appropriate response to the prevailing weather conditions. 
The decision-making algorithm in appendix WSP8 will be used to facilitate the process, but 
decisions will not be restricted to its recommendations or necessarily be in accordance with the 
action flowchart on appendix WSP9. The WSDO may require to do more depending on weather 
conditions at the time and being forecast. 

For co-ordination purposes, a supplementary information sheet containing key contact names 
within the adjacent agents and authorities is included as appendix WSP10. 

Consultation will take place with the Scottish Ministers Trunk Road North East Management Unit 
(NEMU), Aberdeenshire and Aberdeen City Councils with regard to any boundary issues relating to 
precautionary gritting, and to ensure the O&M Works Site and adjacent roads are adequately 
serviced. These consultations will also include discussions regarding mutual aid arrangements. 

2.3 Monitoring arrangements 
During normal working hours, winter weather monitoring will be will be carried out by the WSDO at 
the depot, using an Internet link to the weather forecast provider and computerised road weather 
information system. In the event of a breakdown in the Internet link, access to the weather forecast 
provider will be maintained through wireless connection, using a smart phone or laptop with WiFi, 

BBRCE 2018  Page 11 of 73 



WINTER SERVICE PLAN Reference number: AWPR_BT/OPS/003/RSP 

until such time as the link is re-established. Communication links will be maintained with the 
providers at all times via telephone.  

Monitoring arrangements out with normal working hours will continue at the WSDO’s home using 
an Internet link to the weather forecast provider and computerised road weather information 
systems. In the event of a breakdown in the Internet link, connection will again be maintained using 
a smart phone or laptop with WiFi.  

In the event of power failure, the WSDO will call on the services of other WSDOs within and/or out 
with this specific contract such as the M77/GSO or CNDR DBFO contracts. Communication links 
will be maintained with the providers at all times via telephone. 

2.4 Personnel resources 
The names of staff and labour resources are detailed in appendix WSP4 of the Winter Service 
Plan. 

2.5 Call-out arrangements 
All call-out arrangements during or out with normal working hours will be co-ordinated by the 
WSDO. He will ensure that a sufficient number of operatives are called and instructed to carry out 
the appropriate winter service. Mobilisation will be immediate with treatment commencing within 
one hour of the call. All contacts will be made via mobile telephone. 

2.6 Communications equipment 
At Full Services all winter service fleet vehicles will be fitted with hands free mobile telephone 
systems. The winter service patrol vehicle will also use the encrypted digital radio communications, 
Airwave. BBRCE will ensure that all codes of practice are adhered to in accordance with the 
licence.  

2.7 Training for managers and other staff 
The WSM and WSDOs have all received training in Basic Road Meteorology, provided by 
Meteogroup. Any new personnel will receive this training before assuming a position in the winter 
service team. All drivers are trained to City and Guild standard. The WSM will attend any annual 
winter conferences when required.  

All winter service staff and operatives will be annually inducted into the Winter Service Plan and 
any required refresher training. Toolbox talks will be used to keep all staff up-to-date with any 
industrial innovation and technical advice regarding winter service.  

3. Weather forecasting 

3.1 Purpose 
The purpose of the weather forecasting is to produce accurate information to allow the Winter 
Service Duty Officers to make an accurate winter decisions. This will allow the WSDO to plan the 
winter service operations during the following 24 hour period to ensure the safe movement of road 
users and to minimise delays caused by snow and ice. 

3.2 Methodology  
The weather forecasting service will be provided by MeteoGroup. They 
will utilise information from the road ice sensors within the local area and 
O&M Works Site to give detailed forecasts for the climate domain. 
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3.3 Winter forecasting service 
BBRCE will have access to an expert weather forecasting service, consented to in writing by the 
Contracting Authority, throughout the Contract Period.  

From 1 October to 15 May, weather forecasts for a 24-hour period will be issued daily by the 
weather forecasting provider. These will be transmitted to the forecasting organisation’s web-based 
viewer to facilitate interrogation of the disseminated data. The web-based viewer will be available 
at the operational depot and to all WSDOs and provide the following forecast data:  

 By 1300 hours:  

o 24 hour forecast 
o 2-5 day outlook 
o Prediction graphs for outstations 

 By 1900 hours: 

o Updated prediction graphs when the 1300 hours minimum road surface temperature 
prediction is below +3ºC 

Further amendments as advised throughout the 24-hour period. 

All amendments to the forecast will be advised by telephone from the weather forecast provider to 
the WSDO. 

A portable computer will be available to the WSDO to enable access at all times to the weather 
forecasting and computerised road weather information systems which will act as a backup if in 
any occasion the web-based station is down.  

A 24-hour consultancy service is available from MeteoGroup, not only to answer specific queries, 
but also to be made aware of actions being taken in response to forecasts. This helps the 
forecaster in deciding the need to update information to BBRCE. 

MeteoGroup will confirm the number of climatic domains within the O&M Works Site which the 
roads pass through. The weather forecasting provider will, therefore, confirm that forecast 
provision will be based on the number of climatic domains. 

Weather radar will be available via the MeteoGroup website. 

3.4 Computer system 
The computerised road weather information system (CRWIS) will assist the 
WSDO in the decision making process for the winter operations. This 
system will be provided by Vaisala. 

The CRWIS will be set to poll road ice sensor outstations at 20-minute intervals during the winter 
service period and hourly at all other times. 

The existing stations may be fitted with weather cameras which will be polled every ten minutes 
throughout the year, with the images delivered to the Traffic Scotland Service website. 

The CRWIS has an archive facility which will back up the data from the system on a regular basis, 
allowing incoming road meteorology forecasts issued by the forecast provider to be captured and 
stored. The provider also backs up their whole system and information can be retrieved for the 
purpose of audit and any potential third party claims. All proposed actions will be sent out by e-
mails to designated persons. 
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If in the unlikely event that the CRWIS fails for any reason, the WSDO can contact the 24-hour 
CRWIS helpdesk and/or the weather forecast provider consultancy service for assistance. 

3.5 Weather stations 
There are currently six weather stations installed on the project network: 

Reference Location 

MET1 A90 Fastlink 

MET2 A956 Southern Leg 

MET3 A90 South Kingswells 

MET4 A90 North Kingswells 

MET5 A90 Parkhill Junction 

MET6 A90 Newburgh Junction 

In addition, there are three existing weather stations in the vicinity of the project network from 
which forecasting information can be utilised. These are located at: 

 A96 Tyrebagger (forecast site) 

 A90 Toll of Birness (forecast site) 

 A90 Charleston (forecast site) 

Any faults noted with the above sensors are reported to Transport Scotland during the weekly 
report/conference call. 

The locations of these stations are detailed in appendix WSP6. 

BBRCE will carry out pre and mid-season maintenance and calibration checks on any weather 
station located within the O&M Works Site. 

If available, thermal mapping is an additional tool utilised in the decision making process for 
precautionary salting and is used to highlight potential cold spots on the network which may require 
treatment The thermal mapping system is driven from the forecast minimum temperatures with an 
updated thermal map produced at the time of each revised forecast. 

All computer systems available will be able to interpret all winter service information with suitable 
software and accessibility at all times during the winter service period to all WSDOs as well as the 
WSM. 
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4. Monitoring arrangements for areas requiring special attention 
Areas susceptible to frost and surface water runoff are recorded in appendix WSP12 of this plan, 
which will be developed as further areas are identified. 

These areas will include: 

 Areas susceptible to water runoff 

 Differing surfacing materials 

 Elevated sections of roads or bridges 

 Sections of roads in low ground 

 Sections of road with challenging geometry and vulnerable gradient 

 Controlling access to key routes 

Salt heaps will be placed where vulnerable gradients are identified as problem areas and need 
special attention. 

Traffic management arrangements will be implemented to control access to key routes when 
required. 

5. Decision making 

5.1 Role of the Winter Service Manager 
The WSM will be responsible for ensuring delivery of the winter service operation as set out in the 
winter service plan. 

5.2 Role of the Winter Service Duty Officer 
The WSDO will be responsible for: 

 Collecting all weather forecast information and making winter decisions 

 Recording and instructing treatment based on decision taken 

 Liaison with ARL, the Contracting Authority, Police Scotland, Traffic Scotland, 
adjacent roads authorities and operating companies, and AWPR Construction Joint 
Venture 

 Monitoring actual weather and road conditions 

 Amending treatments if required 

 Keeping records of all communications, treatments, road blockages, weather and 
road conditions 

 Responding to enquiries from the public and media 

 Advising the WSM of conditions, when required 
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5.3 Decision process 
For planning and operational purposes, three winter service periods are defined as follows: 

High The months of December, January and February, when severe conditions might reasonably be expected. 

Low The months of November and March, when severe conditions may occur. 

Marginal The months of October, April and May, when severe conditions are not expected, but will be continually 
monitored with appropriate action taken when required. 

Winter service operations will be undertaken by BBRCE from 1 October to 15 May. BBRCE will 
have appropriately qualified staff available to carry out all required winter service duties. BBRCE 
will have sufficient resources available on a normal and standby basis to cover precautionary 
salting actions within a total treatment and response time of three hours. Additional staff will be 
available to enable 24-hour continuous operation, when required. The definitions of the highlighted 
terms are:  

Normal On duty based at the depot during normal working hours. 

Standby Personnel available at the depot no more than one hour after being called out. 

Continuous On duty based at the depot on a 24-hour/day basis. 

The WSDO will utilise the criteria for minimum precautionary treatment and salt spreading rates, 
when instructing treatment, as detailed in the following tables. 
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Decision Matrix Guide Predicted road conditions 

Road surface 
temperature 

Precipitation 
etc. 

Wet Wet patches Dry 

May fall below +1ºC No rain 
No hoar frost 
No fog 

Salt before 
frost 

Salt before 
frost 
 
(See note A) 

No action likely, monitor 
weather 
 
(See note A) Expected to fall below 1ºC No rain 

No hoar frost 
No fog 

Expected hoar 
Frost 
Expected fog 

Salt before frost 
(see note B) 

Expected rain 
BEFORE freezing 

Salt after rain stops 

Expected rain 
DURING freezing 

Salt before frost and after rain stops 
(see note C) 

Possible rain 
Possible hoar 
Frost 
Possible fog 

Salt before frost Monitor weather conditions 

Expected snow Salt before snow fall 

Freezing rain Before rain 
During rain 
After rain 

Salt before rainfall (see note C) 

Salt during rainfall (see note C) 

Salt after rainfall (see note C) 

Notes: 
A. Particular attention should be given to any possibility of water running across carriageways and such locations 

should be monitored and treated as required. 
B. When a weather warning contains reference to expected hoarfrost considerable deposits of frost are likely to 

occur and close monitoring will be required. Particular attention should be given to the timing of precautionary 
treatments due to the possibility that salt deposited on a dry road may be dispersed before it becomes effective. 

C. Under these circumstances rain will freeze on contact with running surfaces and full pre-treatment should be 
provided even on dry roads. This is a most serious condition and should be monitored closely and continuously 
throughout the danger period. Please refer to appendix WSP14 for guidance when dealing with freezing rain. 
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Forecast weather Frost susceptible/surface water 
run off area (g/m²) 

Road surface wet 
(g/m²) 

A. RST higher than plus 1 °C  0 0 

B. RST lower than or equal to plus 1 °C but higher 
than minus 2 °C 

10 to 20 10 to 20 

C. RST lower than or equal to minus 2 °C but 
higher than minus 5 °C 

10 to 20 10 to 20 

D. RST lower than or equal to minus 5 °C 20 20 

E. RST lower than or equal to plus 1 °C but higher 
than minus 2 °C following rain. 

20 30 

F. RST lower than or equal to minus 2 °C but 
higher than minus 5 °C following rain. 

30 40 

G. RST lower than or equal to minus 5 °C 
following rain.  

40 40 

H. Hoar frost 20 20 

I. Freezing fog 10 20 

J. Freezing rain 40 
(See decision matrix) 

40 
(See decision matrix) 

K. Snow accumulations up to 30mm 30 40 

L. Snow accumulations over 30mm 40 40 

M. Hard packed snow/ice See clearance matrix See clearance matrix 

Precautionary treatment: liquid magnesium chloride spreading rates  

Forecast conditions Spread rate (l/m²) 

Road surface temperature lower than or equal to +1°C but higher than -2°C  0.0156 

Road surface temperature lower than or equal to -2°C but higher than - 5°C  0.0312 

Frost and road surface temperature lower than -5°C A minimum of 0.0312 which should be 
increased with manufacturer's 
recommendations Snow 

Freezing conditions after rain 

Alternative de-icing agent spreading rates will be in accordance with manufacturers’ 
recommendations. 
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Snow or ice clearance salt spreading rates: 

Clearance Matrix 

Minimum salt spread rates for snow or ice clearance 

 Treatment 

Road surface conditions Spreading (g/m²) Ploughing Blowing 

Salt 

Ice formed 20 to 40 No No 

Snow covering of less than 30mm 20 Yes No 

Snow covering exceeds 30mm 20 to 40 Yes No 

Snow accumulations due to prolonged 
snowfall 

20 to 40 Yes (continuous) Where applicable 

Hard packed snow/ice less than 20mm 
thick 

20 to 40 
(continuous treatments in a 
single pass during snowfall) 

No No 

Hard packed snow/ice Salt/abrasive 
(continuous treatments in a 
single pass during snowfall) 

No No 

Note: The figures shown in the above tables are for dry salt applications 

The text forecast provided by the weather forecast provider will be the primary factor in deciding 
upon the appropriate action to be taken.  

All standard forms and proposed action and communications logs are shown in appendix WSP11. 

Treatment times for precautionary salting will not exceed two hours. The maximum combined 
response/treatment time during any winter service period will not exceed three hours. BBRCE will 
undertake internal audits of the winter operations to ensure that contractual response times are 
being achieved. 

Outside normal working hours the winter service operations will be controlled by the WSDO, who 
has 24-hour communication access to the operational personnel. 

Clear communication channels will be established between the WSDO, Traffic Scotland, adjacent 
roads authorities and operating companies by email and/or telephone, as appropriate. It is 
BBRCE’s intention that a consistent approach to winter service operations can be established 
between adjacent roads authorities and operating companies, e.g. times of gritting. However, it 
should be noted that forecast information may vary between all parties; therefore, a consistent 
approach may not always be possible.  

If the decisions and appropriate actions differ from the adjacent roads authorities and operating 
companies, the WSDO will contact the weather forecaster and the authorities to ensure a correct 
and appropriate decision has been made for each party concerned. 
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Contact details for adjacent roads authorities operating companies are detailed in appendix 
WSP10. 

The WSDO will liaise with the appropriate persons and the media (if requested by Transport 
Scotland) on a day-to-day basis, as appropriate to the conditions. 

BBRCE will distribute copies of proposed actions, by email, to adjacent roads authorities, operating 
companies and Police Scotland. 

Full use will be made of the weather forecast and CRWIS to determine the optimum time to 
commence precautionary salting.  

If any part of the network road surface has stone mastic asphalt, residual salt in an open texture 
surface will be negligible.  

When the forecast is marginal and the confidence is low, the WSDO will err on the side of caution 
and instruct a precautionary treatment and/or additional de-icing treatments. 

Following any precautionary treatment, the WSDO will monitor weather forecasts and actual 
weather conditions to ensure the on-going effectiveness of the treatment and to instruct further 
treatment if required. Actual weather conditions will be monitored through data from the 
computerised road weather information system and the forecast provider. 

In the event of hoar frost, black ice or freezing fog being forecast, precautionary salting will be 
carried out even if the roads are dry. In the event of frost forecast after rain, precautionary salting 
will be delayed until cessation of precipitation to reduce loss of salt by runoff unless precipitation 
occurs at the time of forecast frost. In the event of precipitation occurring unexpectedly before 
forecast frost, all affected parts of the project roads will be inspected and, if required, corrective 
action will be taken before the forecast frost to re-salt any previously salted parts of the project 
road where salt has been lost due to runoff. 

Should un-forecasted hoar frost or freezing fog occur causing the road surface to become icy, the 
WSDO will deploy callout treatment for immediate salting of any affected routes as soon as the 
conditions are reported, unless thawing is likely before salting can begin. 

In the event of any queries regarding decisions made by the WSDOs or no treatment is planned 
when a red code readiness is forecast, then a senior member of staff will be informed. 

The phenomenon of low temperatures combined with low humidity will usually occur during 
December and January when the general weather pattern is dominated by cold, relatively dry air, 
usually coming from a northerly or easterly direction accompanied by winds of between 15 and 
30mph. 

On receipt of forecasts suggesting a likely low temperature/low humidity event, the WSDO will 
consider this when instructing precautionary treatments by instructing pre-wetted salt. 

Winter service records will be retained for the minimum period and will include, but will not be 
limited to, the following information: 

 Weather reports 

 Decisions and action taken 

 Action taken 

 Route length treated 

 Response times 

 Plant and manpower deployed 
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 Hours worked 

 Salt usage 

 Communication logs, number and nature of complaints 

 Road sensor calibration certificates 

 Winter constructional plant calibration certificates 

 Actual salt stocks held including strategic salt stock records 

5.4 Reports 
The WSDO will prepare the following reports in relation to the winter service: 

 Daily, before 0900 hours – a road condition statement that will include a summary of 
any overnight problems, actions taken, the present road condition and any ongoing 
actions 

 A weekly summary of forecasts received, actions taken and daily salt usage and 
current salt stocks. Salt usage will be related to the daily forecast and will therefore 
cover the period 1200 hours – 1200 hours. The scheduled routine weather forecasts 
are accessible on the computer at any time. In the event of unscheduled forecast 
updates the forecasting organisation will inform the WSDO, who will in turn verify the 
changes on his or her own computer and notify the operatives of any change in the 
proposed action. 

 Any major incident arising on the roads within the O&M Works Site as a result of 
winter conditions will be notified immediately to the Contracting Authority by 
telephone. A written report will be provided to the Contracting Authority, on request, 
within 12 hours of becoming aware of the incident. 

 A winter service annual report, including an executive summary, will be produced by 
31 May each year, in accordance with the Project Agreement. Prior to 15 June, the 
company will convene a meeting with the Contracting Authority to review the 
company’s operations. 

 A winter service plan will be submitted by 31 July each year containing proposals and 
recommendations for the following winter service period operations. 

5.5 Adverse weather conditions 
In extreme conditions of heavy snow, high winds, heavy rainfall or freezing rain, it is important that 
communications and decision making are carried out on time and accurate. During these adverse 
conditions, experience on the roads will be communicated to all interested parties including Traffic 
Scotland through the automated diary facility and the MART if in operation. The form in WSP11 
sets out the information required. 

5.6 Road closures and snow gates operational procedures 
All decisions regarding road closures will be the responsibility of Police Scotland. Once a decision 
has been made to close any part of the network, BBRCE will assist the police, as necessary, to 
implement the closure.  

No snow gates are located within the O&M Works Site. 
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5.7 Activation of snow and ice and hidden message signs 
There are no hidden message signs located within the O&M Works Site at this time.  

BBRCE will liaise with the Traffic Scotland Service Provider to ensure that appropriate safety 
information and messages are conveyed to the road user utilising the variable message signs in 
operation throughout the O&M Works Site. 

5.8 Mobile sensors 
All front line spreaders will be fitted with air and road surface sensors that will be displayed to the 
drivers and feed live information to a website available to the WSDO. 

6. Liaison 

6.1 Contracting Authority 
Contracting Authority staff will be informed daily of all the planned action for precautionary 
treatments. They will also be informed of adverse weather and/or severe travelling conditions 
which are likely to affect the public. 

During periods of prolonged severe weather, the WSDO will liaise with the Contracting Authority at 
regular intervals to provide updates on the condition within the O&M Works Site. 

If any of the Project Roads are closed by Police Scotland due to severe weather, the WSDO will 
advise the Contracting Authority by email notification. 

Contact details for Contracting Authority staff are shown in appendix WSP10. 

6.2 Transport Scotland 
If required by Transport Scotland, BBRCE will form part of the Multi Agency Response Team 
(MART) in times of severe weather. MART strategy meetings will take place at the Traffic Scotland 
Control Centre in South Queensferry.  

At the request of Transport Scotland, the duty officer will take part in daily and weekly conference 
calls with Transport Scotland, operating companies and other DBFO companies. 

Contact details for relevant Transport Scotland staff are shown in appendix WSP10. 

6.3 Police Scotland 
BBRCE will work closely with Police Scotland throughout the winter service period, informing them 
daily of all planned action for precautionary treatments. 

In the event of adverse weather and/or severe travelling conditions, police assistance may be 
necessary to assist in manoeuvrering winter service fleet, assisting in road closures and dealing 
with abandoned vehicles. 

Good communication with the police is essential to relay any communication to MART and/or the 
media to provide the road user with important information. 

Contact details for Police Scotland are shown in appendix WSP10. 
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6.4 Traffic Scotland Operator 
The Traffic Scotland Operator will be informed daily of all planned action for precautionary 
treatments. 

During periods of adverse winter weather, Traffic Scotland will be informed by telephone and email 
of all known effects on the network to allow appropriate signage to be used to inform the travelling 
public. 

Contact details for Traffic Scotland are shown in appendix WSP10. 

6.5 Adjacent roads authorities 
The adjacent roads authorities will be informed daily of all planned action for precautionary 
treatments. 

Prior to the start of each winter period, liaison with the local authorities will be carried out to ensure 
that there is complete coverage of the network including the adjacent roads as well as side roads 
which are the responsibility of the O&M Works Contractor. 

Contact details for the adjacent roads authorities are shown in appendix WSP10. These details will 
also be used if assistance or mutual aid is required. 

6.6 Adjacent trunk road operating companies 
The NEMU will be informed on a daily basis of all planned action for precautionary treatments. 

If treatment decisions differ to a great extent between the adjacent operating companies and local 
authorities, the WSDO will contact the appropriate person within each of the units to discuss a 
uniform approach to treatments. This will be based on the weather forecast provided.  

At all times, BBRCE will take appropriate action necessary to ensure the safety of users of the 
O&M Works Site, irrespective of the treatment approach adopted by any third party. 

Prior to the start of each winter period, liaison with the trunk road authorities will be carried out to 
ensure that there is complete coverage of the network including the adjacent roads  

Contact details for the NEMU are shown in appendix WSP10. These details will also be used if 
assistance or mutual aid is required. 

6.7 Network Rail 
BBRCE will liaise with Network Rail to ensure that appropriate safety precautions are taken when 
snow ploughing or snow blowing operations are undertaken in the vicinity of the railway. Care will 
be taken to ensure that snow will not build up across or against railway tracks, gates, bridge 
parapets, fences, walls and other boundaries. 

Where snow clearance is to be carried out adjacent to railway overhead electricity cables, special 
care will be exercised to ensure snow will not cause electrical short circuits or other damage. 

There are no railway level crossings within the O&M Works Site. 

6.8 Pipeline companies 
BBRCE will liaise with pipeline companies to ensure that appropriate precautions are taken when 
snow ploughing or snow blowing operations are undertaken in the vicinity of the pipelines. Care will 
be taken to ensure that snow will not build up across the structures of the pipeline and to maintain 
access at all times 
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6.9 Private landowners 
BBRCE will liaise, when required, with private landowners to ensure there are no issues with 
adjacent land. 

7. Mutual aid arrangements 
Mutual aid can be provided in various sources and from various third parties to and from the 
Company.  

BBRCE will investigate various sources for labour, plant and rock salt within its own organisation, 
the Balfour Beatty Group and the ARL Group Parent Companies, as well as locally from the 
adjacent local roads authorities, trunk road management units, and Transport Scotland strategic 
salt stocks. 

Balfour Beatty is a member of the Scotland TranServ Joint Venture Company which can be relied 
upon to provide mutual aid, should the need arise. 

BBRCE will arrange a start-of-season meeting as well as the contracted end-of-season meeting. 
The adjacent authorities and NEMU will be invited to attend to discuss what level of mutual aid 
would be required and to develop a resilience plan between the interested parties. This plan can 
then be reviewed and the end of the season and modified, where required, for the following winter 
service period. 

If BBRCE receives a request for mutual aid from any organisation, adjacent authority, operating 
company, service station or local airport, etc., for the supply of salt and/or equipment, this will be 
reviewed by BBRCE and support will be provided dependent on the circumstances at the time. 

Contact details for mutual aid providers will be provided in Appendix WSP10. 

8. Winter service patrols 
The main purpose of winter service patrols shall be to identify sections of the route where ice may 
be forming at an early stage and provide advance warning of potential adverse conditions. 

When the forecast provider is predicting road surface temperatures of +3ºC or below, winter 
service patrols will be instructed. 

The winter service patrol routes are detailed in Appendix WSP2. 

Operatives will follow a prescribed route for the patrol in a loaded pre-wetted gritter. The gritters 
will concentrate to patrolling all carriageways, excluding the slip roads. Should ice/hoar frost be 
encountered, the duty operatives will notify the WSDO and seek further instruction. This will 
provide immediate treatment when instructed.  

Patrols will be undertaken during the period 1 November to 31 March inclusive. The winter service 
patrols will operate from 02:00 to 10:00 hours as the forecast road temperatures dictates. These 
patrols will be completed within the one hour. 

Where patrols are instructed, they will cover the whole patrol route and will comprise a minimum of 
one hour of driving followed by one hour standby, repeated throughout the period where the road 
temperature remains below 3ºC. It should be noted that patrols may also be instructed at the 
discretion of the WSDO outside this period should marginal conditions prevail. The patrols will be 
able to attend any location within 30 minutes of receiving a call from the WSDO. 

If the situation cannot be resolved by the winter patrols, the operative will inform the WSDO and 
additional resources will be deployed to address the problem. 
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During the hours of 02:00 hours and 10:00 hours, the patrol vehicle will be used for the sole use of 
patrolling. During all other times these vehicles may be used to assist in snow and/or ice clearance 
operations. 

Maps and descriptions of the patrol routes and relevant monitoring forms are provided in Appendix 
WSP2. 

9. Treatment routes 
Maps and descriptions of the salting routes for 10, 20 and 40 grammes treatments and depot 
location are detailed in appendix WSP2. 

All treatments will be carried out on a single pass within a two-hour period. 

Prior to the commencement of pre-salting operations, salt spreading plant will be subject to dry 
running to ensure compliance with the salting route duration requirements and to prove mechanical 
worthiness. Dry running will include for the fitting of ploughs and other associated equipment. 
Records of dry runs will be produced.  

All treatment routes will be treated from available access points. This will be dependent on any 
road closures or blockages which have occurred. At present, no locations have been identified 
where alternative access cannot be obtained. 

10. Snow and ice clearance 
When a snow warning is received, precautionary salting will be carried out on all routes. 
Snowploughs will be fitted to appropriate vehicles on commencement of snowfall.  

Snowploughing will not normally take place if the depth of snow is less than 30mm. 

If precautionary salting has been carried out before the snowfall and the depth of snow reaches 
30mm then ploughing with simultaneous salting will be carried out. 

If precautionary salting has not been carried out and the depth of snow is less than 30mm, salting 
only will be carried out. 

If precautionary salting has not been carried out and the depth of snow exceeds 30mm, 
simultaneous salting and ploughing will be undertaken. 

On dual carriageways and multi-lane roads, echelon ploughing will be used, when required. Only 
the right hand lane will be ploughed to the central reservation and will be undertaken in such a 
manner as to not deposit snow from more than two lanes into the central reserve. No snow will be 
deposited onto areas below elevated carriageways, multi-level or grade separated junctions. 

Ploughing of slip roads will be undertaken as soon as practically possible following the clearance of 
the main carriageway nearside lane so as to ensure a single lane (each way) of the network is 
operable. Only when this single lane of network has been secured will ploughing operations 
commence in the offside lanes of dual carriageways and slip roads. 

Lighter falls may call for ploughing where local drifting has occurred or to remove snow not 
dispersed by traffic, e.g. where traffic is reluctant to use offside lanes or at night when traffic is 
light. 

Ploughing will continue for as long as necessary to clear all routes. It is important that the whole of 
the O&M Works roads and associated roads are cleared and that no area is abandoned for the 
sake of concentrating resources on localised areas. In all cases, therefore, the defined 
precautionary salting routes will be adhered to for snow ploughing. Where conditions demand a 
more intensive treatment in specific areas, a reserve vehicle will be called out to attend such areas. 
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Where reasonably practical, ploughing will be undertaken to join with adjacent authorities’ 
operations to provide consistent clearance of the larger network. BBRCE will endeavour to advise 
adjacent authorities when ploughing operations are to commence. 

In all ploughing conditions, care will be taken to ensure that any resulting windrows are kept to a 
minimum and removed as soon as possible so not to obstruct the flow of water to highway 
drainage outlets and to ensure that road marking and road studs are visible. 

It may not be possible to remove deep accumulations of snow or snowdrifts by normal ploughing 
and the use of other mechanical plant, including snow blowers, may be necessary. 

In exceptionally adverse conditions, BBRCE will instigate previously arranged plans to use other 
plant and labour such as farmers’ tractors and loading shovels and plant hires as described in 
appendix WSP5.  

Periods of exceptionally heavy snowfall may require temporary storage of accumulated snow. The 
WSDO will decide the most appropriate storage option, based on the prevailing conditions, which 
could include stockpiling within depot/layby holding areas or using alternative storage facilities 
either on or off site. 

Should extreme conditions persist and road closures have to be considered, then the WSDO will 
consult with Police Scotland and contact Traffic Scotland staff and advise them accordingly.  

Although salt will melt ice and snow at temperatures as low as -20ºC, the amount required to be 
effective at temperatures below -10ºC becomes environmentally and economically undesirable. 
Salt will therefore be applied at the rates shown in section 5.3 – Decision Process. 

Use of salt alone to treat hard packed snow and ice must be carried out with caution as this can 
cause and uneven and slippery surface in low temperatures. In exceptional circumstances, a single 
size abrasive aggregate will be applied either separately or mixed with the salt. This application is 
purely to assist traction and does nothing to clear snow or ice and its use will be discontinued as 
soon as possible to avoid blocking of gullies and drains on thawing. 

Precautionary treatments will be carried out on footways when surface temperatures are forecast 
to fall to less than or equal to +1°C or when snow is expected. This operation will be carried out 
separately to the carriageway treatment. 

The response times for clearing snow or ice from footways, footbridges and cycling facilities will be 
as follows: 

 Footways and footbridges will be cleared of all snow and ice by 08:00 hours or within 
two hours of snow ceasing to fall during the period of 06:00 to 18:00 hours 

 Cycling facilities will be cleared of all snow and ice by 17:00 hours the following 
weekday (if the following day is a Saturday or Sunday then the area will be cleared on 
the next Monday) 

Drains and drainage channels will be kept clear to ensure they are able to deal with floodwater in 
the event of a rapid thaw. 

After periods of snow and frost, arrangements will be made to inspect the roads for frost damage 
and, where necessary in the interests of safety, carry out temporary or permanent repair. 
Maintenance works will be undertaken by the operatives in accordance with BBRCE health and 
safety risk assessments and method statements. 

During periods of prolonged snow events, once the main project roads are completely free of snow 
and the footway, cycle ways and footbridges have been attended to, BBRCE will progress to 
clearing the access roads identified in the O&M Works Site in accordance with the level of service 
for access roads. 
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11. De-icing materials 
Salt will be kept dry under a covered enclosure and should not exceed a moisture content greater 
than 4%. Dry salt is easier to handle and can be more accurately spread at the specified rates with 
the equipment available.  

Runoff from the salt will be collected by a positive drainage system, approved by SEPA, within the 
depot.  

Steps will be taken to ensure that salt is correctly rotated in use and that old salt is not allowed to 
accumulate at the end of each season. 

All salt for treatment purposes will be ordered through BBRCE. 

BBRCE will arrange for salt stocks to be periodically tested at monthly intervals to the current 
British Standard (BS 3247) for grading and, in addition, for moisture content and density, and will 
endeavour to arrange that testing commences at the beginning of each season, or will only order 
salt from quality assured suppliers. As a minimum, the salt will be tested at the base, centre and 
top of the stockpile. 

Close monitoring of salt stocks will be carried out and monthly reported to the Contracting 
Authority. Details of the salt stock monitoring reports which will be produced are provided in 
Appendix WSP3. 

When conditions are appropriate, pre-wetted salt will be applied as treatment to the carriageway. 
The percentage of brine added to dry 6.3mm salt will not exceed 30% of the total spread material 
(70% salt/30% brine solution).  

When temperatures are forecast to fall below -15°C the fully saturated brine will be diluted by the 
addition of water. 

Sufficient brine will be stored at the depot. These stores will be replenished within two hours of 
being depleted. 

Alternative de-icing materials may be required for use in extreme circumstances. BBRCE will store 
5,000 litres of alternative de-icing material for use and will replenish the stock before it is reduced 
to a minimum of 2,000 litres. 

Details of salt stockpiles are included as appendix WSP3. Records of salt usage and stockpiles will 
be closely monitored and recorded weekly on the Scottish Salt Group website portal during the 
winter period. 

12. Winter constructional plant 
All frontline, reserve and additional winter service plant described in appendix WSP5 will be used 
for winter service functions on the O&M Works Site and associated roads. Salt spreading vehicles 
used on the network will be fitted with data logger and utilise GPRS satellite positioning when 
operational. 

Major servicing of the vehicles, including the reserve vehicle, will take place before 1 October.  

Routine servicing, comprising a daily vehicle check when operational and an eight-weekly vehicle 
inspection will be undertaken. 

BBRCE will appoint a vehicle maintenance company that will be available on call 24-hours per day 
during the whole winter maintenance season to deal with any defects of the gritting vehicle, 
spreading equipment or loading shovel. 

All vehicles, plant and equipment will be provided by Balfour Beatty Fleet Services and available 
for use at the depot during the winter service period. Biannual calibration checks will be carried out 
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during September and January. Calibration checks will also be carried out on any spreader that 
has undergone repair to the hopper and spinner mechanism, prior to it coming back into service. 

All winter service vehicles will have a radio or hands free telephone and on-board data capture 
equipment within each vehicle. 

All additional winter constructional plant will be sourced from Balfour Beatty Fleet Services, local 
quarry operators, contractor operators, haulage companies. A list of additional resources is 
detailed in appendix WSP5. 

In the event of extreme conditions, additional resources will be brought in including the use a snow 
blowers if required from specified suppliers as described in appendix WSP5. 

BBRCE will have access to the Scottish Ministers’ two icebreakers (Raiko P16) and these will be 
available on a priority basis, as determined by the Scottish Ministers. 

13. Welfare kits 
All winter service patrol vehicles will carry welfare kits to be distributed to stranded motorists. The 
vehicles will have on board a minimum of 24 kits, which will include the following: 

 Space blankets 

 Bottles of water 

 Energy bars 

14. Compounds, depots and facilities 
The operations described within this Winter Service Plan will be run from the operational depot in 
the Aberdeenshire Council Roads Department Compound in Ellon. 

A schedule and location plan will be detailed in Appendix WSP2. 

15. Maps, drawings and geographical information 
All maps, drawings and graphical information are shown on the appendices including precautionary 
treatments, forecast site location and road sensors. 

16. Compiling and maintaining records 
The following list details the records which will be kept electronically and held on site: 

 Daily winter service sheets 

 Communications sheets 

 Accidents resulting from weather conditions 

 Complaints resulting from weather conditions 

 Dry run records 

 Downtime records for vehicles, hardware and software 

 Summary of road blockages 

 Operators’ logs 

 Salt usage 

 24-hour period reports on planned and previous treatment 

Appendix WSP11 contains copies of all the proposed forms to be used. 
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17. Salt bins and self-help salt heap 
Salt bins or heaps will not be used unless particular problems such as regular water flow from a 
verge, occurs. In such cases temporary use of a salt bin or heap will be made until a permanent 
solution can be found. 

In exceptional circumstances where it would benefit the service to road users, the use of salt bins 
containing grit or a mixture of salt and grit may be considered for difficult footway areas, i.e. 
approaches to footbridges and subways, well used footpaths on steep gradients, etc. Their use 
should be considered carefully, bearing in mind the resources available for spreading grit and the 
subsequent increased cleansing requirements. 

Any salt bins installed within the O&M Works Site will be monitored during the weekly safety 
inspections and replenished where necessary. 

Where required, grit bins will be provided at vulnerable locations for new Access Roads/Tracks, 
and grit supplies will be maintained during the Winter Service Period. 

18. Salt measurement apparatus 
Measuring facilities will be available at the loading point to establish total quantities of de-icing 
materials being used on each precautionary treatment. 
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Appendix WSP1: Area of responsibility 
The area of responsibility covered by this Winter Services Plan is the O&M Works Site which 
comprises:  

 The Restricted Services Roads being those roads identified as being “Roads Subject 
to Restricted Services" in the table set out in Schedule 19 

 The O&M Roads being those roads categorised as "O&M Roads" in column C of 
Table 1 in Schedule 19, on which O&M Works are required from the date of the issue 
of the relevant Permit to Use 
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Appendix WSP2: Treatment salting and patrol routes 
The routes defined below will be followed in order to treat the O&M Works Site during the winter 
service period. 

Depot location 

The Winter Service will be delivered from a depot within the Aberdeenshire Council Roads 
Department Compound, Hospital Road, Ellon.  

 

Ref Treated route 
length  

Full description 

Route 1 44.3km South Section: Cleanhill to Charleston to Marywell to Cleanhill to Stonehaven to 
Cleanhill 

Route 2 35.4km Centre Section: Craibstone to Cleanhill to Craibstone 

Route 3 63.5km North Section: Craibstone to Blackdog to Ellon to Blackdog to Craibstone 

Route 4 38.0km Ellon to Parkhill Junction (mainline) and Craibstone Junction 

Route 5 24.5km Ellon to Parkhill Junction (slips) and Restricted Services Network 

Table 1.1: Precautionary salting routes 

An agreement has been made with Aberdeen City Council to allow for re-loading at their Tullos 
Depot, should it be required whilst undertaking 40gm² precautionary salting treatment. 
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Route 1: South Section, Cleanhill to Charleston to Marywell to Cleanhill to Stonehaven to 
Cleanhill 
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Schematic: Route 1, South Section 
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Route 2: Centre Section, Craibstone to Cleanhill to Craibstone 
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Schematic: Route 2, Centre Section 
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Route 3: North Section, Craibstone to Blackdog to Ellon to Blackdog to Craibstone 
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Schematic: Route 3, North Section 
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Route 4: North Section, Ellon to Parkhill Junction (mainline) and Craibstone Junction  
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Schematic: Route 4, Ellon to Parkhill Junction (mainline) and Craibstone Junction 
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Route 5: Ellon to Parkhill Junction (slips) and Restricted Services Network  
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Schematic: Route 5, Ellon to Parkhill Junction (slips) and Restricted Services Network 

BBRCE 2018  Page 43 of 73 



WINTER SERVICE PLAN Reference number: AWPR_BT/OPS/003/RSP 

Patrol routes 

Ref Travelled length Location Category 

1 36km A90 Ellon to Murcar and A90 Blackdog to Parkhill and RSN A 

2 35.5km Stonehaven to Cleanhill, Charleston to Cleanhill and Cleanhill to 
Craibstone and Craibstone Roundabout 

A 

 

Category A  

Patrol route 1  

Depot Aberdeenshire Council Roads Department Depot, Hospital Road, Ellon  

Description A90 Ellon to Murcar and A90 Blackdog to Parkhill and RSN  

Depot to route  5.8km  

Time to route 6 minutes  

Patrol length  36km  

Average speed  50km/h  

Route time  45 minutes  

Route to depot  5.8km  

Patrol route 2  

Depot Aberdeenshire Council Roads Department Depot, Hospital Road, Ellon  

Description Stonehaven to Cleanhill, Charleston to Cleanhill and Cleanhill to Craibstone 
and Craibstone Roundabout 

 

Depot to route  35km  

Time to route 30 minutes  

Patrol length  36km  

Average speed  50km/h  

Route time  45 minutes  

Route to depot  35km  
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Winter Service Patrol Report Record 

Patrol Route……………………………  Date…………………………… Information checked by…………………………………… 

Winter 
Service 
Patrol 
start and 
end time 

Weather 
conditions for 
Winter Service 
Patrol route 

Assessed road condition 
(by driver) (X) 

Assessed residual salt 
level (by driver) (X) 

Action implemented (use symbols provided below)* Route salted prior to patrol 
(X) 

Air 
(°C) 

Road 
Surface 
temp. (°C) 

Snow Icy Wet Dry High Medium Low Action 
code 

Treatment 
type  

Spread 
rate (g/m2) 

Approx. 
location of 
salting or 
other 
action 

Treatment 
start time 

Treatment 
end time 

Yes No Time of 
salting 

                   

 

*Action symbols: 

1 Spot treatment as instructed by the Winter Service Duty Officer.   2 Spot treatment as determined by driver. 

3 Route treatment as advised by the Winter Service Duty Officer.   4 Route treatment as determined by driver. 

5 Attend to runoff or seepage on surface. 6 Remove obstruction (e.g. dead dog, fallen tree, and other 
obstructions) from surface. 

7 Pre-wetted salt 8 Dry salt 

9 Potassium acetate 
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Appendix WSP3: Salt stocks 

Operational salt stock levels 

O&M Works Site Minimum Salt Stock Levels  

Period Tonnes 

Between 1 October and 15 December 1,200  
based on two weeks of double 40g treatments per day 

Between 15 December and 1 March 

At 1 March  

 

De-icing material, e.g. dry 
salt/ABP 

Location Type (barn/open) Minimum (tonnes) at  
1 October 

Dry rock salt Balfour Beatty Depot, 
Aberdeenshire Council 
Roads Department 
Compound, Ellon 

Covered 1,200 

Brine production and storage 

Location Type (saturator/storage only) Capacity (l) Minimum (l) 

Balfour Beatty Depot, 
Aberdeenshire 
Council Roads 
Department 
Compound, Ellon 

Saturator  15,000 15,000 
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Salt stock monitoring report  

Reporting month:  

Salt used during reporting period  

Actual salt stocks held at the end of the reporting period  

Salt orders placed and deliveries received during reporting 
period 

 

Salt orders expected during next reporting period (include 
imports, dates deliveries expected & tonnage expected) 

 

Forecast usage during next reporting period  

Any other items to report (such as reduced treatment 
networks, any notable arrangements with local authorities, 
etc.) 

 

 

The salt stock monitoring report information will be entered on the Traffic Scotland Salt Stock 
monitoring web portal on a weekly basis through the winter period. 
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Appendix WSP4: Maintenance staff and operatives 

Name Address Qualification Mobile telephone number 

Balfour Beatty Regional Civil Engineering 

Emergency contact 
number 

N/a N/a  

  

 
 

BEng(Hons) Civil 
Engineering 
Meteogroup weather 
forecast training 
VIASALA winter scenario 
training 

 

 As above Meteogroup weather 
forecast training 
VIASALA winter scenario 
training 

 

 As above Meteogroup weather 
forecast training 
VIASALA winter scenario 
training 

 

  As above Meteogroup weather 
forecast training 
VIASALA winter scenario 
training 

 

Table 4.1: Staff 

Name Address Telephone number Mobile telephone number 

  

 
 

  

  

  

  

  

  

  

Table 4.2: Operatives 
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Appendix WSP5: Winter service constructional plant 
Front line winter constructional plant permanently available and located in the O&M Works Site for 
the Winter Service for carriageways will be as detailed in table 5.1. 

Type of winter 
constructional plant 
and registration 
number 

Depot location Vehicle capacity Number of vehicles Plant use 

Gritter 
Reg:PN61 DXY 

Balfour Beatty 
Compound, Ellon 
Depot 

9m³ 1 Carriageway 
spreading 

Gritter 
Reg: WR64 RXG 

Balfour Beatty 
Compound, Ellon 
Depot 

9m³ 1 Carriageway 
spreading 

Gritter 
Reg: PN61 DYJ 

Balfour Beatty 
Compound, Ellon 
Depot 

9m³ 1 Carriageway 
spreading 

Table 5.1: Frontline winter constructional plant available for winter service for carriageways 

Type and registration 
number 

Depot Location Specification including 
capacity 

Quantity 

Gritters 
Reg: FM13 DFV 

Balfour Beatty Compound, 
Ellon Depot 

6m³ pre-wetted spreader  1 

Gritters 
Reg: PN61 DYG 

Balfour Beatty Compound, 
Ellon Depot 

9m³ pre-wetted spreader  1 

Table 5.2 Winter Service plant for Category A patrols 

Type of winter 
constructional plant 
and registration 
number 

Depot location Vehicle capacity Number of vehicles Plant use 

Transit van and brine 
sprayer 

Balfour Beatty 
Compound, Ellon 
Depot 

500l  1  

Table 5.3: Frontline winter constructional plant available for winter service for non-motorised 
facilities 
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Type of winter 
construction al plant 
and registration 
number 

Depot location Vehicle capacity Number of 
vehicles 

Plant use 

Pre-wet gritter 
Reg: FM08 VBM 

Balfour Beatty 
Compound, Ellon Depot 

9m3 capacity 1  BB back up spreader  

Table 5.4: Reserve winter constructional plant available for winter service for carriageways, non-
motorised facilities 

Type of winter 
construction al plant 
and registration 
number 

Depot location and 
operator 

Vehicle capacity Number of vehicles Provider name and 
mobilisation 
arrangement details 
where third party 
provider 

Trucks and 
telehandler 

Balfour Beatty Fleet 
Services Depot 

  Balfour Beatty Fleet 
Services 

Pre-wet gritter M77/GSO & 
TranServ 

9m³  2 N/A 

Table 5.5: Additional winter constructional plant provided through contingency arrangements 
with another party 

Type of winter 
construction al plant and 
registration number 

Depot location and 
operator 

Vehicle capacity Number of vehicles 

Telehandler Balfour Beatty Compound, 
Ellon Depot 

7m 1 

Table 5.6: Loading winter constructional plant permanently available at each loading point 
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Appendix WSP6: Weather station locations 

Figure 6.1: Locations of forecasting weather stations 
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Appendix WSP7: Additional snow removal areas 
High:  To be carried out when all carriageway lanes open 

Medium: To be carried out when High priorities complete 

Low:  To be carried out when Medium priorities complete 

 Layby Layby footway Other comments 

Priority Northbound Southbound Northbound Southbound 

 

High Priority      

Medium Priority      

Low Priority      

 

High Priority      

Medium Priority      

Low Priority      

 

High Priority      

Medium Priority      
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 Layby Layby footway Other comments 

Priority Northbound Southbound Northbound Southbound 

Low Priority      

 

High Priority      

Medium Priority      

Low Priority      
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Appendix WSP8: Winter service decision making algorithm 
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Appendix WSP9: Actions flowchart 
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Appendix WSP10: Adjacent agents and authorities contact list 

Name of organisation Telephone numbers Mobile numbers 

Aberdeen Roads Limited 

c/o AWPR/B-T project office, New Mains of Ury, 
Stonehaven 

  

Transport Scotland 

Head Office – Stewart Leggett   

Balfour Beatty Regional Civil Engineering 

Office hours (Ellon Depot)   

Out-of-office hours and emergency (24hour)   
 

Adjacent authorities 

Aberdeen City Council   

Aberdeenshire Council   

North East Trunk Road Management Unit    

Weather centre  

Duty weather forecaster – MeteoGroup   

Duty weather forecaster – MeteoGroup – back up 
number 

  

Ice station bureau – Viasala   

Police Scotland 

Operations room   

Traffic management and abnormal loads   

Traffic Scotland Operator 

Operations room   

Media 

AA   

RAC   

BBC Scotland   
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Name of organisation Telephone numbers Mobile numbers 

Scottish Television   

BBC Radio Scotland   

Radio Northsound   

Original 106fm   

Others 

BB Group Press Officer – Louise McCulloch   

Mutual aid contacts 

BEAR Scotland NE   

Aberdeenshire Council Roads Department   

Aberdeen City Council   

Scotland TranServ SW Unit   

M77/GSO DBFO   

CNDR DBFO   
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Appendix WSP11: Forms 

Daily Winter Service Sheet 

Winter Service Officer:  Tel no:  

Out of hours tel no:  Fax no:  

Winter service action for 24 hour period from 12:00 on: [date] 

Minimum road surface temperature:  ºC 

Minimum air temperature:  ºC 

Time RST below zero:  

Decision:  
 
 
 
 
 

Patrol required:  
 
 
 
 
 

Time of action:  

Rate of salting:  

Other information:  
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Communications log sheet 

Period From noon  to the Winter 
Service 
Duty Officer 

 
Noon of    

 Date Time From To Decision/instruction/communication 
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Accidents resulting from weather conditions 

Period: For the month of .................................  

Date and time of 
accident 

Details of 
accident 

Details of 
damage 

Details of driver Details of 
action taken 

Winter Service 
Duty Officer 
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Complaints resulting from weather conditions 

Period: For the month of ........................…………. 

Date and time of 
complaint 

Details of 
complainant 

Details of complaint Details of action 
taken 

Winter Service 
Duty Officer 
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Dry run record sheet 

General details 

Date:  Gritter Reg:  

Driver: (print name)  Supervisor: (print name)  

Gritter check 

Defects found on gritter  
 

Fitting of snow plough blades 

Start time for fitting:  End time for fitting:  

Duration of fitting:  

Defects found on snow 
plough blade 

 

Problems in fitting  

Route details 

Route number  

Time out of depot  Time start route  

Time finish route  Time back to depot  

Start milometer  End milometer  

Route time  Actual length  

Planned time  Planned length  

Difference  Difference  

Problems found on route  

Signed Operator  Signed Supervisor  

Date  Date  
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Vehicle, hardware and software downtime 

Period: For the month of ....................................... 

Date and 
time 

Details of vehicle, 
hardware, software 

Fault Downtime Comments Winter Service 
Duty Officer 
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Road blockages 

Period: For the month of .................................... 

Date and 
time 

Location Length of road 
blocked 

Time of road  
re-opening 

Comments Winter Service 
Duty Officer 
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Operator’s log record sheet 

General details 

Date:  Gritter Reg:  

Driver: (print name)  Supervisor: (print name)  

Gritter check 

Defects found on gritter  
 

Fitting of snow plough blades 

Start time for fitting:  End time for fitting:  

Duration of fitting:  

Defects found on snow 
plough blade 

 

Problems in fitting  

Route details 

Route number  

Time out of depot  Time start route  

Time finish route  Time back to depot  

Start milometer  End milometer  

Route time  Actual length  

Planned time  Planned length  

Difference  Difference  

Problems found on route  Grit used  

Signed Operator  Signed Supervisor  

Date  Date  
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Gritting and salt usage 

Period: For the month of .............................................. 

Date Route 1 Route 2 Route 3 Route 4 Salt used 

1      

2      

3      

4      

5      

6      

7      

8      

9      

10      

11      

12      

13      

14      

15      

16      

17      

18      

19      

20      

21      

22      

23      

24      

25      

26      

27      

28      

29      

30      

31      

Totals      
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Required for the Severe Weather Bulletin Board for the Automated Diary Facility 

Period: For the month of ..........................………………….. 

Route Location Road Status Comments Information 
Room 

Last Status 
Change 

  Road open Snow passable with 
care 

Police Scotland  

   Icy conditions 
Passable with care 

  

   Single lane operation 
Passable with care 

  

   Route not 
recommended unless 
journey is absolutely 
necessary 

  

  Road closed Heavy snow   

   Drifted snow   

   Road estimated to re-
open at………. 

Trunk Road 
Operator 

 

  Road re-opened Passable with care   

   Single lane operation 
Passable with care 

  

   Route not 
recommended unless 
journey is absolutely 
necessary 
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Appendix WSP12: Locations for special treatment 

Frost susceptible areas 

Route No. Direction Location Seepage possible Susceptible to 
frost 

A90  Both Foveran Village  Y 

The O&M Works Site will be inspected regularly and this appendix will be updated and issued as 
an addendum to the document when required. 

Water runoff locations 

Road number Location 

A90 North and southbound 500m south of Foveran Village 

A90 At the junction of Trump International Golf Course with the A90 

A90 300m north of Cock & Bull Restaurant (Orrock Junction) 

A90 200m south of Blackdog Junction (southbound only) 

Gradient locations 

Road number Location 

None known  
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Appendix WSP13: Not used 
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Appendix WSP14: Guidance on dealing with freezing rain 

Introduction 

Freezing rain in this country is a rare but an exceptionally dangerous condition. It occurs when rain 
falls through a layer of cold air near to the surface. The precipitation can begin as either rain and/or 
snow but becomes rain when it passes through a warm layer. The rain then enters a very cold 
layer of air close to the surface. It does not freeze immediately but forms ‘black ice’ on contact with 
any road surfaces that are below freezing temperature. 

Objective 

The object of this guidance is to promote consistent and effective action planning for dealing with 
situations of freezing rain by all service providers.  

This guidance document has been prepared to assist Network Managers in their task of ensuring 
that the necessary actions and procedures are put into place to deal with the occurrence of 
freezing rain. 

Guidance on dealing with ‘freezing rain’ 

This advice has been prepared to assist service providers in developing procedures for taking the 
necessary actions both in advance of and during an occurrence of freezing rain. The advice is not 
intended to prescriptively define how freezing rain should be dealt with, as this is an issue for the 
individual service provider and is dependent on local circumstances. 

It is recognised that the prediction of freezing rain is difficult and the action necessary to deal with it 
is problematic but service providers need to consider and plan actions to be taken when such 
events occur. It is important that all details of the actions intended for dealing with the phenomenon 
of freezing rain are documented in Winter Service Plans. 

Considering the limits in the effectiveness of treatments in dealing with freezing rain it is essential 
that all practical measures be implemented to provide warning to road users of the hazardous 
conditions.  

Measures for dealing with freezing rain fall into three main areas: advance planning, operational 
arrangements, and hazard mitigation. These measures are considered in further detail as follows: 

Advance planning 

Advance planning includes consideration of the potential impact of freezing rain and development 
of contingency arrangements to mitigate the effects. These contingency arrangements should be 
documented in the Winter Service Plan. Other aspects of advance planning include training and 
exercises.  

Specific measures that should be considered include: 

1. Prior to the commencement of the winter season, agreement should be reached with Police 
Scotland and, where applicable, the Regional Control Centres (RCCs) on procedures for 
dealing with occurrences of freezing rain and any incidents that may occur during or following 
such conditions. 

2. Outline operational arrangements should be developed and documented within the Winter 
Service Plan. Although the adverse effects of freezing rain can impact across any part of the 
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network particular consideration should be given to those parts where the impact may be more 
significant such as on gradients or difficult alignments. 

Operational arrangements 

Operational arrangements should include details of treatment regimes. In general, freezing rain 
should be treated in a similar manner to snow, i.e. treatment in advance of and during the event 
and then treatment following as required. 

Specific measures that should be considered include: 

1. If the condition of freezing rain is anticipated contact with the Police, RCC, adjoining service 
providers and Local Authorities is to be made to acquaint them of the possibility and the 
proposed action. 

2. Prior to the arrival of the freezing rain a pre-treatment is to be made in the same manner as 
would be made prior to snow falling. 

3. Constant monitoring of the situation is to be made and an additional treatment is to be carried 
out immediately the rain commences and continued until such time that the rain has ceased or 
the temperature of the road has risen above freezing. 

4. Freezing rain usually occurs along the line of an incoming warm front. If possible, to ensure 
maximum effectiveness of the salt, the advance treatment should be made in the same 
direction and immediately in advance of the weather front. Use should be made of weather 
radar where available, to help determine the timing of treatment. Consideration should be given 
to stationing vehicles at the point on the route where the weather front will first hit in order that 
timely treatments can be undertaken. 

5. Some salt will inevitably be lost during and following treatment and therefore careful 
consideration needs to be given to the requirement for continued successive treatments. 

Hazard mitigation 

The very nature of freezing rain means that treatments will have virtually no effect initially and ice 
will form on the carriageway. Mitigation of the hazard is therefore a significant aspect of the actions 
taken in response to freezing rain. The main action is to inform road users of the hazard but more 
pro-active measures might be required. For example, consideration should be given to closing the 
road as the rain arrives and holding the traffic (rather than diverting) until such times as it is 
deemed safe to proceed. Such considerations will need to be made on a local basis taking into 
account local circumstances. 

Specific measures that should be considered include: 

1. Where available fixed or mobile Variable Message Signs should be used to warn road users of 
the hazard. The existing established procedures for requesting VMS settings to be made 
should be followed well in advance. The following legend is currently the most appropriate for 
use in these circumstances: 

SKID RISK 

SLOW DOWN 

BBRCE 2018  Page 72 of 73 



WINTER SERVICE PLAN Reference number: AWPR_BT/OPS/003/RSP 

2. Roads, Transport Scotland and/or the Traffic Scotland Service Provider press officer should be 
contacted in order that the local media can be advised as necessary. 

3. Where available, use of variable mandatory speed limits should be considered. This will require 
arrangements and protocols to be established with the appropriate Police Control Office (PCO) 
as part of the advance planning procedures. 

In addition to the arrangements made in respect of advance planning, operational procedures and 
hazard mitigation it will be necessary to consider the arrangements to be implemented should any 
incidents occur as a result of the freezing rain. This may, for example, include liaison with PCOs to 
provide advance warning to recovery companies. Procedures for giving such advance warning 
would need to be established in advance with PCOs and documented within the Winter Service 
Plan.  
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