

Forth Replacement Crossing - Three Month Forward Look (selected operations) – July 2017

Area	Work	Location	Expected Date	Potential Impact
On-line Roadworks (North)	Finishing works to create new S/B & N/B carriageway.	A90 north of Ferrytoll Gyratory, south of Admiralty roundabout.	Through to Summer 2017	Medium impact.
On-line Roadworks (North)	Finishing works to create new S/B & N/B carriageway.	Ferrytoll Gyratory – Ferrytoll Viaduct	Through to Summer 2017	Medium impact.
On-line Roadworks (Admiralty Slip Roads)	Finishing works to create new slip roads.	Admiralty S/B Merge & N/B Diverge	Through to Summer 2017	Lane closures of slip roads. Low impact.
On-line and off-line Roadworks (South)	Erection of overhead ITS gantries/signs.	A90 and M90 Spur	Through to Summer 2017	Overnight closures of lanes/carriageways with traffic diversions. Medium impact.
Offline Roadworks (North)	Finishing works to create new N/B and S/B carriageway.	Ferrytoll Viaduct – CSB North Abutment	Through to Summer 2017	Low impact.
On-line Roadworks (North)	Verge works, utilities, lighting and landscaping.	Ferry Toll Road/King Malcolm Drive & Castlandhill Road.	Through to Summer 2017	Temporary traffic management on King Malcolm Drive & Castlandhill Road. Medium impact.
On-line Roadworks (North)	Road realignment, widening and improvements.	Hope Street, Inverkeithing	Through to Summer 2017	Medium impact.
Off-line and on-line Roadworks (North)	Finishing works on the new Gyratory and entrance/bus stance area for Park & Ride.	Ferrytoll Gyratory	Through to Summer 2017	Ferrytoll Gyratory from FT03 to FT04 with new access to Park & Ride via Hope Street. Temporary traffic management. Medium impact.
Approach Viaduct North	Installation of windshields and vehicle restraint systems, waterproofing and surfacing.	North Abutment to Pier N1	Through to Summer 2017	Low impact.
Approach Viaduct South (South Queensferry)	Installation of windshields and vehicle restraint systems, waterproofing and surfacing.	South Abutment to Pier S3	Through to Summer 2017	Occasional need for stop/go boards on Society Road when overhead work is being carried out directly above the road. Low impact.

Echline Fields (South Queensferry)	Abutment works, building and fit out works and roadworks. Work around ponds including fences and footpaths.	South Abutment and Echline Fields	Through to Summer 2017	Low impact.
Clufflat/Springfield to South Abutment	Install new footpath.	North side of SUDS pond	Summer 2017	Low impact.
Clufflat and Linn Mill	Remove temporary 3m high close boarded fence.	Clufflat through to Linn Mill	By opening date in Summer 2017	Low impact.
Society Road & Linn Mill	Extend footpath by constructing new footpath, as required by City of Edinburgh Council	Western boundary of Forth Replacement Crossing to Linn Mill Junction on Society Road.	Through to Summer 2017	Need for traffic lights on Society Road. Medium impact.
South Queensferry	Verge works, utilities, lighting and landscaping.	A904 and South Queensferry Gyrotory, B924.	Through to Summer 2017	Localised diversions maintaining two-way traffic/ maintaining access for residents. Low impact.
Off-line Roadworks	Verge works, utilities, lighting and landscaping - new M90 approach road.	Echline to Dundas	Through to Summer 2017	Finishing works. Low impact.
B800	Verge works, utilities, lighting and landscaping.	Dundas Golf Club – Echline Roundabout.	Through to Summer 2017	Temporary traffic management on B800 as required. Low impact.
Cable Stayed Bridge	Installation of windshields and vehicle restraint systems, waterproofing and surfacing.	North Tower, Central Tower, South Tower.	Through to Summer 2017	Low impact.

Please note: There are many variables in the logistics involved in the operations described and the dates shown may be subject to change.

For up to date information on the project please see Transport Scotland's FRC project website www.forthreplacementcrossing.info. Should you have any queries, please contact our email enquiries@forthreplacementcrossing.info or our Hotline on 0800 078 6910. In addition, our Contact and Education Centre, located adjacent to the Forth Road Bridge offices on the south side of the existing Forth Road Bridge, is manned 09:00hrs to 17:00hrs Monday to Thursday, 09:00hrs to 16:00hrs on Fridays and 10:00hrs to 16:00hrs on Saturdays to deal with enquiries and to supply information.